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SECTION 801 - PROJECT TIPS 

801.1 – PROJECT START UP 
The following is a list of helpful tips to remember during the start of a project.  These tips 

are not necessarily in any specific order and may not apply to every project. 
  A.   Work that can be done between advertising and bid opening: 

1. Get a copy of the plans and proposal.  Begin reviewing. 

2. From the office request (via District Construction Engineer): 

3. Design computations (these are available electronically on occasion) 

4. Project stamp 

5. List of known Right-of-Way conflicts and agreements 

6. List of known utility conflicts and agreements 

7. Municipal Encroachment agreements 

8. Copies of correspondence to date. 

9. Review the contract documents for unique project items and conditions 

10. Speak with the designer in charge of the project.  Inquire about possible contract 
work issues. 

11. Speak with the right-of-way agent responsible for agreements made for the 
project.  Review ROW conflicts, agreements and landowner reactions. 

12. Speak with the NHDOT utility coordinator.  Get key utility company 
representatives’ telephone number(s).  Inquire about utility company schedules. 

13. Visit the site and familiarize yourself with the project. 

B.   Work that can be done between bid opening and G&C approval: 
Set up project records including but not limited to the Record Book, Lab Book, and field 

notebooks (drainage, road, etc.).  Follow the guidelines given in this manual. 
Schedule a pre-survey meeting and request initial layout.  
Prepare an agenda for the pre-construction conference.  Use the “boiler-plate” 

preconstruction minutes sample provided by the Construction office.  If the project is set up for 
CMS, a copy of the sample preconstruction minutes may be found in the “Other State Forms” 
folder on the computer’s desktop (Pcon-min).  The boilerplate format may also be used when 
writing the draft of the minutes to be sent to the office for final draft and distribution.  Keep in 
mind that this sample should be used as a guide only and should be tailored to address the 
specifics of the current project.  

Schedule the pre-construction conference (the meeting should be scheduled for a date 
after Governor & Council approval has been given). 

Find a place for the office trailer on the project.  Find multiple locations and keep in mind 
the effects of the trailer’s exposure to the weather and access during all phases of construction 
(i.e.:  Is the area in a flood plain?  Is it plowable?). 
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C.   Work to de done after Governor & Council approval: 
Hold the pre-construction conference. 
Discuss any early submissions required of the contractor (this can be done before, during, 

and after the pre-construction conference). 
Storm Water Pollution Prevention Plan (SWPPP) 
Demolition or removal plans 
Traffic control plans 
Documentation of traffic control devices for NCHRP 350 compliance 
Certificates of Compliance  
Contractor’s schedule 
Pit and disposal agreements 
Project specific shop drawings or blasting plans 
Subcontractor approvals 
Notify the construction office and the District Construction Engineer of: 
Trailer location 
Phone numbers 
Start date of work. 
Submit a press release thru the NHDOT’s Public Information Officer (271-6495) or 

CARS-511 report.  
Make sure the contractor has the correct postings for the project bulletin board: 
Check with Labor Compliance for current postings required. 
Army Corps’ Permit 
Wetlands and Non-Site Specific Permit 
EPA Notice of Intent (NOI).  The status of the NOI should be checked prior to the start of 

work.  The NOI must have an “ACTIVE” status for the contractor to begin work.  This can be 
checked on the web at: http://cfpub1.epa.gov/npdes/stormwater/noi/noisearch.cfm, or by phone 
at 1-866-352-7755. 

Other project information, if applicable. 
Videotape and/or photograph the project area. 
Contact the abutters.  If not possible to meet face to face for initial contact, use the 

“intro” document found under the “Other State Forms” folder on the computer’s desktop for 
CMS projects or contact the Construction office for a copy of the letter.  Include a business card 
with project phone numbers in the letter or when meeting face to face. 

Notify the Bureau of Human Resource’s Labor Compliance Officer and Bureau of 
Construction’s Computer Coordinator for visits and/or set-ups at the office trailer for federal-aid 
projects and CMS projects, respectively.   

Keep notes regarding the contractor’s performance, contract plans, and environmental 
plans throughout the project to help with evaluations at the end of the project. 

At the beginning of the project create issues lists (plan, bridge, etc.) and a Record Book 
“General Notes” page.  These should be accessible to all on-site DOT personnel for comment 
throughout the project. 
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801.2 – PROJECT SUSPENSION 

A.   Things to do prior to suspension: 
Schedule a Winter Suspension Meeting prior to October 15 per Specification 104.07D. 
Contact the construction office to issue a suspension letter. 
Check with the Maintenance Bureau’s District Engineer for their concerns prior to 

suspension. 
Create a punch list for the contractor to complete prior to suspension. 
Once the area is stabilized, discontinue erosion control monitoring. 
Cover or remove all construction signs. 

801.3 – PROJECT TERMINATION 

A.   Things to do prior to termination: 
Create a final punch list for the contractor. 
Set a date for the project final. 
Upon acceptance of the project, contact the construction office to issue a completion 

letter. 
EPA Notice of Termination (NOT) should be filed within 30 days of project termination 

(this should be done by the contractor and the construction office).  This can be done on the web 
at: http://cfpub1.epa.gov.npdes/stormwater/enoi.cfm 

Fill out the following forms from the construction office: 
Contractor Confidential Evaluation 
Plan Evaluation 
Consultant Plan Evaluation 
Environmental Evaluation 
Summary of Non-Conforming Materials 
Completion Certificate and Contract Time Extension 
Complete project records and turn into Engineering Audit as soon as possible (within10 

days is preferable, within 30 days is acceptable). 
Contact the construction office to change or cancel project phone numbers. 
Check the trailer site to be sure that the contractor has cleaned up the area. 

SECTION 802 - GUIDELINES FOR PREPARATION OF PROJECT 
RECORDS 

802.1 – INTRODUCTION TO RECORD KEEPING PROCEDURES 
The project records are an essential part of any construction project.  They provide the 

means for checking and verifying the compliance of the project to the contract, they are the 
means by which the contract is paid, and they are the State’s primary reference in the event of 
any future question, problem, or litigation. 

Project records consist of seven major parts: 
Bound field notebooks and other miscellaneous source documents. 
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A Quantity Book for preparation of partial estimates. 
Daily reports of construction, utility, and extra work. 
A Record Plan showing changes made during construction. 
A Record Book consisting of item summary pages, substantiating documents, and 

calculation pages. 
A correspondence folder. 
A Lab Book. 
These in detail are: 

A.  Bound Field Notebooks:  
Bound field notebooks shall be supplied by the Construction Bureau office or purchased 

through the contract by the contractor and paid per specification 698.5.4.  Other source 
documents include cross-section rolls used to compute quantities, weight slips, etc.   

Maximum use shall be made of the bound field notebooks, completing computations in 
them whenever possible.  Computed quantities in these notebooks should be totaled and checked, 
then posted directly to the Quantity Book.  Any other quantities, such as rock structure 
excavation plotted and computed on profile paper, may be totaled at their source and posted 
directly to the Record Book.  

B.  The Quantity Book: 
The Quantity Book provides up-to-date quantities for estimate preparation and payment.  

See the “Guidelines Pertaining to the Quantity Book” in Section 803 and the sample Quantity 
Book in Section 804 for more information. 

C.  Daily Reports: 
Construction daily reports shall be completed for each day in CMS or on preprinted Daily 

Report forms provided by the Construction Bureau Office.  Paper reports will be made out in 
duplicate, with the original sent to the Construction Bureau Office and a copy retained in the 
field. 

A daily report must be submitted for each day elapsing between the start and finish of the 
project, except when work is suspended.  When the contractor or the engineers work on either a 
Saturday or Sunday, a daily report must be completed. 

The daily reports should constitute a diary covering all phases of the work. 
Fill out the daily reports completely.  The list below is a sample of the information to be 

included on the daily reports.  This list is not all inclusive but should give the Contract 
Administrator and other project personnel an idea as to what activities and events should be 
recorded. 

Weather. 
Quantity and type of manpower and equipment used. 
What and where operations and items are in progress, be specific. 
Information affecting the overall progress of the work.  Indicate the completeness of the 

various phases periodically throughout the work. 
Accident information.  NOTE:  Accident report forms, supplied by the Construction 

Bureau office, must also be filled out and the office notified in the event of any and all accidents 
within the construction zone. 
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Discussions with local officials and landowners. 
All utility meetings, phone calls, discussions and work performed relative to the project. 
Discussions with the contractor that do not require a written letter but pertain to the work, 

public safety, or construction signing.  Record action taken if any. 
Non-working days with an explanation for non-work day status. 
Extenuating circumstances that may have a bearing on working days or time extensions. 
Consultant inspector/tester names, times worked, type of work performed. 
The date the project is started, suspended, resumed, and completed as applicable.  For 

CMS projects, these can be found under “Activity Items”.  For paper reports record the number 
of working days used from the beginning of work to the completion of work (except December 1 
– April 1), regardless of whether a number of working days or a calendar date is specified in the 
proposal. 

Daily Reports of Extra Work:  See Section 152 of this Manual for a sample report and 
information required. 

Include any other information of importance to the project.  Be concise, but thorough, 
while keeping editorializing to a minimum. 

 
D.  Record Plans: 

The Record Plans shall consist of a full-size set of plans provided by the Construction 
Bureau Office at the beginning of a project.  These plans are to be updated with actual 
measurements and information regarding changes made through the construction period.  In 
Engineering Audit at the end of the project, the changes will be transferred to mylars and become 
the project “As-Built” plans.  See As-Built Plan Completion under Audit Phase 5 of the 
Engineering Audit Process Manual, found in Section 808 of this manual, for more information. 

E.  Record Book: 
The Record Book shall consist of Item Summary pages from CMS or preprinted forms 

supplied by the Construction Bureau Office.  It shall also include substantiating documents and 
calculation pages. 

An Item Summary page is to be used for each individual item.    Items with the same item 
number but different appropriation codes must have separate pages. 

When an item of the contract is not used in the construction of the project, write “None” 
or “Item Eliminated” on the Item Summary page and explain the reason in the “Remarks” 
section of the summary page. 

The second sheet of the Summary page is designed for the purpose of explaining item 
overruns and underruns. An explanation is required for: 

1. Variation (plus or minus) in cost exceeding 10% on items whose 
contract total exceeds the monetary value of $1,000.00. 

2. Variation (plus or minus) in cost exceeding 50% on items whose 
contract total is less than or equal to $1,000.00. 

The project records should be kept up to date at all times.  Record Book computations 
such as those for rock excavation should be legible, accurate, and complete.  If the quantities in 
any given field book page, calculation sheet, or other source document are complete and have 
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been checked, then the page total should be entered into the Record Book.  Keeping the Record 
Book up-to-date helps minimize the time spent on finalizing the records at the end of the project. 

F.  Correspondence Folder: 
Prior to and at the start of any project, the Contract Administrator should set up a filing 

system to collect, organize, and store all miscellaneous documentation received and/or created 
throughout the course of the project. 

Perhaps the most important and universal folder needed in the filing system is the 
correspondence folder.  The correspondence folder should include all documentation such as 
letters, e-mails, faxes, and letters-of-transmittals.  It may also include other documentation, such 
as utility force account agreements and shop drawings. 

However, it is up to the Contract Administrator to set up a filing system that is most 
appropriate for the size and nature of the job.  For example, if it is a project where utility issues 
are expected to be on-going, the force account agreements and all other utility information may 
be better placed in their own folder.  The same holds true for shop drawings.  If the only shop 
drawing required on the job is for traffic signs, then it may fit in the correspondence folder.  But, 
if it is a bridge project, a separate folder for shop drawings is generally more appropriate. 

Separate folders should always be created for payrolls (required on all federal-aid 
projects) and the Storm Water Pollution Prevention Plan (SWPPP). 

A blank “Table of Contents” sheet may be created and placed at the front of all folders 
for immediate updating as documentation is added to the folder. 

G.  Lab Book: 
The final component of the project records is the Lab Book.  It is generally a separate 3-

ring binder that is used to hold copies of all field and/or lab test results.  Information on all 
materials tested, such as sand, gravels, pavement, pavement markings, concrete, reinforcing 
steel, etc., should be included. 

The Lab Book may be organized by using tab sheets to separate the different types of 
materials.  On large projects, it may be appropriate to break the sections down even further.  For 
example, soils testing may be broken down by item (sand, gravel, crushed gravel, etc.) and/or by 
test (proctors, density reports, gradations).  Concrete may be broken down by type (AA, A, B) 
and/or by category (mix designs, gradations, cylinder breaks).  It doesn’t matter how the Lab 
Book is set up as long as it is organized and easy to follow.   

The Summary of Non-conforming Materials (required on all projects with materials 
testing) is best located at the front of this book.  Engineering Audit should be made aware of its 
location when turning in the project records. 

Some testing reports may not fit into the Lab Book or even a separate folder.  Structural 
steel inspection reports are generally quite numerous and take up a fair amount of space.  It is not 
uncommon to place these reports in their own labeled box. 
802.2 – GENERAL INSTRUCTIONS 

When entering information and data in the records, bear in mind that the records 
developed during construction are the only material available for preparation of the final 
estimate, and are the Department’s best defense in litigation.  Therefore, all descriptive data and 
field measurements required for the above purposes should be included. 
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A.  Record System Numbering: 
All pages of the record system must be uniquely numbered, indexed, and cross-indexed 

by project personnel. The bound field notebooks are to be numbered with two letters preceding 
the numerals (i.e. RN1-10 denotes roadway field notebook 1, page 10; DN1-10 denotes drainage 
field notebook 1, page 10; BN2-10 denotes bridge field notebook 2, page 10).  

The most influencing factor on the numbering system used is the project size.  Large 
projects and projects with multiple appropriation codes require some forethought.  Without prior 
planning, the numbers can get crowded.  As far as Engineering Audit is concerned, the two most 
important aspects of numbering are uniqueness of numbers (i.e. don’t use the same number 
twice), and item sequence.  The contract bid items should be sequenced in the order that they 
appear in the CMS Record Book or for paper projects as they appear on the estimate. Items with 
multiple appropriation codes should have separate numbers and appear in sequence.  The 
contract items should be followed by extra work, per specification work, and supplemental 
agreements.  See Section 807 for suggested Record Book page numbering examples. 

Bound field notebooks, Record Book item summary pages, and the Quantity Book should 
be set up at the very beginning of the project.  Before setting up the Record Book, and 
throughout the project, read the Special Provisions carefully for unusual items that may differ in 
method of measurement and payment. 

B.  Certificates of Compliance: 
Certificates of Compliance should be placed in the Record Book preceding the Item 

Summary pages and numbered appropriately.  However, on projects with numerous certificates, 
a folder in the project files may be used.  Contract Administrators are reminded that for materials 
requiring a Certificate of Compliance, no payment will be made for the items of work in which 
said materials are to be incorporated until properly executed certificates have been accepted by 
the Contract Administrator. 

C.  General Notes: 
An important part of the Record Book is the General Notes.  These are a collection of 

notes made by the Contract Administrator or other project personnel during construction of the 
project and placed near the beginning of the Record Book (see  the sample Record Book in 
Section 807 of this manual for an example).  Include all information in the General Notes that 
might be essential in adjusting any claims that may arise. 

D.  Field Measurements: 
The contractor should be notified when measurements pertaining to pay items of work 

are being made, and if the contractor desires, these measurements will be made in the presence of 
someone it delegates.  Measurements on which the Contract Administrator and the contractor do 
not agree should be called to the attention of the District Construction Engineer.  All transactions 
between the contractor and the Contract Administrator that are likely to be protested, or where 
payments are involved, should be in writing. 

Carry computations only to the decimal place that is consistent with the accuracy of the 
basic information.  The quantities in the Record Book should be paid per the Method of 
Measurement in the Specifications.  See Table 8-1 at the end of this section for a summary of the 
Record Book decimal point system to be used. 
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E.  Authorization of Records: 
An important aspect of the record system is the complete signing and dating of all notes, 

calculations, item summary entries, totals, and other information.  Bound field notebooks should 
include signatures and dates of those posting, totaling, checking, and approving page entries.  An 
item summary page approved by the Contract Administrator will be an indication to the 
Engineering Audit Section that a competent check has been made of that item and that the 
Contract Administrator is satisfied with the figures.   

F.  Quantity Book Pages that go into Record Book: 
For non-CMS projects it will be noted that some of the Quantity Book pages can be used 

in the Record Book.  Examples are unit items; lump sum items; per ton items such as pavements; 
some items where the unit of payment is “each”, such as trees, bounds, etc.; and any other item 
where the quantity recorded is a final quantity.  These pages should be set up for the Record 
Book first, so that the pages suitable for use in the Quantity Book can be separated, and Daily 
Summary pages can be added for the balance of the items, making the Quantity Book complete. 

When the project field records are complete, the Contract Administrator should refer to 
the Engineering Audit Process Manual Appendix A, found in Section 808 of this manual, to 
ensure all necessary information has been included.  

All records, including source documents, are to be transferred to the Engineering Audit 
Section after completion of the project.  

Upon completion of the audit by the Engineering Audit Section, the Contract 
Administrator will be provided an informational copy of the final estimate for his/her review. 
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TABLE 8-1:  RECORD BOOK DECIMAL POINT SYSTEM 
 

All items listed below should be figured to the decimal point indicated.  All others are to be figured to the nearest 
whole unit.  This table should be used as a guide only.  Refer to the Method of Measurement in the specifications for 
a detailed description of the payment units. 

 
 

Item No./Description 

Method of 
Measurement    

Feet 

Method of 
Measurement 

Metric 
202.41 Removal of Existing Pipe 1 ft 0.1 m 

202.6 Curb Removal for Storage 1 ft 0.1 m 

403.1 to 403.95 Hot Bituminous Pavements 0.1 T 0.1 t 

410.21 to 410.41 Asphalts for Tack and Surface 
Treatments 

0.1 T 0.1 t 

411.1 to 411.4 Plant Mix Surface Treatments  0.1 T 0.1 t 

506.1 Timber Sheet Piling 0.01 MBM 0.01 m3 

510 Bearing Piles See table under 
510.4.1 

 

512 Preparation for Concrete Repairs 0.1 yd2 0.1 m2 

520 Concrete, non (F) items 0.1 yd3 0.1 m3 

570.9 Resetting Masonry Wall 0.1 yd3 0.1 m3 

572 Reconstructing Stone Walls 1 ft 0.5 m 

583 Riprap 0.1 yd3 0.1 m3 

603.1 to 603.7 Culverts and Storm Drains  0.1 ft 0.1 m 

604.1 to 604.39 CB’s, DI’s, and MH’s 0.1 units 0.1 units 

604.4 and 604.5 Reconstructing Basins 0.1 ft 0.1 m 

605 Underdrain 0.1 ft 0.1 m 

606 Rail 0.1 ft 0.1 m 
 

607 Fences 0.1 ft 0.1 m 

609 Curbs 0.1 ft 0.1 m 

614 Electrical Conduit 0.1 ft 0.1 m 

642 Limestone 0.01 T 0.01 t 

643 Fertilizer 0.01 T 0.01 t 

645.1 Mulch 0.01 a 0.01 ha 

645.71 Monitoring Erosion and Sediment Control 0.25 hrs 0.25 hrs 
646 Turf Establishment 0.01 a 0.01 ha 
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802.3 – INFORMATION REQUIRED ON RECORD PLAN 
The Record Plans are to be considered a part of the Project Records.  A set of white prints 

will be issued to the Contract Administrator for each project.  These may be picked up at the 
Construction Bureau Office at the beginning of each project.  It is suggested that the Record 
Plans remain in the Contract Administrator’s office at all times during construction. 

Upon completion of the project, the Record Plans must be turned into the Engineering 
Audit with the information outlined above plotted on them.  Engineering Audit will transfer the 
Record Plans onto mylars during Phase 5 of the Audit Process.   For a complete list of details on 
Record Plan requirements and expectations see Engineering Audit Phase 5 in the Engineering 
Audit Process Manual, found in Section 808 of this manual.  All changes made on the Record 
Plans should be done in red.  

SECTION 803 - GUIDELINES PERTAINING TO THE QUANTITY BOOK 

803.1 – GENERAL 
The purpose of the Quantity Book is to keep a running total of the quantity of work 

performed.  It provides a means of documentation for quantities used in preparation of partial 
estimates and lends itself to an operational audit at any time by project or non-project personnel. 

A.  Non-CMS Projects: 
For non-CMS projects, the Quantity Book (consisting of pre-printed daily summary 

pages supplied by the Construction Bureau Office) may be kept separate in a loose-leaf book or 
as a separate section of the Record Book, depending on the size of the project.  The Quantity 
Book should be set up and numbered at the beginning of the project in the same manner as the 
Record Book.  Record Book item summary pages in some instances may be substituted for the 
Quantity Book daily summary pages (e.g. lump sum, unit, and bituminous pavement items), and 
upon project completion, these pages may be transferred to the Record Book.  The completed 
Quantity Book is a part of the contract records and shall be turned in at the completion of the 
project.  See Section 806.1 of this manual for guidelines pertaining to the Record Book. 

B.  CMS Projects: 
For computer generated CMS projects, the Quantity Book consists of entries made 

electronically.  The Quantity Book should be set up and numbered the same as the Record Book.  
While “direct entries” (DE) may be made in the Quantity Book for the source of payments, it is 
recommended to identify source documentation as much as possible.  This will aid in any 
intermediate field audits and may allow the entry to be electronically copied directly from the 
Quantity Book to the Record Book. 

C.  General: 
Whenever possible, entries in the Quantity Book should be made daily.  Exact quantity 

entries are preferred, but there will be times when exact measurements are not able to be 
obtained.  For example, in the case of an estimate period occurring in the middle of blasting 
operations, a reasonable ledge quantity will most likely have to be estimated.  In these instances, 
approximate measurements and calculations may be performed to arrive at a reasonable figure 
for entry.  Any quantities that are based on a tally or load count submitted by the contractor must 
be substantiated by a periodic and documented check by D.O.T. field personnel.  Any additional 
computations and measurements used to arrive at a quantity should be made either in the bound 
field notebooks or on loose paper that is properly referenced and retained in the Quantity Book 
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and/or Record Book.  It is suggested that the Contract Administrator assign specific items to each 
inspector on the job and that each inspector be responsible to measure, enter, and initial all 
quantities he/she is assigned to cover.  This separation of duties minimizes confusion and 
rework.  The following are suggested satisfactory methods of handling some of the major items. 

 
803.2 – ITEM APPLICATIONS 

A.  Clearing and Grubbing: 
This item consists of three procedures:  cutting, disposal, and grubbing (stump removal)..  

It is suggested that at the start of the project, the Contract Administrator set up a proportional 
system of payment when each procedure is completed for an area.  As an illustration, for a 
project with approximately equal cuts and fills, 40% could be paid for cutting, 20% for disposal, 
and the remaining 40% for grubbing.  These percentages may be varied for the individual project 
depending on the number of areas that would require grubbing.  The land area can be computed 
on a station-to-station basis from the offsets in staking out or as an estimated percentage of the 
clearing areas shown on the flat plans.  This land area, multiplied by the appropriate percentage, 
will give the quantity to enter daily. 

B.  Excavation and Embankment: 
The Contract Administrator will establish partial estimate quantities for these items by an 

estimating system set up at the beginning of the project from quantities shown on the plan or 
cross-sections.  The system chosen will be determined by the type of project and method of 
operation used by the contractor, and should be clearly stated on the Quantity Book Daily 
Summary page. 

Often an Excel spreadsheet can be created (or may already exist from the Design Process) 
that will allow the Contract Administrator to estimate the quantity  complete at each station and 
provide a running total of the material placed. 

C.  Base Courses:   
Daily entries shall be the product of simple three-dimensional computations, or length 

times a constant if the template is being substantially filled.  Where base courses are being 
constructed consistently day after day and a simple computation will adequately cover a number 
of days’ work or the entire estimate period, it will be satisfactory to record only the stations 
covered daily and enter quantities at the end of the period or as segments of the work are 
completed.  These items may also be paid from an Excel spreadsheet similar to excavation and 
embankment.  

D.  Pavements:   

For paper projects these items may be handled by the entry of daily quantities to a Record 
Book item summary page in lieu of a Quantity Book daily summary page placed temporarily in 
the Quantity Book or section until completion of the item. For both paper and CMS projects, 
source information should come from weight slips from automated plants. 

E.  Bridge Items:  
Many bridge items are paid for on a unit basis.  Often, construction of these items 

consists of delivery of the material, placing of the material, and a finishing or clean-up phase.  To 
expedite partial estimate payment, the Contract Administrator may use a percentage system 
based on the approximate cost of several phases of the construction of the item related to the 
total item bid price.  For example, structural steel might be paid on a basis of 75% of the total bid 
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price for delivery, 20% for erection and bolting, and 5% for painting.  The Contract 
Administrator should review this method of payment with the District Construction Engineer and 
the contractor to ensure that the percentages used do not reflect payment in excess of the value of 
the work in place. 

When steel reinforcing is paid for by the pound (kilogram), partial estimates may be 
made on a similar percentage basis. 

Bridge items paid for on a cubic yard (cubic meter) basis require accurate engineering 
computations for final payment.  Partial payments should be documented with approximate 
calculations of the volumes being constructed and the calculations should be retained in an 
appropriate project file. 

The method used for partial payment should be briefly explained by the Contract 
Administrator on the Quantity Book daily summary sheets  

F.  Drainage:   
Daily entries in the Quantity Book will normally come from measurements in the bound 

field notebooks.  Where quantities must be computed and time available prevents them from 
being completed at the end of the day, make a simple approximate computation in the field 
notebook.  Use this quantity for entry on the Quantity Book daily summary page for paper 
projects.  On CMS projects, partial daily measurements may be kept in the field book until the 
end of the estimate period.  If a particular run is not complete, this pay length must be indicated 
as “estimated” or “approximate” so that it will not be confused with the final computations when 
totaling the notebook pages. 

G.  Linearly Measured Items: 
Guardrail, fence, curb, and similar items may be measured or estimated by station-to-

station runs and entered on the Quantity Book daily summary page.  Apply a percentage to the 
length relative to the portion of work done where only posts are set; curb joints are left 
unmortared; or similar partly-constructed items occur.  State the percentage for each phase. 

H.  Maintenance of Traffic:   
Establish a system of payment based on project activity or by dividing the unit item by 

the anticipated number of estimate periods.  Record the system used under the remarks of the 
first entry to the Quantity Book.   

I.  General:  
When payment is to be made for partially completed items, the Contract Administrator 

will use sound engineering judgment to determine a percentage for each phase of the work.  
Once the percentages are established, record them at the top of the daily summary page under the 
remarks of the first entry to the Quantity Book. 

At the completion of a “paper” project, transfer the Quantity Book and back-up 
information to the Engineering Audit Section with the other project records.  The Quantity Book 
used on computer generated CMS projects will be retained in an electronic form and does not 
need to be printed for Engineering Audit. 

SECTION 804 - SAMPLE QUANTITY BOOK 

Shown on the following pages are samples of acceptable methods of record keeping in 
the Quantity Book for both roadway and bridge construction projects. 
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If Excel spreadsheets are used to aid in the computation of repetitive quantities, it is 
important for auditing purposes that the spreadsheets show as much detail as hand calculations. 



Division 800 
 

2006 800-16 

 Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         QB Page 100.00      
                             QUANTITY BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           201.1                          Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     CLEARING AND GRUBBING (F) 
Contract Price:                   $14,000.00              Contract Quantity:       0.95 AC   B&E Quantity: 0.95 AC 

 
    
                Entered                                             Accumulated 
Source       By               Date            Remarks                                                                                    Quantity             Quantity     Est. 

                                                                                        
 
RN 1-04 RT 05/10/1994 Area A cleared per plan.     0.65  0.65    2 
 
   ESTIMATE    #       2                  05/01/1994 – 05/15/1994  TOTAL :                0.65 
RN 1-04 RT 06/16/1994 Area B cleared per plan.     0.30  0.95   5 
 
   ESTIMATE    #       5                  06/15/1994 – 06/30/1994  TOTAL :                0.30 
 

                                      Total  0.95 AC 
                                                                                                   
 
 

Checked By:           Date:    11/10/1996 
Approved By:         Date:    11/10/1996 
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         QB Page 106.00      

                             QUANTITY BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           203.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     COMMON EXCAVATION 
Contract Price:                   $5.82                                   Contract Quantity:     9,800.00 CY       B&E Quantity:  10,000.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity      Est. 

                                                                                        
 
EXCEL SHT  RT 05/15/1994 Design computations on Excel sheet as of 05/15/1994  1,260.00  1,260.00        2 
 
   ESTIMATE    #       2                  05/01/1994 – 05/15/1994  TOTAL :                 1,260.00 
EXCEL SHT  RT 06/30/1994 Design computations on Excel sheet as of 05/15/1994  2,114.00  3,374.00       5 
 
   ESTIMATE    #       5                  06/16/1994 – 06/30/1994  TOTAL :                2,114.00 
DE      RT 07/15/1994 Estimated material removed from Sta 501+00 – 502+05           2,250.00  5,624.00        6 
 
   ESTIMATE    #       6                  07/01/1994 – 07/15/1994  TOTAL :                 2,250.00 
DE      RT 08/15/1994 All material removed per plan.    4,176.00  9,800.00       8 
 
   ESTIMATE    #       8                  08/01/1994 – 08/15/1994  TOTAL :                4,176.00 
 
 

                                      Total  9,800.00 CY 
                                                                                                   
 

 
                                                                                                       

                                                                                                           
 
 

Checked By:        Date:    11/10/1996 
Approved By:     Date:    11/10/1996 

       
 
 
 
 
 

Excavation not covered by cross-sections and 
rock excavation (boulders) should not be 
considered one in the same.  Excavation not 
covered by cross-sections is measured before 
actual excavation starts and includes any mounds 
or objects above the ground surface that are not 
shown on the cross-sections, whereas boulders 
(rock excavation) are measured in their entirety. 
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SAMPLE EXCEL SPREADSHEET FOR COMMON EXCAVATION 
 
 

    Common Excavation #203.1     
       

Location CY from design Additions % Complete CY in place
Route 87         
500+42         
500+50 2.4   100 2.4 
500+60 2   100 2 
500+70 150   100 150 
500+80 1005   100 1005 
500+90 100   85 85 
501+00 13   70 9.1 
501+10 1.25   70 0.875 
501+20 3.25   70 2.275 
501+30 2   70 1.4 
501+40 3.15   70 2.205 
501+50 15.65   70 10.955 
501+60 35.5   70 24.85 
501+70 70   70 49 
501+80 117.65   100 117.65 
501+90 170.65   100 170.65 
501+96 150   100 150 

Break in quantities for bridge       
502+55         
502+60 212.38   100 212.38 
502+70 551.3   100 551.3 
502+80 146.4   100 146.4 
502+90 114.4   100 114.4 
503+00 529   100 529 
503+10 484   100 484 
503+20 462.25   100 462.25 
503+30 398.25   100 398.25 
503+40 312   100 312 
503+50 216.25   100 216.25 
503+60 134.25   100 134.25 
503+70 92.75   100 92.75 
503+80 82.25   60 49.35 
503+90 80.75   50 40.375 
504+00 56.6   50 28.3 
504+10 28.85   50 14.425 
504+20 18.5   50 9.25 
504+30 13   60 7.8 
504+40 11   70 7.7 
504+50 20.5   100 20.5 
504+60 33.5   100 33.5 
504+70 26   100 26 
504+80 15   100 15 
504+90 15.35   100 15.35 
505+00 16.35   100 16.35 
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505+10 13.5   100 13.5 
505+20 7.5   100 7.5 
505+30 3   100 3 
505+40 1360 23 100 1383 
505+50 1251 137 100 1388 
505+60 567 40 100 607 
505+70 6.25   50 3.125 
505+80 6.25   20 1.25 
505+90 0   100 0 

End         
Top Soil replacement         

topsoil 673.3   100 673.3 
          
 TOTAL ADDITIONS: 200   

DESIGN SUB-TOTAL: 9800.18  TOTAL = 9800.165 
       

ROUNDING: 0.22  ROUNDING = 0.22 
DESIGN ITEM TOTAL: 9800.4    

 PRINTED ESTIMATE # 8 PAY TOTAL = 9800.04 
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         QB Page 140.00      
                             QUANTITY BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           544.    Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     REINFORCING STEEL (F) 
Contract Price:                   $1.25                                   Contract Quantity:       37,284.00 LBS     B&E Quantity: 
37,284.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity     Est. 

                                                                                        
 
DE RT 05/12/1994 Abutment A footing placed per plan, from                11,210.00             11,210.00       2 
     reinforcing summary. 
 
   ESTIMATE    #       2                  05/01/1994 – 05/15/1994  TOTAL :              1 1,210.00 
DE RT 06/25/1994 Abutment B footing placed per plan, from               12,151.00              23,361.00      5 
     reinforcing summary. 
 
   ESTIMATE    #       5                  06/16/1994 – 06/30/1994  TOTAL :               12,151.00 
BN 1-05 RT 07/11/1994 Abutment A wall placed per plan.                  7,250.00             30,611.00      6 
 
   ESTIMATE    #       6                  07/01/1994 – 07/15/1994  TOTAL :                 7,250.00 
DE  RT 08/13/1994 Northwest wing wall placed per plan.   4,176.00  34,787.00     8 
 
   ESTIMATE    #       8                  08/01/1994 – 08/15/1994  TOTAL :                4,176.00 
 
 

                                      Total             34,787.00 LBS 
                                                                                                   
 

                                                                                                       
                                                                                                           

 
 

Checked By:         Date:    11/10/1996 
Approved By:       Date:    11/10/1996 



  Division 800 
 

2006 800-21

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         QB Page 154.00      
                             QUANTITY BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           603.00215  Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     15 INCH R.C. PIPE, CLASS III 
Contract Price:                   $28.60                                   Contract Quantity:    65.00 LF  B&E Quantity: 124.00 LF 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity    Est. 

                                                                                        
 
DN 1-06 RT 05/13/1994 Partial length DN #6 = 45 lf    45.00  45.00       2 
 
   ESTIMATE    #       2                  05/01/1994 – 05/15/1994  TOTAL :                45.00 
DN 1-08 RT 06/19/1994 DN #6 completed, pay 65 – 45 = 20 lf                20.00  65.00       5 
 
   ESTIMATE    #       5                  06/15/1994 – 06/30/1994  TOTAL :                20.00 
 

                                      Total  65.00 
LF 
                                                                                                   
 

                                                                                                       
                                                                                                           

 
 

Checked By:      Date:    11/10/1996 
Approved By:     Date:    11/10/1996 
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         QB Page 157.00      

                             QUANTITY BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           604.16  Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     CATCH BASIN TYPE F 
Contract Price:                   $1,400.00                                   Contract Quantity:      1.00 U B&E Quantity: 1.10 U 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity   Est. 

                                                                                        
 
DN 1-04 RT 05/11/1994 Sump/ riser installed DN #4    0.75*  0.75     2 
 
   ESTIMATE    #       2                  05/01/1994 – 05/15/1994  TOTAL :                0.75 
DN 1-04 RT 06/18/1994 Frame/grate installed DN #4                 0.15  0.90     5 
 
DN 1-04 RT 06/18/1994 Basin cleaned pay remaining DN #4                    
     Measured depth 8.6 ft = 1.1 units 
     Previously paid 0.9, pay 0.2    0.20  1.10    5 
   ESTIMATE    #       5                  06/15/1994 – 06/30/1994  TOTAL :                 0.35  
 
 

                                      Total  1.10 U 
                                                                                                   
 

                                                                                                        
 
 

Checked By:      Date:    11/10/1996 
Approved By:    Date:    11/10/1996 

       
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 

*The % of the unit paid upon installation of the sump and riser section should 
be mutually acceptable to the Contract Administrator and contractor.  It may 
also vary based on the depth of the structure.  (i.e.: 16’ deep CB = 2.0 units; 
pay 0.75 X 2 = 1.5 units). 
 
NOTE:  If requested, the contractor is entitled to payment for materials on 
hand per specificatin 109.07.  If so, the % paid upon installation must be 
adjusted accordingly.  
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Print Date: 07/05/1994              State Of New Hampshire Department Of Transportation         QB Page 169.00      
                             QUANTITY BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           619.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     MAINTENANCE OF TRAFFIC 
Contract Price:                   $10,000.00                                   Contract Quantity:     1.00 U B&E Quantity: 1.00 U 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity      Est. 
                                                                                                                                                                                                    

DE   RT 04/30/1994 Estimated 10 estimates for project, pay 0.10 per estimate.    0.10                      0.10       1 
 
   ESTIMATE    #       1                  04/16/1994 – 04/30/1994  TOTAL :                    0.10 
DE   RT 05/15/1994 Pay 0.10           0.10                      0.20       2 
 
   ESTIMATE    #       2                  05/01/1994 – 05/15/1994  TOTAL :                    0.10 
DE   RT 05/31/1994 Pay  0.10          0.10                      0.30       3 
 
   ESTIMATE    #       3                  05/16/1994 – 05/31/1994  TOTAL :                     0.10 
DE        RT 06/15/1994 Pay 0.10                     0.10        0.40       4 
 
   ESTIMATE    #       4                  06/01/1994 – 06/15/1994  TOTAL :                    0.10 
DE       RT 06/30/1994 Pay 0.10           0.10         0.50        5 
 
   ESTIMATE    #       5                  06/16/1994 – 06/30/1994  TOTAL :                    0.10 
 
 
                                        Total       0.50 U 
                                                                                                   
 

 
  

 
 

Checked By:      Date:    07/05/1994 
Approved By:    Date:    07/05/1994       
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SECTION 805 – SAMPLE FIELD NOTEBOOK PAGES 

Shown on the following pages are illustrations of acceptable methods of note keeping in 
bound field notebooks.  See Section 802.2.A of this manual for suggested numbering of field 
books. Below is a list of examples that are included on the following pages.  

 

DISCRIPTION 
 
 
 
Roadway Notebook Examples (RN1) 
 
 

• Cover Page 
 

• Table Of Contents 
 

• Silt Fence 
 

• Humus 
 

• Slope Seed 
 

• Straight Granite Slope Curb 
 

• Spot Checks 
 
 
 
Drainage Notebook Example (DN1) 
 
 

• Drainage Spot Checks and Basin Depths
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            Laconia 
           NHS-018-2(104)  99999 

 

            RN1   
       

This book is the property of 
     and 

          if found please return to: 
 
       
          The State of New Hampshire 
          Department of Transportation 
          Construction Bureau 
          John O. Morton Building 
          Concord, NH 03302-0483 
          (603) 271-2571 
 
 
 
 
          Ronald Tanner, Contract Adm. 
          (603)555-5555 
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  Table of Contents          RN1-1 
 
Page # Description       Item # 
  
  02  Silt Fence      645.531  
  03  Humus       647.1 
  04  “   “       “       “ 
  05  Slope Seed Type 45     644.44  
  06 Straight Granite Slope Curb   609.21 
  07 Spot Checks        
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   Item 645.531  RN 1-02
      Silt Fence 
 
3/5/96 Silt Fence Measured             118 ft       
      Sta 503+50 – 504+10 Rt       174 ft   To QB + RB 
             MM 3/22/96    
 
3/20/96 Silt Fence Measured          56 ft   
  Sta 501+20 – 501+75 Lt    
 
3/29/96 Silt Fence Measured                        226 ft To QB + RB 
  Sta 509+00 – 511+26 Rt               RT 3/29/96   
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   Item 647.1  RN 1-03
      Humus 
STA    Width Avg.  Dist.   Area  Depth  Volume  
           3.5” 
506+95 Rt.           
   0 ft  2 ft  25 ft 50 ft2    0.29 ft    14.5 ft3  
   

506+70  4 
     8  25  200  0.29  58 
506+45  12  
     10  20  200  0.29  58 
506+25  8  
     12  25  300  0.29  87 
506+00  16 
     12  25  300  0.29  87 
505+75  8  
     8  20  160  0.29  46.4 
505+55  8 
     18  10  180  0.29  52.2 
505+45  28 
     20  10  200  0.29  58   
505+35  12 

  Page Total = 461.1 ft3  
     to RN1-4   
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   Item 647.1  RN 1-04
      Humus 
STA      Width      Avg.  Dist.   Area  Depth  Volume  
 
505+35  12 
     12  100  1200  0.29  348 ft3 
504+35  12 
     14  25  350  0.29  101.5 
504+10  16  
     8  10  80  0.29  23.2 
504+00  0        

         Page Total= 472.7 ft3 
 
           Item total: RN 1-03 = 461.1  

RN 1-04 + 472.7   
933.8 ft3 

 
          

933.8 ft3/27 = 34.6 yd3  To QB+RB 
      RT  4/5/96 

2006
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   Item 644.45   RN 1-05
     Slope Seed Type  45 
 
4/22/96   Slope seed 45 placed from  
  Sta 504+00 – 506+95 Rt over 
  humus on RN 1-03 & RN 1-04 
 
From RN 1-04: 

Total Humus placed = 933.8 ft3 
 
Area = Volume/Depth 
 = 933.8 ft3/0.29 ft = 3220 ft2 
  
3220 ft2/43560 = 0.074 acres 
 
Per Spec. 644.2.3.1   80 lbs/acre 
  
 80 x 0.074 = 5.92 lbs  To QB + RB 
        MM 4/23/96 
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   Item 609.21  RN 1-06
  Straight Granite Slope Curb 
4/16/96 
   Curb      Measured    
Location  Mark  Quantity   Comments 
 
Main St.  A1  149.6 ft 
   A2  18.7    
   A3  72.3 
   A4  381.4 
   A5  189.0 
   A6  70.8 
 
Mill St.  B1  270.6 
   B2  37.8 
 
School St. C1  44.2 
   C2  73.6 
   C3  106.2   Added 11 ft. to reach catch basin 
   C4  85.2 
   Item Total = 1499.4 ft   To QB + RB  
         MM 4/23/96 
          

Set up of the curbing items in a 
RN field book may also be 
accomplished by cutting and 
pasting the plan summary into 
the field book or by creating a 
separate Record Book page. 
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   SPOT CHECKS  RN 1-07
 
4/1/95   Checked blue tops       

Sta 1520 – 1523 within ¼”      
of plan elevation.    O-k, MM 
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   DRAINAGE SPOT CHECKS  DN 1-33
 5/15/95  Delivery of 48” RCP cast on 
   4/30/95, within spec.   OK, R T  
 
6/22/95  DN #6, Plan grate elev. =   
        100.66, measured 100.56.  OK, MM 
 
   BASIN DEPTH CHECKS 
7/25/95  DI (Unit Depth Spec. 

 604.5.1.2) 
Item 604.12 DN #1, M.D. = 4.8 ft     

    4.8/5.0 = 0.96 u    Pay = 1.0 u to RB Page 155.00 
  DN #2, M.D. = 5.6 ft            MM 
    5.6/5.0 = 1.12 u     Pay = 1.1 u to RB Page 155.00 

       MM 
  CB (Unit Depth Spec. 

     604.5.1.1). 
Item 604.15 DN #3, M.D. = 7.2 ft   

7.2/8.0 = 0.9 u    Pay = 1.0 u to RB Page 156.00 
Item 604.16 DN #4, M.D. = 9.3 ft                    MM 

9.3/8.0 = 1.16 u    Pay = 1.2 u to RB Page 157.00 
                  MM 
 
           Ronald Tanner 8/01/95 
 
              

NOTE:  CB’s and DI’s labeled as “special” should 
be reviewed for unit depth, subsidiary excavation, 
etc.  This information may be found in the contract 

Special Provisions for this item.
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SECTION 806 – GUIDELINES PERTAINING TO THE RECORD BOOK 

 

806.1 – ITEM APPLICATIONS 
The following are suggested satisfactory methods of handling some of the major items. 

Engineering Audit Guidelines to these and other items may be found in Appendix D of the 
Engineering Audit Process Manual included under Section 808 of this manual.  

A.  Final Pay Items:  
 Final Pay (F) items are designated with an “(F)” following the item description.  

Contract Administrators should refer to the Standard Specifications for Road and Bridge 
Construction section 109.11 for a complete definition of Final Pay (F) items.  Final Pay (F) item 
quantities are estimated quantities.  The estimated bid quantity of a Final Pay (F) item is the 
quantity to be paid when the item is completed.  The pay quantity remains the estimated bid 
quantity even if there is an error between the estimated bid and the actual constructed or placed 
quantity.  There are two exceptions to this rule: 

 A quantity adjustment (increase or decrease) to the estimated bid quantity 
will be made if a physical change to the item is ordered in the field by the 
Contract Administrator.  In this case only the quantity involved with the 
change is calculated. Then the quantity of the change is either added or 
deducted from the Final Pay (F) item quantity. 

• A quantity adjustment (increase or decrease) to the estimated bid quantity 
will be made if either the actual quantity is more than 125 percent or less 
than 75 percent of the estimated bid quantity for Final Pay (F) items, or 
the value of the actual quantity is more than or less than $10,000.00 of the 
estimated bid quantity value. 

These items may have multiple partial payment entries in the Quantity Book. The Record 
Book should have only one entry for the “per plan Final Pay (F) quantity”, and then separate 
entries for any physical changes ordered by the Contract Administrator or quantity adjustments 
as stated above. 

B.  Unit Items: 
Unit items, such as item 619.1 Maintenance of Traffic may be paid for and recorded as 

follows:  All unit items should have partial payment entries made in the Quantity Book based on 
the number of estimates.  There should be one entry for the “per plan quantity” in the Record 
Book upon completion of the item. Unit item 645.7 Erosion and Sediment Control Stormwater 
Management Plan, and item 692 Mobilization are to be paid for as spelled out in the Standard 
Specifications under “Basis of Payment” specification 645.5.6 and 692.5.1, respectively. 

C.  Excavation: 
1. Common Excavation: 

Before excavation is started, measure any material that is not included in the 
cross-sections.  “Excavation not covered by cross-sections” may include 
excavation of stonewalls, boulders, ledge outcrops, sawdust piles, hummocks, etc.  
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Also, measure obvious depressions or cellar holes that are not covered by the 
cross-sections.  The total of these volumes should appear as an addition or  
deduction on the common excavation Record Book Item page.  The Contract 
Administrator should inspect excavation areas on the project for these projections 
and depressions to determine those that are of sufficient size to materially affect 
the sectioned quantity.  Projections and depressions of less than 5 cubic yards (4 
cubic meters) seldom have a net effect that is uncompensated for by the average 
end area method used to compute the excavation quantity. 

 
2. Topsoil and Muck: 

Topsoil excavation applies to fill sections only.  Material from cut sections should 
not be recorded with such quantities of topsoil.  If a grade change is made in a 
topsoil area, state whether the change was made before or after topsoil removal.  
Topsoil depth measurements should be taken at appropriate intervals to accurately 
produce the average topsoil thickness (e.g. 50 foot (20m) intervals with varying 
lateral off-sets.).  If the topsoil layer varies considerably, cross-sectioning of the 
removal area is warranted.  Where the average depth method is used, show the 
various depth checks, their locations, and the measurements used to produce the 
average depth.  NOTE:  When topsoil depths exceed 2 feet (0.6 m), per 
specification 203.2.4, it is reclassified as muck and should be measured and paid 
for separately per specification 203.5.1.4.  
  

3. Unclassified Excavation: 
On projects where excavation is unclassified or has been unclassified by the 
contractor so that regular ledge sections are not required, the Contract 
Administrator shall provide elevations of the ledge on 50 foot (20 m) sections in 
the area where the ledge slope line intersects the top of the ledge.  A lack of 
stripping may make this difficult at times; however, even an approximate 
elevation will be an aid to the Engineering Audit Section in computing final 
quantities of excavation through ledge areas that results in considerable over 
breakage.  See Paragraph 203.3.4 of the Standard Specifications for more 
information. 

4. Material Measured in Vehicles: 
Load Count Procedure:  Load count is not recommended for measuring material 
in vehicles.  However, when it becomes necessary to take load counts, set up a 
separate page in the Record Book or in a bound field notebook showing the 
following in detail in order to substantiate the quantity of the material paid for. 

• The actual dimension of the load:  This is the sum of the water level 
capacity of the carrying vehicle plus the average dimension of the heap.  
Note that the front and rear dimensions of some trucks may vary. 

• The volume, in cubic yards (cubic meters) per vehicle load:  Show 
computations for each type of vehicle used.  The quantity to be paid for 
when measured by Load Count will be 80% of the loose volume of the 
load. 

• The total number of loads for each type of vehicle. 
• The total volume, in cubic yards (cubic meters) delivered. 
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D.  Embankment-in-Place: 
Contract Administrators are reminded that a review of Section 203 of the Standard 

Specifications will provide the pertinent information necessary for embankment-in-place 
payment.  Embankment-in-Place is a Final Pay (F) item and should follow the requirements 
discussed under section 806.1.A of this manual. 

The contractor should be provided with a pit information form for each pit used.  See that 
the form is properly filled out and included in the project records.  Pit and Disposal 
Agreements must be obtained prior to any material arriving on or leaving from the site if 
required.  Contract Administrators are advised to check with their District Construction 
Engineer if they believe these agreements are not required prior to material arriving on site. 

E.  Base Materials: 
Base materials, such as sand, gravel, and crushed gravel, that are not Final Pay (F) items 

may be entered in the Record Book as “built per plan”, and the following statement shall be 
made on the page and signed by the Contract Administrator: 

 “This is to certify that this item was built per plan and that 
sufficient measurements and checks were made to verify substantial 
adherence to the plan dimensions.  Measurements, computations and 
adjustments were made where changes occurred.” 

Signed___________________________________ 

There should be sufficient “spot check” information in the field 
notebooks to validate the above statement.   

Many base material items are Final Pay (F) items and should follow the requirements 
discussed under section 806.1.A of this manual.   

F.  Bituminous Pavement: 
Compile delivery slips each day in numerical order.  With conventional plants, check the 

tally of the total tons delivered on each slip.  Adding machine tape or an Excel spreadsheet 
totaling the tonnages is only required when loads are split between projects; split between item 
numbers; or an adjustment to the total on the slip must be made.  A note should be made 
whenever the slip tonnage is not the pay tonnage total.  Record Book entries should show slip 
numbers with a date and total tonnage used and paid as shown on the slip.   

Slips prepared by the paving contractor or subcontractor must be made out in an 
acceptable manner and contain the following: the type of material being delivered; the 
contractor; the project for which shipment is scheduled; the date; and truck identification.  Gross, 
tare, and net weights, and the weigher’s signature are also required if material is being obtained 
from a conventional plant (the weigher must be a sworn weigher).  

G.  Drainage: 
Set up the bound field notebook with the idea in mind that the computation will be 

completed directly in this book.  Leave some pages blank in the back of the book for additional 
notes and computations.  The totals as computed should be transferred directly to the appropriate 
Record Book item summary page made out for each item and cross-referenced.  When the 
computations become too extensive, such as with various breakdowns of common and rock 
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structure excavation, the notes may be carried to a Record Book page or a cross-section roll and 
computed there with proper cross-referencing. 

Record all measurements necessary to the plotting of structures on the Record Plans, such 
as offsets from centerline, flow line elevations at outlets and inlets, etc.  Record swing ties to 
ends of all conduits, buried pipe sleeves, water gates, service boxes, etc.  Locate these items by 
centerline stations, but use other permanent features for tie points.  For projects with coordinate 
points, the coordinates may also be useful.   

Diagrams of related structures on each field notebook page are not required, but may be 
used if needed for clarity.  When used, diagrams shall show the items on that page in solid lines, 
and related structures recorded elsewhere shown in dotted lines with the page number indicated. 

For excavation more than 9 feet (2.7 m) deep, common structure excavation will be 
measured and paid.  See Section 903 of this manual for a diagram of pipe pay limits. 

When boulders are encountered in excavating for any structure, be sure to note in what 
class of excavation they were found. See standard specification 206.4.1.1 for further 
clarification.  Boulders from the subsidiary portion are not deductible from common excavation.  
Other boulders are deductible from the appropriate class of common excavation. 

If widened ditches are added, plot the design of the ditches on cross-sections of Record 
Plans and note how the pay limits are to be defined. 

When conditions necessitate non-standard end structures, submit complete dimensioned 
sketches with computations. 

H.  Granite Curb: 
Measurements for curb, fence and other items paid for by the foot (meter) may also be 

recorded and totaled in the bound field books.  Page totals for these measurements are then 
transferred directly to the Record Book item summary page. 

Keep track of reset curb quantities and where reset was used.  If possible, keep new and 
reset curb runs separate.  Avoid mixing and matching. 

I.  Uniformed Officers and Flaggers: 
Create a Uniformed Officer and Flagger Time Report to include the names of the workers 

and the time worked daily.  It is recommended that the contractor use a similar report to be given 
to the Contract Administrator at the end of each day or week.  The two reports together provide a 
checks and balance system for verifying police invoices and flagger hours actually worked.  
Officer and flagger personnel should be scheduled and ordered by the contractor.  However, the 
Contract Administrator should work closely with the contractor to make sure the appropriate 
coverage is provided (not too little or too much).  Payment for uniformed officers is by invoice 
plus a 5% mark-up per specification 618.5.1.  Payment for flaggers is to be based on the actual 
hours worked per specification 618.5.2. 

J.  Loam and Humus: 
Loam and Humus measurements may be recorded, computed and totaled in the bound 

field notebooks or on separate computation pages in the Record Book.  Page totals should be 
transferred directly to the Record Book item summary page where a total quantity is compiled.  
It should be noted that any excavation required to accommodate loam or humus is considered 
incidental. Also, when the item of embankment-in-place is included in the contract, no deduction 
will be made from embankment-in-place for the volume of loam or humus obtained from 
sectioned areas. The quantity of loam or humus provided from non-sectioned areas will be added 
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to embankment-in-place. 
K.  Mulch: 

Measurements of mulch should be recorded and computed in a bound field notebook or 
on separate computation pages in the Record Book.  Individual page totals should then be 
transferred to the Record Book item summary page where the total quantity is compiled.  Slope 
measurements recorded in the field notebooks or on separate computation pages in the Record 
Book should be computed in acres (hectares) or square yards (square meters) as required.   

L.  Spot Checks: 
Field personnel are instructed to record a portion of the checks made in their normal 

course of work in determining if materials and work are in accordance with plans and 
specifications.  It is recognized by this Department that a majority of the field work is a process 
of constant checking by various methods of sound engineering practice.  However, we have been 
asked to record a portion of this normal checking and inspection to be designated as spot checks.  
No minimum or maximum number of spot checks will be required.  A fair cross-section of 
project items should be included and the frequency of the recorded checks should reflect the 
level of activity throughout the life of the project. 

It is suggested that these spot checks be recorded on pages set aside for this purpose in 
the back of the bound field notebooks.  Entries are to be made in the field notebook 
corresponding to the item being checked.  Information to be recorded to substantiate spot checks 
should include at least the item number, location, type of check or method of measurement used, 
and any general remarks to denote the condition of work or materials.  Adjacent to the above 
information should be recorded the conditions or dimensions to satisfy the plans and 
specifications.  In addition, the date and person’s name or initials performing the check should be 
recorded. 

Items checked should not be limited only to regular every day checks.   Some spot 
checking should be done on materials and work that are usually accepted as a matter of fact. 

M.  Miscellaneous: 
For checking in the Record Book and in the bound field notebooks only light and dark 

red pencil should be used.All other colors should be reserved for use of by the Engineering Audit 
Section. 

Indexing and cross-indexing is an essential part of completing records; therefore, always 
show where information is being forwarded, as well as the sources of information recorded. 

There are many items that were not included in the descriptions above.  However, most 
of these items can be treated in a manner similar to the items illustrated.  Although it is left to the 
judgment of the Contract Administrator to adapt this system to unusual items, the above-outlined 
system should be used as much as possible for the sake of uniformity.  In the case of unusual 
items, it is recommended to contact Engineering Audit for a suggested record system. 

As stated previously, please review the Engineering Audit Guidelines found in Appendix 
D of the Engineering Audit Process Manual included under Section 808 of this manual. 
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SECTION 807 - SAMPLE RECORD BOOK  

Shown on the following pages are samples of acceptable methods of record keeping for 
construction projects.  Please note that in addition to these samples, additional instructions on some 
specific record keeping requirements are included in this section.  File names have been included at 
the bottom of the pages that are available electronically.  (It is recommended to combine road and 
bridge records into one record book when practical).  The table of contents that follows, outlines a 
suggested page numbering system.  This system is not required but suggested for consistency.  The 
only requirement in the record system is that the numbering be unique and in sequence.  No two pages 
should have the same number even if the road and bridge records are separated into two books.   
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RECORD BOOK FRONT PAGES 

STATE OF NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION 

 
PROJECT RECORD BOOK  

 
 

PROJECT NAME - Laconia 
  
FEDERAL PROJECT NUMBER - NHS-018-2 (104) 
  
NEW HAMPSHIRE PROJECT NUMBER - 99999 
  
CONTRACTOR - Plow Brothers, Inc. 
  
ADDRESS - P.O. Box 3, Concord, NH  03301 
  
CONTRACT ADMINISTRATOR - Ronald Tanner 
 
 
 
  I hereby certify that these records are complete and correct to the best of 

my knowledge. 

 
 

Signed: Ronald Tanner 
 Contract Administrator 

 
 
 

Date: August 19, 1996 
 Chief Auditor: _____________________ 
Date:_ ____________________________  

 
 
 
 
 

Title-pg.doc
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 TABLE OF CONTENTS Page No. 2.00 
 
 

Engineering Personnel ........................................................................................3.00 

Completion Data ........................................................................................ 4.00-4.11 

Project Record Submission Checklist…………………………………….5.00-5.01 

Survey Notebook Index ......................................................................................6.00 

Field Notebook Index (DN, BN, RN).................................................................7.00 

R.O.W. Special Agreements ...................................................................... 8.00-8.01 

Blasting Record………………………………………………………………...9.00 

Item Index .............................................................................................. 10.00-10.02 

Sub-contractor Approval........................................................................ 11.00-11.01 

Authorization Letters ........................................................................................12.00 

General Notes....................................................................................................13.00 

Change Orders (include all alteration orders, Extra Work, S.A.’s)…….14.00-14.02 

Certificates of Compliance .................................................................... 15.00-15.02 

Item Summary Pages (Items in sequential order with 

                   appropriation codes separated) ...................................100.00 

Extra Work Item Summary Pages...................................................................800.00 

Supplementary Agreement Item Summary Pages…...………………………900.00   

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

To maintain the uniformity of all records turned into the 
Engineering Audit Section, use the Table of Contents as 
shown and place the indicated articles in this sequence in 
your Record Book.  Write none or separate folder in the 
page number column if not contained.  Page numbering 

for bridge items typically start on page 500.00, especially 
if the bridge items are placed in a separate Bridge Record 
Book.  However, if the bridge and road items are placed 
in a single Record Book, the items may be numbered in 

sequence.  
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RB Page No. 3.00 
ENGINEERING PERSONNEL 

 
Name and Ini-  Date 
Signature tials Address Arrived Departed 

Ronald Tanner RT 18 Mill St. May 1, 1994 Dec. 20, 1994
Ronald Tanner  Hooksett, NH Mar. 15, 1995 Aug. 19, 1996
  555-7381   
Matthew Moore MM RFD #3 May 3, 1994 Dec. 20, 1994
Mathew Moore  Concord, NH Mar. 15, 1995 Aug. 15, 1996
  555-8086   
John Rice JR Log Rd. June 6, 1994 Nov. 30, 1994
John Rice  Bow, NH Mar. 15, 1995 Dec. 3, 1995 
  555-1617   
Mark Bowles MB 14 Concord St. April 16, 1995 June 5, 1996 
Mark Bowles  Manchester, NH   
  555-0500   

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 
 
 
 

Eng-pers.doc 
 
 

Some Contract Administrators add a 
column to this page to include 

emergency contact numbers for each 
person on the job. 
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COMPLETION CERTIFICATE 

RB Page No. 4.00 
STATE OF NEW HAMPSHIRE 

DEPARTMENT OF TRANSPORTATION 
 

COMPLETION CERTIFICATE 
AND 

CONTRACT TIME EXTENSION 
 

                                                                                                                          Date:  August 24, 1996          
Project: Laconia 

Numbers: NHS-018-2(104), 99999 

 
Project Started: May 1, 1994 Contractor: Plow Brothers 

Suspended: December 20, 1994 Contract Administrator Ronald Tanner 
Resumed: March 15, 1995   

Contract Completion Date: November 27, 1996 Working Days Used:    
Project Completed: August 19, 1996 Contract Working Days:   

Date Granted: April 15, 1997 Working Days Granted:   
 
Total: 239  Calendar Days underrun. 
 
 
Allowable Contract Extension Dates due to: 
 
 Weather: November 29, 1996 

 Increase in Quantities:   

  

 *Other: April 15, 1997 
 
 *Explanation: 

Allow 10 working days extending the contract completion date from November 29, 1996 to April 15, 
1997, due to extenuating circumstances involving delay in utility work; road profile grade changes; and 
storm sewer pipe replacement. 

 
 Liquidated damages from XXX to XXX inclusive in accordance with the Contract Provisions at $ XXX/Day 
totals $ XXX to be deducted from monies due to Contractor. 
 
 
 ______GunnarKelpie___________ 
 District Construction Engineer 
 
 
 __________________________________ 
 Administrator, Bureau of Construction 
 
Distribution: Contract Administrator 
  Contract Administration 
  Engineering Audit 
  Federal Highway Administration   
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RB Page No. 4.01    
 Laconia 99999 

EXTENUATING CIRCUMSTANCES 
 
Additional Work Days Allowed 
Reason: Days 

Allowed 
Approved 

By Date 

    
Utility Delays – See “Utility Work” notes on daily report 6/1/95 7 RT 6/1/95 
Change Order #2 – Raise grade, Sta 8+40 to 10+60. 1 RT 8/2/95 
Change Order #3 – Replace storm sewer pipe. 2 RT 5/3/96 
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

Page Total: 10   
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RB Page No. 4.02 
COMPLETION CERTIFICATE DATA 
SUB-NORMAL PRODUCTIVITY LOG 

AND NON-WORK DAYS DUE TO WEATHER 
 

Project:   
 

Date 
 

Day 
 

Weather 
 

Comments 
 
 

Work 

 
Non 

Work 
  AM PM Re:  Sub-Normal Productivity Day Day 

4/6/95 Wed Rain Fair Paving canceled due to heavy rain  X 
4/9/96 Thur Snow Snow Production slowed due to snow  X 
4/8/97 Tues. Rain Rain Non-workday due to rain  X-a 

       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
     Page 

Total 
2 

 
 

        Ronald Tanner         August 20, 1996 
Contract Administrator  Date 

 
 

s:\c-manual\final rewrites\division 800 8-10-06.doc 

The first two weather days occurred before the 
contract completion date and are added to the 
completion certificate as 2 weather extension 

days.  The third weather day occurred after the 
contract completion date and is simply marked as 
a “Rain-Non-Work Day” on that date with an “X” 

in the work day column. 
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 RB Page No. 4.03 
  
 Laconia 99999 
 
Extensions of Contract Time 
Month August, 1996 Days ov 

   und 
1    

2     

3 Saturday X  

4 Sunday X  

5     

6    

7    

8    

9    

10 Saturday X  

11 Sunday X  

12    

13    

14    

15    

16    

17 Saturday X  

18 Sunday X  

19 Project Completion  Under 

20   1 
21   2 
22   3 
23   4 
24 Saturday X 5 
25 Sunday X 6 
26   7 
27   8 
28   9 
29   10 
30   11 
31 Saturday X 12 
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RB Page No. 4.04 
  
 Laconia 99999 
 
Extensions of Contract Time 
Month September, 1996 Days over/ 

  under
1 Sunday X 13 
2 Holiday – Labor Day  X 14 
3    15 
4   16 
5   17 
6   18 
7 Saturday X 19 
8 Sunday X 20 
9   21 
10   22 
11   23 
12   24 
13   25 
14 Saturday X 26 
15 Sunday X 27 
16   28 
17   29 
18   30 
19   31 
20   32 
21 Saturday X 33 
22 Sunday X 34 
23   35 
24   36 
25   37 
26   38 
27   39 
28 Saturday X 40 
29 Sunday X 41 
30   42 
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RB Page No. 4.05 

  
 Laconia 99999 
 
Extensions of Contract Time 
Month October, 1996 Days over/ 

  under
1   43 
2   44 
3   45 
4   46 
5 Saturday X 47 
6 Sunday X 48 
7   49 
8   50 
9   51 
10   52 
11   53 
12 Saturday X 54 
13 Sunday X 55 
14 Holiday – Columbus Day X 56 
15   57 
16   58 
17   59 
18   60 
19 Saturday X 61 
20 Sunday X 62 
21   63 
22   64 
23   65 
24   66 
25   67 
26 Saturday X 68 
27 Sunday X 69 
28   70 
29   71 
30   72 
31   73 
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RB Page No. 4.06 
  
 Laconia 99999 
 
Extensions of Contract Time 
Month November, 1996 Days over/ 

  under
1   74 
2 Saturday X 75 
3 Sunday X 76 
4   77 
5   78 
6   79 
7   80 
8   81 
9 Saturday X 82 
10 Sunday X 83 
11 Holiday – Veteran’s Day X 84 
12   85 
13   86 
14   87 
15   88 
16 Saturday X 89 
17 Sunday X 90 
18   91 
19   92 
20   93 
21 Holiday – Thanksgiving X 94 
22   95 
23 Saturday X 96 
24 Sunday X 97 
25   98 
26   99 
27 Contract Completion Date  100 
28 Begin Extension Period for Weather (2 days) 1 101 
29 End Extension Period for Weather (2 days) 2 102 
30 Saturday X 103 
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RB Page No. 4.07 
  
 Laconia 99999 
 
Extensions of Contract Time 
Month December, 1996 Days over/ 

  under 
1 Sunday X 104 
2 Begin Standard Winter Suspension Period X 105 
3  X 106 
4  X 107 
5  X 108 
6  X 109 
7 Saturday X 110 
8 Sunday X 111 
9  X 112 
10  X 113 
11  X 114 
12  X 115 
13  X 116 
14 Saturday X 117 
15 Sunday X 118 
16  X 119 
17  X 120 
18  X 121 
19  X 122 
20  X 123 
21 Saturday X 124 
22 Sunday X 125 
23  X 126 
24  X 127 
25 Christmas X 128 
26  X 129 
27  X 130 
28 Saturday X 131 
29 Sunday X 132 
30  X 133 
31  X 134 
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RB Page No. 4.08 
  
 Laconia 99999 
 
Extensions of Contract Time 
Month January, 1997 Days over/ 

  under
1 Holiday - New Year’s Day X 135 
2  X 136 
3  X 137 
4 Saturday X 138 
5 Sunday X 139 
6  X 140 
7  X 141 
8  X 142 
9  X 143 
10  X 144 
11 Saturday X 145 
12 Sunday X 146 
13 Holiday – Martin Luther King X 147 
14  X 148 
15  X 149 
16  X 150 
17  X 151 
18 Saturday X 152 
19 Sunday X 153 
20  X 154 
21  X 155 
22  X 156 
23  X 157 
24  X 158 
25 Saturday X 159 
26 Sunday X 160 
27  X 161 
28  X 162 
29  X 163 
30  X 164 
31  X 165 

 
 

RB Page No. 4.09 
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 Laconia 99999 
  
Extensions of Contract Time 
Month February, 1997 Days over/ 

  under
1 Saturday X 166 
2 Sunday X 167 
3  X 168 
4  X 169 
5  X 170 
6  X 171 
7  X 172 
8 Saturday X 173 
9 Sunday X 174 
10  X 175 
11  X 176 
12  X 177 
13  X 178 
14  X 179 
15 Saturday X 180 
16 Sunday X 181 
17  X 182 
18  X 183 
19  X 184 
20  X 185 
21 Holiday – President’s Day X 186 
22 Saturday X 187 
23 Sunday X 188 
24  X 189 
25  X 190 
26  X 191 
27  X 192 
28  X 193 
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                                                                                                                           RB Page No. 4.10 
  
 Laconia 99999 
 
Extensions of Contract Time 
Month March, 1997 Days over/ 

  under
1 Saturday X 194 
2 Sunday X 195 
3  X 196 
4  X 197 
5  X 198 
6  X 199 
7  X 200 
8 Saturday X 201 
9 Sunday X 202 
10  X 203 
11  X 204 
12  X 205 
13  X 206 
14  X 207 
15 Saturday X 208 
16 Sunday X 209 
17  X 210 
18  X 211 
19  X 212 
20  X 213 
21  X 214 
22 Saturday X 215 
23 Sunday X 216 
24  X 217 
25  X 218 
26  X 219 
27  X 220 
28  X 221 
29 Saturday X 222 
30 Sunday X 223 
31  X 224 

 
                                                                                                                           RB Page No. 4.11 
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 Laconia 99999 
 

Extensions of Contract Time 
Month April, 1997 Days Over/ 

  under
1 End Standard Winter Suspension Period X 225 
2 Begin Ext. Period for Extenuating Circumstances (10 days) 1 226 
3  2 227 
4  3 228 
5 Saturday X 229 
6 Sunday X 230 
7  4 231 
8 Rain – Non-work day X 232 
9  5 233 
10  6 234 
11  7 235 
12 Saturday X 236 
13 Sunday X 237 
14  9 238 
15 End Ext. Period for Extenuating Circumstances (10 days) 10 239 
16    
17    
18    
19 Saturday   
20 Sunday   
21    
22    
23    
24    
25    
26 Saturday   
27 Sunday   
28    
29    
30    
31    
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PROJECT RECORD SUBMISSION CHECKLIST                                          RB Page No 5.00 
  

 
 

DOCUMENT 

 
 

CONTENT 

CONTRACT 
ADMIN. 
CHECK 

 
ENG. AUDIT 
RECEIVED 

Record Book Pages signed, numbered, cross-referenced 
and indexed. 

  

 Project identification on each page or 
attachment. 

  

 Ex. Work white copy in book signed by 
Contract Admin. & Contractor receipted 
bills included or explained. 

  

 Certificates of Compliance, check standard 
Specs for required form. 

  

 Pit information form included with pit 
page. 

  

Bridge (section 
of record book) 

See above (except pit).   

Record Plans 
Road & Bridge 

Revised to be “as built” plans check or 
change at least the following:  drainage, 
base course depth (on profile), grade 
changes (on sections), drive locations 
checked or changed (on plan). 

  

Contract Contract Administrator’s official copy.   
Correspondence Folder with at least the following letters 

pertaining to changes, laboratory “Record 
of Samples and Tests” with dates 
certificates received, letters authorizing 
opening of pits and overhaul, misc. 
documents not designated to be included 
elsewhere. 

  

Partial Est. & 
Bal. & Excess 

Last paid Estimate, latest Balance and 
Excess. 

  

Daily Reports (Carbons if applicable)   
Surface 
Treatment Slips 

Identified, signed by receiver, credits 
indicated. 

  

Paving Slips Identified, signed by receiver, splits 
indicated. 

  

Landscaping 
Slips 

Fertilizer, Grass Seed, Mulch, etc. signed 
and identified. 

  

Bound Field 
Books (Number 
submitted) 

Identified, indexed, entries signed, 
checked, dated and cross-referenced where 
information does not follow normal route. 
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DOCUMENT 

 
 

CONTENT 

CONTRACT 
ADMIN. 
CHECK 

 
ENG. AUDIT 
RECEIVED 

Computation 
Rolls (No. sub-
mitted). 

Identification-Project & Content.  
Computed and checked by.  Source notes 
cross-referenced. 

  

Field Survey 
Books 

Must be turned over to Survey  Sect.   

Quantity Book  “Daily Summary “ page for all contract 
items except those “Item Summary” pages 
used in the quantity book then placed in 
record book at end of project. 

  

Other Turn in any misc. documents, maps, 
pictures, etc.  If they have a definite value 
as source documents or final project 
records. 

  

Summary of 
Non-conforming 
Material 

Form shown on Pg. ________(SNMT-93) 
date _____________________. 
         (sent to Lab on “date”) 
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                                                                             SURVEY BOOKS INDEX                                RB  Page No. 6.00

Location Traverse Detail Alignment Orig. Sect. Bounds B.M.'s Ties 

Naylor St. 9952 9952      

Main St. 9952 9952 8925 8322    

N.B. 99582 9952 8164 8322 8925 9849 8925 

S.B. 9952 9952 6259 8322 8164 9849 8164 

Bridge     6259 9849 6259 
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FIELD NOTEBOOK INDEX 
 

 

Book No. Remarks 

RN-1 Items 201.1 – 207.3 

RN-2 Items 214 – 304.3 

RN-3 Items 403.11 - 417 

BN-1 Items 503.201 - 565.22 

DN-1 Drainage note 1 - 15 

DN-2 Drainage note 16 - 27 
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                                          STATE OF NEW HAMPSHIRE         
INTER-DEPARTMENT COMMUNICATION 

 
               DATE: May 16, 1995 
FROM: Elizabeth A. Pickering   AT (Office): Bureau of Right-of-Way 
  Right-of-Way Agent 
 
SUBJECT: Special Agreements and Right-of-Way Negotiations 
  Laconia 99999 
 
TO:  Robert Jones, Administrator 
  Bureau of Construction 
 
   THRU:     Louis W. Brissetta, Supervisor/Chief Agent of Land 
         Titles/Negotiations – Chief Right-of-Way Agent 
 
  Dear Bob: 
 

Special Agreements have been entered into the following owners on the 
above-referenced project: 

 
Parcel 8 – Brian L. Moira Stuart (964-9529 Home 926-8926 Moira Work) 
Do not disturb Rhododendron Bushes southerly of Atlantic Avenue 
construction center line Station 386+16. 

 
 Parcel 11 – Larry’s Custom Interiors, Inc. 
 (964-6622 – Larry and Pam Lariviere) 

Salvage to owners birch tree on slope of Atlantic Avenue construction 
center line station 338+00 in 4 foot lengths. 
 
Parcel 14 – MCC Realty Trust, Mary Carella, Trustee (964-1100) 
Do not disturb the along the driveway approximately 60’ southerly of 
Atlantic Avenue construction center line station 389+75. 
 
The following actions were taken in order to clear the right-of-way 

for construction:  
 
Parcel   Owner                               Remarks 
 
8, 8A Brian L. and Moira Stuart  Accepted offer –Executed 

Drainage Easements. 
 
9 Michael C. Kelly    Accepted offer –Executed 
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Laconia 99999        May 16, 1995 
 
 
Parcel   Owner                               Remarks 
 
10 Joseph and Nancy Kutt  Accepted offer –Executed 

Damage Release. 
 

11 Larry’s Custom Interior’s Inc. Accepted offer –Executed 
Slope Easement. 
 

12 Boston and Maine Railroad  Accepted offer –Executed 
Slope Easement. 

 
13 MCC Realty Trust   Accepted offer –Executed 

Drainage Easement 
 
 
   No other negotiations were performed on the above-referenced project. 
 
EAP:faw 
 
cc:  Mark W. Richardson, Administrator, Bureau of Right-of-Way 
      James Moore, Project Manager 
      Contract Administrator 

      Project File – Right-of-Way 
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Location Date Time Holes Caps Total lbs. of 
explosives Remarks 

Sta. 10+50 7/10/95 2:00 pm 48 48 96 No fly rock 
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ITEM INDEX 
       
Item Number Item Description   Page No.
 201.1 CLEARING AND GRUBBING (F)   ∗100.00 
 201.21 REMOVING SMALL TREES   101.00 
 201.22 REMOVING LARGE TREES   102.00 
 202.41 REMOVAL OF EXISTING PIPE 0-600 mm DIA.  103.00 
 202.5 REMOVAL OF CATCH BASINS, DROP INLETS, AND MANHOLES 104.00 
 202.7 REMOVAL OF GUARDRAIL (F)   105.00 
 203.1 COMMON EXCAVATION    ∗106.00 
 203.5552 GUARDRAIL ELT PLATFORM   107.00 
 203.6 EMBANKMENT-IN-PLACE (F)   ∗108.00 
 206.1 COMMON STRUCTURE EXCAVATION   109.00 
 209.201 GRANULAR BACKFILL (BRIDGE) (F)   110.00 
 209.4 GRANULAR BACKFILL (GRAV)   111.00 
 214. FINE GRADING    112.00 
 304.1 SAND (F)     113.00 
 304.2 GRAVEL (F)     114.00 
 304.3 CRUSHED GRAVEL (F)    115.00 
 304.32 CRUSHED GRAVEL FOR SHOULDER LEVELING  116.00 
 304.35 CRUSHED GRAVEL FOR DRIVES   117.00 
 403.11 HOT BITUMINOUS PAVEMENT, MACHINE METHOD  ∗118.00 
 403.12 HOT BITUMINOUS PAVEMENT, HAND METHOD  119.00 
 403.99 TEMPORARY BITUMINOUS PAVEMENT  120.00 
 417. COLD PLANING BITUMINOUS SURFACES (F)  121.00 
 502. REMOVAL OF EXISTING BRIDGE STRUCTURE  122.00 
 503.201 COFFERDAMS    123.00 
 504.1 COMMON BRIDGE EXCAVATION (F)   ∗124.00 
 504.2 ROCK BRIDGE EXCAVATION   ∗125.00 
 508. STRUCTURAL FILL    126.00 
 510.1 PILE DRIVING EQUIPMENT   127.00 
 510.61 FURNISHING & DRIVING STEEL BEARING PILES  128.00 

* Asterisks denote items included in 
this sample Record Book.



 Division 800 
 

 2006                                                                    800-63

RB Page No. 10.01 
 510.65 DRIVING-POINTS FOR STEEL BEARING PILES  129.00 
 520.0102 CONCRETE CLASS AA, (QC/QA) (F)   130.00 
 520.12 CONCRETE CLASS A ABOVE FOOTINGS (F)  131.00 
 520.213 CONCRETE CLASS B, FOOTINGS (ON SOIL) (F)  132.00 
 520.7002 CONCRETE BRIDGE DECK (QC/QA) (F)  133.00 
 534.3 WATER REPELLENT (SILANE- SILOXANE) (F)  134.00 
 536.11 EPOXY COATING FOR CONCRETE (F)   135.00 
 537. CONCRETE SEALER (F)    136.00 
 538.2 BARRIER MEMBRANE, VERTICAL SURFACES (F)  137.00 
 538.6 BARRIER MEMBRANE, WELDED BY TORCH- MACHINE METHOD 138.00 
 541.2 PVC WATERSTOPS, NH TYPE 2 (F)   139.00 
 544. REINFORCING STEEL (F)    ∗140.00 
 544.2 REINFORCING STEEL, EPOXY COATED (F)  141.00 
 544.21 REINFORCING STEEL, EPOXY COATED MECHANICAL CONNECT 142.00 
 547. SHEAR CONNECTORS (F)   143.00 
 548.21 ELASTOMERIC BEARING ASSEMBLIES (F)  144.00 
 550.1 STRUCTURAL STEEL (F)    145.00 
 550.2 BRIDGE SHOES (F)    146.00 
 561.110 PREFABRICATED EXPANSION JOINT, TYPE A (F)  147.00 
 563.22 BRIDGE RAIL T2 (F)    148.00 
 565.22 BRIDGE APPROACH RAIL T2 (F)   149.00 
 570.4 MORTAR RUBBLE MASONRY (F)   150.00 
 585.21 STONE FILL, CLASS B (BRIDGE)   151.00 
 585.3 STONE FILL, CLASS C    152.00 
 593.23 HIGH STRENGTH GEOTEXTILE, NON-WOVEN  153.00 
603.00215 15 INCH R.C. PIPE, CLASS III   ∗154.00 
 604.0007 POLYETHYLENE LINER    155.00 
 604.12 CATCH BASINS TYPE B    156.00 
 604.16 CATCH BASINS TYPE F    ∗157.00 
 606.140 BEAM GUARDRAIL (STANDARD SECTION- WOOD POSTS) GR-1 158.00 
 606.1452 BEAM GUARDRAIL (TERMINAL UNIT TYPE ELT)  159.00 
 606.147 BEAM GUARDRAIL (TERMINAL UNIT TYPE G-2) GR-147 160.00 
 606.95 TEMPORARY TRAFFIC CONTROL BARRIER  161.00 
 609.01 STRAIGHT GRANITE CURB   ∗162.00 
 609.3 STRAIGHT GRANITE CURB (BRIDGE)   163.00 
 615.03 TRAFFIC SIGN TYPE C (F)   164.00 
 615.034 RELOCATING TRAFFIC SIGN, TYPE C   165.00 



Division 800 
 

2006 800-64 

RB Page No. 10.02 
 615.064 RELOCATING TRAFFIC SIGN TYPE CC   166.00 
 616.161 TRAFFIC SIGNALS (TEMP.)   167.00 
 618.61 UNIFORMED OFFICERS WITH VEHICLE    ∗168.00 
 619.1 MAINTENANCE OF TRAFFIC   ∗169.00 
 621.2 RETRO REFLECTIVE BEAM GUARDRAIL DELINEATOR 170.00 
 621.31 SINGLE DELINEATOR WITH POST   171.00 
 622.1 STEEL WITNESS MARKERS   172.00 
 622.2 CONCRETE BOUNDS    173.00 
 628.22 SAWED BITUMINOUS PAVEMENT (BRIDGE)  174.00 
632.0104 RETRO REFLECTIVE PAINT PAVEMENT MARKING, 4 INCH LINE 175.00 
 632.1145 PREFORMED RETRO REFLECTIVE TAPE, TYPE 1 REMOVABLE  176.00 
 632.4145 RETRORECLECTIVE PREFORMED THERMOPLASTIC PAVEMENT MARKING 177.00 
 641. LOAM     178.00 
 642. LIMESTONE     179.00 
 643.11 FERTILIZER FOR INITIAL APPLICATION   180.00 
 643.21 FERTILIZER FOR REFORTIFICATION   181.00 
 644.45 SLOPE SEED (WF) TYPE 45   182.00 
 644.82 SALT-TOLERANT GRASS SEED, TYPE 82  183.00 
 645.119 MULCH WITH TACKIFERS   184.00 
 645.24 CHANNEL STABILIZATION (HIGH VELOCITY)  185.00 
 645.3 EROSION STONE    186.00 
 645.52 RYEGRASS FOR TEMPORARY EROSION CONTROL 187.00 
 645.531 SILT FENCE     188.00 
 645.7 EROSION AND SEDIMENT CONTROL STORMWATER MANAGEMENT 189.00 
 645.71 MONITORING EROSION AND SEDIMENT CONTROL  190.00 
 646.3 TURF ESTABLISHMENT WITH MULCH AND TACKIFIERS 191.00 
 647.1 HUMUS     ∗192.00 
 692. MOBILIZATION    193.00 
 693. ON-THE-JOB TRAINING OF UNSKILLED WORKERS  ∗194.00 
 699. TEMPORARY PROJECT WATER POLLUTION CONTROL ∗195.00 
1010.11 PRICE ADJUSTMENT, DIESEL FUEL   196.00 
1010.12 PRICE ADJUSTMENT, GASOLINE   ∗197.00 
1010.2 PRICE ADJUSTMENT, ASPHALT CEMENT  ∗198.00 
1010.41 PAY ADJUSTMENT, CONCRETE QC/QA ITEMS  199.00 
    .01 EXTRA WORK: REMOVE AND REPLACE STONE MASONRY ∗800.00 
    .80 MISCELLANEOUS OFFICE SUPPLIES   ∗801.00 
    612.2248 48 INCH RCP, CLASS III WITH NEOPRENE GASKET   ∗900.00 
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TRANSMITTAL REQUEST FOR CONSENT TO SUBLET  STATE OF NEW HAMPSHIRE 
 DEPT. OF TRANSPORTATION 

   X SUBCONTRACTOR BUREAU OF CONSTRUCTION 
  P.O. BOX 483-ROOM 119 
 LOWER TIER SUBCONTRACTOR CONCORD, NEW HAMPSHIRE 
  TELEPHONE (603) 271-2571 
  FAX (603) 271-3461 
 

Prime Contractor:  Plow Brothers, Inc. 
  (Name and Address) 

 

Subcontractor:  Tree Cutting Unlimited 

  (Name and Address) 

 

Lower-tier Subcontractor: 
  (Name and Address) 

 

Project Name and Number:  Laconia, NHS-018-2 (104), 99999 

 
All contract items sublet are to be shown in the following tabulation.  Estimated or agreed dollar amounts must be 
shown individually in the appropriate PARTIAL or COMPLETE column. 

ITEM 
NUMBER 

DESCRIPTION OF ACTUAL WORK TO BE PERFORMED PARTIAL COMPLETE 

201.1 Clearing and Grubbing 17 acre  $255,000 
    
    
    
    
 TOTAL SUBCONTRACT AMOUNT: $  $255,000 

 
By:    Chris Plow, Administrator    May 5, 1994 

                 Signature and Title of Prime Contractors Agent                                        Date 

 
Signatory agrees and understands that subcontracts will contain, by inclusion or reference, all the pertinent 

provisions of the Prime Contract.  It is further agreed and understood that consent to sublet shall not under any 
circumstance relieve the Prime Contractor or surety of any of their obligations under the Contract or bonds as 
specified in the State of New Hampshire Standard Specifications for Road and Bridge Construction. DO NOT 

WRITE  BELOW THIS LINE 
 EFFECTIVE DATE:            May 20, 1994 CONSENT BY: 

TOTAL SUBLET TO DATE: $           $255,000  

PERCENT SUBLET TO DATE: %                 10% Shelly Volan 
CONSENT NUMBER:  1 ADMINISTRATIVE ASSISTANT 

 
 
PRIME CONTRACTOR                     LABOR COMPLIANCE                 CONTRACT ADMINISTRATOR           FHWA 

NHDOT 5/91 
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FOR INFO ONLY 
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Policy on Subcontracting 
State of New Hampshire--Department of Transportation--Bureau of Construction 

 
Subcontract work proposed to be authorized by the Department can only be initiated and 

requested by the prime (principal) contractor.  Authorization of a subcontract operation is 
provisional and does not imply Departmental recognition of the subcontractor, nor attest to their 
skill, experience, or ability to perform such work.  No contractual relationship between the 
Department and a subcontractor is created thereby. 

1. The Prime Contractor shall perform with its own organization contract work amounting 
to not less than 50 percent of the total original contract price.  “Its own organization” 
shall be construed to include only workers employed and paid directly by the Prime 
Contractor and equipment owned or rented by the Prime Contractor, with or without 
operators. 

 
2. In extending authorization, the Department does not waive its responsibility, or that of 

the Prime Contractor, for carrying out every procedure to ensure compliance in all 
respects with the provisions of the Federal Aid Highway Act, State Law, local 
ordinances, and all regulations having jurisdiction.  The Prime Contractor may be 
required to take over or complete the work of any subcontractor who fails to perform 
work on time or in a satisfactory manner.  Additionally, when such work involves a DBE, 
Department approval to substitute will be conditional upon a written release from the 
DBE.  It is a condition of authorization that a subcontractor shall not again sublet any part 
of their work unless the Prime Contractor has obtained prior approval of the Department.  
Indicated subcontract authorization is tentative pending full compliance by the Prime 
Contractor with Subsection 108.01 of the Standard Specifications for Road and Bridge 
Construction, entitled “Subletting of Contract” and/or Amendments to Section 108.01 as 
may be included in the Contract Proposal. 

 
3. The Prime Contractor shall retain responsibility to fulfill all requirements of the 

“Contract and Documents Included Therein”, “Conditions of the Obligation of the 
Contract Bond”, and any requirements as to workmanship or maintaining a working 
relationship with representatives of the Contract Administrator.  The “Required Contract 
Provisions - Federal Aid Contracts” and the “Minimum Wage Rates” for labor as stated 
in the Contract Proposal and all other pertinent Federal requirements must be 
incorporated in each subcontract agreement and shall apply to labor performed on all 
work sublet, assigned, or otherwise disposed of in any way. 

 
4. It is the Prime Contractor’s responsibility to furnish to each material supplier, 

subcontractor or lower tier subcontractor all pertinent portions of the contract and to 
ensure that all contract requirements are carried out which pertain to that portion of the 
work assigned to or performed by others.  This includes the payment of wages at rates not 
less than the applicable minimum, and all bills for labor, materials, and equipment as may 
be required in the Contract Documents. 

 
5. Modifications to normal subcontracting procedures for emergency work, added work, and 

work incidental to acceptable construction methods, deemed to be in the best interest of 
the Department, will be subject to review by the Construction Bureau Administrator or 
appointed on a case by case basis. 
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STATE OF NEW HAMPSHIRE 
INTER-DEPARTMENT COMMUNICATION 

 
               DATE: June 5, 1995 
FROM: John Smith, P.E.   AT (Office): Bureau of Highway Design 
  Chief of Final Design 
 
SUBJECT: Laconia 
  99999 
 
TO:  Ronald Tanner, P.E. 
  Bureau of Construction 
 
 

MEMORANDUM 
 
 The Bureau of Highway Design has reviewed your request to revise the 
proposed guardrail design for guardrail run No. 2,  Sta. 1520+80 – 1522+40.  Since the 
4:1 slope now begins at 1522+00 (instead of at 1522+25) we agree with shortening the 
proposed guardrail length by 25 feet. 
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GENERAL NOTES 

 
1.  203.6 Embankment-in-place: 
 SB 1532+00+/- Lt. A pipe inlet was discovered in a bowl area at the toe of slope and no 
outlet could be found.  R. Tanner ordered the inlet area to be filled with roadway excavation 
obtained from either side of the bowl to form a ditch such that the hole would be filled and water 
would run past the filled area into a pipe located at SB 1530+25+/- Lt.  See RN1-6. 
 
 
2.  609.5 Reset Granite Curb 
 Existing reset curb did not exist from SB 1425+04 – SB 1430+04 Rt.  (Minus 500 ft.) 
 Required an addition of 609.01 Straight Granite Curb.       (Plus 500 ft.) 
 
 
3.  Drainage-1 
 Several existing metal drainage pipes to be replaced were excavated and found to be in 
excellent condition.  It was determined that any rust damage that had occurred was located in the 
area of the catch basin and that 6 to 8 feet away from the basin the pipe looked like new.  The 
decision was made by R. Tanner not to replace any pipe runs that were not showing signs of salt 
damage at the basin and if they were, to only replace the portion of the run that was showing 
signs of damage. 
 
4.  Drainage-2 
 Rock Structure Excavation quantities were lower than plan because design had 
underdrain pipes in the ledge cuts at 9 feet when actual depths were ±6 feet. 
 
5.  Drainage-3 
 Drainage runs #35 and #41 replaced 30 inch pipe not shown on the plans (see change 
order #6). 
 
6.  Drainage-4 
 Aggregate underdrain was added to the project to solve an icing problem maintenance 
was having in the ditch line NB Rt. Sta. 1645+00 to 1653+00 (See added Drainage runs #A9, 
A10, A11, and A38).  
 
 
 
 
 
 
 
 
 
 

 
 
 
 

Note:  The General Notes should 
include dates, stages of construction, 
and how the Contract Administrator 

expects items are to be paid for. 
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FCO 05/95<$10,00 

STATE OF NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION 

BUREAU OF CONSTRUCTION 
 

July 1, 1995 
 

To:  Plow Brothers Inc.  You are hereby notified to perform the following work in 
accordance with the provisions of your contract with the Department dated April 19, 1994. 
 

  Alteration Order #    Extra Work Order #    Supplementary Agreement 
 

Laconia  NHS-018-2 (104)  99999 
Project Name  Federal No.  State No. 

 
Payment will be made by:   Bid Prices   Agreed Prices   Force Account 

 
DESCRIPTION:  Remove and reset stone masonry on Bridge #138/128. 
 
REASON:  See correspondence file #109, date 6/20/95. 
 

  Appn  Estimated Unit Price Estimated 
Item No. Description Code Unit Quantity Agreed Per Bid Cost 

0.01 Remove and Replace Stone 
Masonry 

PAR $    $1,500.00 

       Labor:   $600.00    
      Equipment:   $850.00    
      Materials (grout)   $50.00    
        

      TOTAL $1,500.00 
 

Federal Participation 
Requested: 

 
Yes S.A. Accepted by:

 
 

 
Contract Extension Granted: 

 
N/A Approved by:

 

Working Days Authorized: 0  Contractor’s Representative  
 

   Ronald Tanner 
CHANGE ORDER #    NHDOT Contract Administrator 

 
 

Original in Record Book____ Copy to Contractor____Copy to FHWA for Information____ 
 

1
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FCO 05/95<$10,000 

STATE OF NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION 

BUREAU OF CONSTRUCTION 
 

August 2, 1995 
 

To:  Plow Brothers Inc.  You are hereby notified to perform the following work in 
accordance with the provisions of your contract with the Department dated April 19, 1994. 
 

  Alteration Order # 1   Extra Work Order # 
   

  Supplementary Agreement 

 
Laconia  NHS-018-2 (104)  99999 

Project Name  Federal No.  State No. 
 

Payment will be made by:   Bid Prices   Agreed Prices   Force Account 
 
DESCRIPTION:  Raise grade between stations 8+40 and 10+60 Naylor St. as 
follows:  Move P.I. from Sta. 8+80 (specified on Plans) to Sta. 8+65, 
elevation 67.48 with a 90 ft. V.C.  Change V.C. to 30 ft. at P.I. Sta. 10+40. 

 
REASON:  To obtain better drainage and increase stability over area with 
poor subsoil conditions.  Also, to intercept seepage from right and to 
accommodate excessive run-off. 

  Appn  Estimated Unit Price Estimated 
Item No. Description Code Unit Quantity Agreed Per Bid Cost 
203.1 Common Excavation 033 cy 800  $0.95 $760.00 

203.6 Embankment-in-Place 033 cy 1100  $0.65 $715.00 

        

        

        

      TOTAL $1475.00 
 

Federal Participation 
Requested: 

 
Yes S.A. Accepted by:

 
 

 
Contract Extension Granted: 

 
Yes Approved by:

 
 

Working Days Authorized:  1  Contractor’s Representative  
     CHANGE ORDER #     2  Ronald Tanner 
   NHDOT Contract Administrator 

 
Original in Record Book____ Copy to Contractor____Copy to FHWA for Information____ 

 

This is not a Supplementary Agreement (SA) so the 
contractor’s signature is not required.  However, 
obtaining the contractor’s signature is helpful in 

avoiding future time delay claims relative to this change 
order by having a signed agreement to the number of 

working days authorized, if any. 
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FCO 05/95>$10,000  

 RB Page No. 14.02 
STATE OF NEW HAMPSHIRE 

DEPARTMENT OF TRANSPORTATION 
BUREAU OF CONSTRUCTION 

 
May 3, 1996 

 
To:  Plow Brothers Inc.  You are hereby notified to perform the following work in 
accordance with the provisions of your contract with the Department dated April 19, 1994. 
 

  Alteration Order # 2   Extra Work Order # 
   

  Supplementary Agreement 

 
Laconia  NHS-018-2 (104)  99999 

Project Name  Federal No.  State No. 
 

Payment will be made by:   Bid Prices   Agreed Prices   Force Account 
 
DESCRIPTION:  (1) Between Sta. 21+40 & 24+60, wreck existing 24 x 36 inch 
oval brick sewer.  (2)Omit 18 x 24 inch RCP storm sewer on the easterly side 
of Main St., between the above stations. (3)From Sta. 21+40 - 22+60 install 
48 inch RCP Class III storm sewer.  From Sta. 22+60 - 24+60 install 36 inch 
RCP Class III storm sewer. 

 
REASON:  Existing oval brick sewer found to be in poor condition and to lie 
at such an elevation as to raise doubts that the new work can be carried out 
without severe structural damage thereto. 

 
  Appn  Estimated Unit Price Estimated 

Item No. Description Code Unit Quantity Agreed Per Bid Cost 
206.1 Common Structure Excavation 033 cy 1874  $2.00 $3748.00 

612.2290 36 inch RCP  033 ft 188  $43.50 $8178.00 

S.A. 612.2248 48” RCP w/ Neoprene Gasket 033 ft 118 $66.50  $7847.00 

604.12 C.B. Type B 033 U 5  $250.00 $1250.00 

604.3 Manholes 033 U 6  $300.00 $1800.00 

      TOTAL $22,823.00
Federal Participation 
Requested: 

 
Yes S.A. Accepted by:

 
Plow Brothers Inc. 

 
Contract Extension Granted: 

 
Yes Approved by:

 

John Plow, Superintendent 
Working Days Authorized:  2  Contractor’s Representative  
   CHANGE ORDER #    3  Ronald Tanner 
   District Construction Engineer 

 
Original in Record Book____ Copy to Contractor____Copy to FHWA for Information____  
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 State Of New Hampshire Department Of Transportation 
 Certificates Of Compliance Summary 
 
 
 Project: Laconia, NHS-018-2 (104), 99999 
  Contractor: Plow Brothers Inc. 
 
Item Number     Item Description                               Certificates Received      Quantity Paid    Quantity Certified      File Number
       
 
  510.61 FURNISHING & DRIVING STEEL 0 57,647.00 All                  1 
 BEARING PILES 
  510.65 DRIVING-POINTS FOR STEEL 0 93.00 All 2 
 BEARING PILES 
  520.0031 PRECAST CONCRETE ARCHED 1 1.00 All 28 
 FRAME 
  534.3 WATER REPELLENT (SILANE- 0 195.00 All 3 
 SILOXANE) (F) 
  536.11 EPOXY COATING FOR CONCRETE (F) 0 40.55 All 34 
  537. CONCRETE SEALER (F) 0 117.00 All 4 
  538.2 BARRIER MEMBRANE, VERTICAL 0 107.00 All 5,6,7,8,26
 SURFACES (F) 
  538.6 BARRIER MEMBRANE, WELDED 0 520.00 All 36 
 BY TORCH- MACHINE METHOD 
  541.2 PVC WATERSTOPS, NH TYPE 2 (F) 0 0.00 All 9 
  541.4 PVC WATERSTOPS, NH TYPE 4 (F) 0 31.00 All 10 
  541.5 PVC WATERSTOPS, NH TYPE 5 (F) 0 15.00 All 11 
  544. REINFORCING STEEL (F) 0 37,850.00 All 12 
  544.2 REINFORCING STEEL, EPOXY 0 27,112.00 All 13 
 COATED (F) 
  544.21 REINFORCING STEEL, EPOXY 0 187.00 All 14 
 COATED MECHANICAL CONNECT 
  547. SHEAR CONNECTORS (F) 0 1,114.00 All 35 
  548.21 ELASTOMERIC BEARING 0 5.00 All 15,22 
 ASSEMBLIES (F) 
  550.1 STRUCTURAL STEEL (F) 0 69,610.00 All 16,29 
  550.2 BRIDGE SHOES (F) 0 5.00 All 17,23 
  561.110 PREFABRICATED EXPANSION 0 15.00 All 18 
 JOINT, TYPE A (F) 
  563.22 BRIDGE RAIL T2 (F) 0 96.70 All 19,32 
  565.22 BRIDGE APPROACH RAIL T2 (F) 0 35.00 All 20,33 
  593.23 HIGH STRENGTH GEOTEXTILE, 0 789.60 All 38 
 NON-WOVEN 
  603.00204 375 mm R.C. PIPE, CLASS III 0 88.20 All 57 
  603.00205 450 mm R.C. PIPE, CLASS III 0 14.70 All 58 
  603.34105 450 MM STEEL END SECTION 0 0.00 All 
  603.83203 300 MM PLASTIC PIPE (SMOOTH 0 23.00 All 39 
 INTERIOR) 
  603.83204 375 MM PLASTIC PIPE (SMOOTH 0 111.10 All 40 
 INTERIOR) 
  603.83205 450 MM PLASTIC PIPE (SMOOTH 0 36.80 All 41 
 INTERIOR) 
  
 

Print Date: 11/19/1996    
  RB Page No. 15.01    

            



 Division 800 
 

 2006                                                                    800-73

 State Of New Hampshire Department Of Transportation 
 Certificates Of Compliance Summary 
 
 
 Project: Laconia, NHS-018-2 (104), 99999 
  Contractor: Plow Brothers Inc. 
 
Item Number    Item Description                           Certificates Received     Quantity Paid       Quantity Certified      File Number 
 
  604.12 CATCH BASINS TYPE B 0 8.85 All        52 
  604.16 CATCH BASINS TYPE F 0 1.50 All 53 
  606.140 BEAM GUARDRAIL (STANDARD 0 233.00 All 42 
 SECTION- WOOD POSTS) GR-1 
  606.1452 BEAM GUARDRAIL (TERMINAL 0 3.00 All 43 
 UNIT TYPE ELT) 
  606.147 BEAM GUARDRAIL (TERMINAL 0 1.00 All 44 
 UNIT TYPE G-2) GR-147 
  606.95 TEMPORARY TRAFFIC CONTROL 0 583.00 All 21 
 BARRIER 
  615.03 TRAFFIC SIGN TYPE C (F) 0 6.67 All 30,31 
  616.161 TRAFFIC SIGNALS (TEMP.) 0 0.95 All 25 
  621.2 RETROREFLECTIVE BEAM 0 14.00 All 45 
 GUARDRAIL DELINEATOR 
  621.31 SINGLE DELINEATOR WITH POST 0 63.00 All 46 
  622.1 STEEL WITNESS MARKERS 0 0.00 All 47 
  622.2 CONCRETE BOUNDS 0 0.00 All 48 
  622.4 STONE BOUNDS 0 0.00 All 49 
  632.0110 RETRO REFLECTIVE PAINT 0 3,458.50 All 37 
 PAVEMENT MARKING, 100 mm 
 LINE 
  632.0145 RETRO REFLECTIVE PAINT 0 12.10 All 54 
 PAVEMENT MARKING, 450 mm 
 LINE 
  632.1145 PREFORMED RETRO REFLECTIVE 0 7.20 All 55 
 TAPE, TYPE 1 REMOVABLE 4 
  645.22 SLOPE STABILIZATION (STEEPER 0 840.08 All 50 
 THAN 2:1) 
  645.23 CHANNEL STABILIZATION (LOW 0 412.05 All 51 
 VELOCITY) 
  670.101 TEMPORARY LIGHTING 0 2.66 All 27 
     670.95        TEMPORARY SAFETY FENCE   0     596.00                    All          24 
 
 
 
 
 
 
 
 
 
 
 
 
 

Actual certificates can be placed 
in a separate folder or included in 
the record book.  This index can 

be created by CMS. 
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2006 800-74 

       RB Page No. 15.02    
File # 3        

 
O R G A N I Z A T I O N   L E T T E R H E A D  

(Manufacturer, Supplier, or Contractor) 
 

C E R T I F I C A T E   O F   C O M P L I A N C E 
(Manufactured or Fabricated Material) 

 
Date ____Aug 8____________, 1996 

 
WE HEREBY CERTIFY THAT                               Tri-Cote  
 Description, Kind of Material, or Trade Name 
 
Furnished to                    Structures Unlimited  (Sub.)   
 Contractor (Prime or Sub.) 
 
Delivered and Used on: 
   Bridge # 175/25 @ Laconia      NHS-018-2 (104)          99999 ___  
 Project Name Federal No. State No. 

 
Used for Item No.      534                Tri-Cote  
 Name of Item 
Manufactured by      T.G. Products Corp.  
 
Supplied by     Boyd’s & Company  
 
MEETS THE REQUIREMENTS OF THE PERTINENT PROJECT PLANS, SPECIAL 
PROVISIONS AND SPECIFICATIONS OF THE NEW HAMPSHIRE DEPARTMENT 0F 
TRANSPORTATION (NHDOT) IN ALL RESPECTS. PROCESSING, PRODUCT TESTING, 
AND INSPECTION CONTROL OF RAW MATERIALS ARE IN CONFORMANCE WITH ALL 
APPLICABLE SPECIFICATIONS, DRAWINGS AND STANDARDS OF ALL ARTICLES 
FURNISHED. 
 
 All records and documents pertinent to this certificate and not submitted herewith will be 
maintained available by the undersigned for a period of not less than three years from the 
date the Project has been completed and accepted. 
 

                        T.G. Products Corp     
(Manufacturer, Supplier, or Contractor) 

 
Signed by          Sam Bynum  Title            District Manager  
 (Officer of Organization) 
 
Subscribed and sworn to before me this   8th   day of    August ,   1996 . 

    Trevor C. Booker  My Commission Expires: April 15,1997 
 Notary Public/Justice of the Peace 

 
(For more than one item, list each Item No., Item name, Manufacturer, or Supplier or both) 

     
 



 Division 800 
 

 2006                                                                    800-75

                                State Of New Hampshire Department Of Transportation         RB Page 100.00      
                             RECORD BOOK ITEM SUMMARY 

 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           201.1                          Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     CLEARING AND GRUBBING (F) 
Contract Price:                   $14,000.00              Contract Quantity:                            0.95 AC 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
RN 1-04          RT        08/11/1994     Cleared and Grubbed per plan no quantity                                    0.95                          0.95 

              changes.                                     
                               
                                                                                                                         ================ 

Item Total:                  0.95 AC 
                                                                              -------------------------------------- 

 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 
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2006 800-76 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 100.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           201.1                          Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     CLEARING AND GRUBBING (F) 
Contract Price:                   $14,000.00              Contract Quantity:                            0.95 AC 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 0.95 AC             Final Estimate:               0.95 AC 
 
 
Final Estimate Within Acceptable Percentage:      [ X ] 
 
 
Percent Of Contract Amount Used:                     100.0 % 
 
 
Remarks: 
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 2006                                                                    800-77

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 106.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           203.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     COMMON EXCAVATION 
Contract Price:                   $5.82                                   Contract Quantity:                            9800.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DesignCom    RT         10/27/1995         Sta 1508+00 to 1512+50                                5035.00                   5,035.00 
 
DesignCom    RT         10/22/1996         Driveways Parcel #4 and #8                                 208.00                   5,243.00 

                                                                                                
DesignCom    MM       10/22/1996         Sta 1502+70 to 1506+90                                              4547.00                  9,790.00 

                                                                                                 
RN 1-12         RT         11/01/1996         Change in cut slope Sta 1560+70 for improved                         210.00                10,000.00 
        site distance from drive at Sta 1560+40 
                                                                                                         

                                                                                                ================ 
Item Total:                  10,000.00 CY 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Excavation not covered by cross-sections and rock 
excavation (boulders) should not be considered one 

in the same.  Excavation not covered by cross-
sections is measured before actual excavation starts 

and includes any mounds or objects above the 
ground surface that are not shown on the cross-

sections.  Boulders (rock excavation) are measured 
in their entirety and are deducted from common 

excavation measurements, if included. 



Division 800 

2006 800-78 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 106.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           203.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     COMMON EXCAVATION 
Contract Price:                   $5.82                                   Contract Quantity:                            9800.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 9,800.00 CY             Final Estimate:            10,000.00 CY 
 
 
Final Estimate Within Acceptable Percentage:      [ X ] 
 
 
Percent Of Contract Amount Used:                     102.0 % 
 
 
Remarks: 

 
The design computations were spot checked and used for payment quantities.  The rounding of 10 CY  
in the design computations was not paid.  Additional material was removed from the slope to improve site 
distance for the abutter (See RN 1-12 for measurements). 
 
 



 Division 800
 
 

Rev. 3/97                                                                                                                     RB Page 106.02 
STATE OF NEW HAMPSHIRE 

DEPARTMENT OF TRANSPORTATION 
DISPOSAL AGREEMENT 

(This does not apply to disposal areas operated by a public agency) 
 

Project ______Laconia______________       Project Number(s) ___________99999__________ 
 

Property Owner(s)____L.M. Moody____        Location _____61 Highland St. ____________ 
 
 This form sets forth the conditions under which the Department will approve the disposal of 
surplus or waste material by a Contractor who, under contract as an agent of the Department, seeks to 
open and operate a disposal site on the referenced property in accordance with Section 106, 201 and 203 
of the New Hampshire Department of Transportation Standard Specifications for Road and Bridge 
Construction applicable to the referenced project. 
 By signature herein, the Contractor (agent) and the property owner(s) acknowledge and 
agree to the following conditions and specifications subject to Departmental approval: 
(1)  Prior to the start of disposal operations, this agreement shall be executed by the Contractor, the 
property owner(s), and the Department’s Contract Administrator, with written approval received from the 
Department. 
(2)  The Contractor shall not dispose of material considered to be hazardous or injurious to public 
welfare, including contaminated soils and asbestos, except as permitted by federal, state, and local 
regulations.  Solid waste shall be disposed of according to all federal, state, and local regulations. 
(3)  Prior to the start of  disposal operations, the Contractor shall complete a Historic and 
Archaeological Resources certification in accordance with the Contract, for areas affected by the disposal 
or by any haul road constructed for access to the disposal area. 
(4)  Prior to the start of disposal operations, the Contractor shall investigate impacts on existing 
wetlands by arranging for a qualified person recognized by the Department of Environmental Services 
(NHDES) capable of performing such an investigation.  The Contractor shall apply for, and receive from 
the NH Wetlands Bureau, any wetlands permit(s) required prior to the start of disposal operations. 
(5)  Pursuant to Executive Order 11988, dated May 24, 1977, the Contractor shall not dispose of 
materials within the boundaries of any floodway, or within the limits of any 100 year floodplain, or within 
any area that violates Executive Order 11988 without the expressed written permission of appropriate 
federal, state, and local agencies.  It shall be the responsibility of the Contractor to ascertain and mark the 
boundaries of such floodway and floodplain using available information from federal, state, and local 
resources. 
(6) Approval by the Department to open and operate the disposal area will expire at the specified or 
extended completion date of the project.  Access roads to the area adjacent to highways shall be 
obliterated unless permission is given by the Department to preserve such access roads.  If the Contractor 
has removed screening trees and brush between the highway and the disposal area, the area shall be 
replanted to provide a similar screen in a zone along the edge of the disposal area as directed by the 
Department. 
(7) Disposal or transportation of material by the Contractor shall not be exempt from local zoning or 
other applicable ordinances.  The Contractor shall apply directly to local municipalities for possible 
exemptions to such ordinances. 
(8) Disposal of brush from clearing and grubbing operations shall be as specified in Section 201 of the 
Standard Specifications.  Disposal of surplus and waste material from roadway excavation shall be as 
specified in Section 203 of the Standard Specifications.  Reclamation of the disposal area shall meet the 
requirements of RSA 155-E:5, I, II, III, IV, and V (for excavation sites) prior to Project Acceptance. 

           RB Page 106.03 
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 Prior to acceptance of the project, the Contractor shall finish the disposal area in accordance with 
the noted RSA’s and applicable specifications. By the box(es) checked below, the property owner(s), the 
Contractor, and the Department’s Contract Administrator shall agree on the specific minimum 
landscaping treatment required in order for the reclamation to be acceptable to the Department:  

[X] The entire area is to be fertilized and seeded. 
 

[ ] The entire area is to be planted with seedlings. 
 

[ ] Part of the area is to be seeded and the remainder planted with seedlings as agreed below. 
 
 Seedlings shall be   

(Age or size, species, variety) 
planted 8 feet center to center, or ______________________  (Spacing). 
 
 Additional landscaping required and any pertinent information desired to be a part of the official 
record is  [ ] attached, or [ ]  noted below: 
 
 
  Landscaping provisions approved by: _________Ronald Tanner____________5/8/96__      

                  NHDOT Contract Administrator          Date 
 The Contractor’s attention is directed to RSA 482-A:3, the requirements of which must be 
fulfilled if this disposal area involves excavation or dredging of wetlands.  Furthermore, the Contractor’s 
attention is directed to RSA 483-B and RSA 485-A:17, the provisions of which must be fulfilled if this 
disposal operation involves filling on the border of the surface waters of the state or will significantly alter 
the characteristic natural runoff or create an unnatural runoff, and RSA 149-M if the Contractor intends to 
dispose of solid waste, including stumps.  The Contractor’s attention is also directed to Section 10 of the 
Rivers and Harbors Act of 1899, and Sect. 401 & 404 of the Clean Water Act, for which compliance may 
require a permit for work in or affecting “navigable waters of the U.S.,” or material placed in “waters of 
the U.S.,” including wetlands.  The Contractor’s attention is also directed to Executive Order 11990 if this 
disposal area will affect wetlands. 

 
_Lawrance Moody   5/5/96____ __________________________________ 
Signature of Owner Date Name(s) of Joint Owner(s) 
 
   61 Highland St _____________  __________________________________  
Street Street 
 
    Laconia, NH________________  __________________________________  
Town State Town State 
 
   Plow Brothers, Inc. _______      John Plow         5/8/96 __  
Contractor                                                                By (Signature)                                 Date 
 

  If joint owners are involved, the Owner signing should give all other names and addresses.  
Separate forms should be filed in connection with adjacent owners. 
Distribution:  [ ]  Contract Administrator    [ ]    Construction Bureau       
                       [ ]  Property Owner               [ ]    Contractor                      [ ]   Environmental Coordinator      

DIS-AGRE.doc



 Division 800 
 

 2006                                                                    800-81

RB Page 106.04 
May 10, 1996  

 
 
 
 
 

Plow Brothers, Inc 
P.O. Box 3 
Concord, NH 03301 
 
 RE:  Laconia, NHS-018-2(104, 99999 
 
Gentlemen: 
 
 Conditional approval is hereby granted to open and operate a disposal area on the L.M. Moody 
property, subject to the following stipulations: 
  

1. Operation of the disposal area will be limited to referenced project and shall be in conformance 
to the “Disposal Agreement” form dated May 8, 1996. 

2. It is understood that the property will be restored in accordance to the landscaping provisions of 
the above mentioned agreement. 

3. A written release from the owner will be required for the Contract Administrator’s records prior 
to acceptance of the project. 

4. It is mutually understood that this approval shall terminate upon completion of referenced 
project, anticipated to be November 27, 1996. 

5. The approval hereby granted is contingent upon and shall not relieve the contractor/property 
owner from obtaining State and Federal permits as may be required by, but not necessarily 
limited to, RSA 149:8-a, RSA 149-M, RSA 483-A, Sect. 9 and 10 of the River and Harbor Act 
and Sect. 404 of the Clean Water Act. 

 
 Your attention is directed to the Administrative Rules and Regulations Part WS 415 
implementing RSA 149:8-a.  Compliance may require applicable permits if the area is in or adjacent to 
surface waters of the State; or if the area disturbs more than 10 000 m2 (1 ha) of ground surface by 
excavation, topsoil removal or by other means. 
 
 At present, the Waste Management Division requires that a permit (RSA 149-M:10) be 
obtained for all stump disposal sites. 
 

 Very truly yours, 
 
 Gunnar Kelpie 
 Gunnar Kelpie, P.E. 
 District Construction Engineer 
 

GUK/sev 
Attachment 
CC:  Contract Administrator, Ronald Tanner 
 See Agreement Distribution 



Division 800 

2006 800-82 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 108.00      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           203.6  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     EMBANKMENT-IN-PLACE (F) 
Contract Price:                   $3.40                                   Contract Quantity:                            7887.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DE                RT         10/27/1996         Embankment-In-Place plan quantity no changes.                     7887.00                 7887.00  
 
RN1-6          RT         10/27/1996         Add 3.0 cy to Final Pay.  Filled in hole at SB ±1532 LT.               3.00                 7890.00  
 
 
                                                                                                         

                                                                                                ================ 
Item Total :                  7890.00 CY 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contract Administrators are 
cautioned to exercise a rigid control 

on materials being transported to 
waste areas. 
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 2006                                                                    800-83

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 108.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           203.6  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     EMBANKMENT-IN-PLACE (F) 
Contract Price:                   $3.40                                   Contract Quantity:                            7887.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 7890.00 CY             Final Estimate:              7890.00 CY 
 
 
Final Estimate Within Acceptable Percentage:      [ X ] 
 
 
Percent Of Contract Amount Used:                     100.0 % 
 
 
Remarks: 

 



Division 800 

 
Rev. 4/97                                           
                                                          STATE OF NEW HAMPSHIRE                            RB Page 108.02 

DEPARTMENT OF TRANSPORTATION 
PIT AGREEMENT 

(This form does not apply to commercial processing plants) 
 
Project  Laconia  Project Number(s)        99999               
 
Pit (#) Name  A.L. Jones  (#1)  City/Town Route 106 Laconia  
 

 This form sets forth the conditions under which the Department will approve material removal by a 
Contractor who, under contract as an agent of the Department, seeks to open and operate any pit for the 
lawful construction, reconstruction, or maintenance of a class I, II, III, IV, or V highway in accordance with 
RSA 155-E:2, IV and as specified in Section 106 of the New Hampshire Department of Transportation 
Standard Specifications for Road and Bridge Construction applicable to the referenced project. 
 By signature herein, the Contractor (agent) and the property owner(s) acknowledge and agree 
to the following conditions and specifications subject to Departmental approval: 
(1) Prior to the start of excavation, a copy of this agreement executed by the property owner(s), the 
Contractor, and the Department will be filed with the Regulator (as defined by RSA 155-E:1, III) within the 
municipality or unincorporated place in which the pit is located. 
(2) Prior to the start of excavation, the Contractor shall meet the requirements of RSA 155-E:2, IV(b) as 
follows: 

(a) The excavation shall comply with the operational and reclamation standards of RSA 155-E:4-a, 
RSA 155-E:5, and RSA-E:5-a. 
(b) The excavation shall not be within 50 feet of the boundary of a disapproving abutter or within 10  
feet of the boundary of an approving abutter, unless requested by said approving abutter. 
(c) The excavation shall not be unduly hazardous or injurious to the public welfare. 
(d) Existing visual barriers in the areas specified in RSA 155-E:3, III shall not be removed, except to 
provide access to the excavation. 
(e)  The excavation shall not substantially damage a known aquifer, so designated by the United States 
Geological Survey. 
(f) All required permits for the excavation should be obtained from state or federal agencies. 

(3) Exemptions from the provisions of local zoning or other applicable ordinances may be requested by 
the Contractor through local municipalities.  When such request are denied, with respect to the excavation or 
transportation of materials being used exclusively for the lawful construction, reconstruction, or maintenance 
of a class I, II, or III highway, the Contractor may appeal directly through the Transportation Appeals Board 
per RSA 155-E: 2, IV(c). 
(4) Property owner(s) with excavation not meeting the permit-exempt requirements of RSA 155-E: 2, IV 
for highway excavations may be required to obtain a permit from the Regulator and meet the requirements of 
RSA Chapter 155-E, including the Minimum and Express Operational and Reclamation standards contained 
therein. 
(5) Prior to pit excavation and before Project Completion the Contractor shall provide initial and final 
survey of the pit area by a New Hampshire licensed land surveyor.  The total quantity of material removed 
from the pit shall be reported to the Department and the property owner(s) prior to Project Acceptance unless 
waived by written consent between involved parties. 
(6) Approval by the Department to open and operate the pit will expire at the specified or extended 
completion date of the project.  Access roads to pits adjacent to highways shall be obliterated unless 
permission is given by the Department to preserve such access roads.  If the Contractor has removed 
screening trees and brush between the highway and the pit, the area shall be replanted to provide a screen in a 
zone along the edge of the pit as directed by the Department. 
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 Prior to acceptance of the project, the Contractor shall finish the pit area in accordance with the noted 
RSA’s and applicable specifications. By the box(es) checked below, the property owner(s), the Contractor, 
and the Department’s Contract Administrator shall agree on the specific minimum landscaping treatment 
required in order for the reclamation to be acceptable to the Department: 

[ ] The entire area is to be seeded with slope seed as specified in New Hampshire Department of 
Transportation Standard Specification 644. 
[ ] The entire area is to be replanted with seedlings in accordance with accepted horticultural practice 
or as directed. 
[ ] The area is to be partly seeded and the remainder replanted with seedlings depending upon original 
condition of growth. 
[ ] Working face to be left operational; remainder of area to be [ ] seeded or [ ] replanted with 
seedlings. 
 
Seedlings shall be   

(Age or size, species, variety) 
   planted 8 feet center to center, or _____________________ (Spacing) 

  Additional landscaping required and any pertinent information desired to be a part of the official 
record is  [ ] attached, or [ ]  noted below: 

 
  Landscaping provisions approved by:  Ronald Tanner    5/8/96  
                  NHDOT Contract Administrator                 Date 

 The Contractor’s attention is directed to RSA 482-A: 3, the requirements of which must be fulfilled if 
this pit involves excavation or dredging of wetlands and to the provisions of RSA 483-B and RSA 485-A: 17, 
if this pit involves dredging or mining on the border of the surface waters of the State or will significantly 
alter the characteristic natural runoff or create an unnatural runoff.  The Contractor’s attention is also directed 
to Executive Orders 11988 and 11990 if this pit will affect floodplains or wetlands.  The Contractor’s 
attention is also directed to Section 10 of the Rivers and Harbors Act of 1899 and Section 401 & 404 of the 
Clean Water Act, for which compliance may require a permit for work in or affecting “navigable waters of 
the U.S.,” or material placed in “waters of the U.S.,” including wetlands.  The Contractor is cautioned of the 
potential to encounter contaminated soils within the pit area and, if encountered, shall avoid incorporating 
contaminated soils within the limits of the project.  Furthermore, the Contractor shall complete a Historic and 
Archaeological Resources certification in accordance with the Contract. 

 

    Adam Jones       4/21/96  _____Adams Jones__________________ 
Signature of Owner Date Name(s) of Joint Owner(s) 
 
     Box 536____________________  __________________________________  
Street Street 
 

   Laconia,   NH  ___________________________________ 
Town State Town State 
 

   Plow Brothers, Inc.________     John Plow        4/21/96 
Contractor By: (Signature)                                Date 

 If joint owners are involved, the property owner signing should give all other names and addresses. 
Separate forms should be filed in connection with adjacent owners. 
Note:  The signing of this agreement does not constitute permission to commence excavation. 
           Written approval stating the effective date must be received from the Department. 
Distribution:  [ ]  Contract Administrator    [ ]    Construction Bureau      [ ]   Engineering Audit  
                      [ ]  Property Owner                [ ]    Contractor                      [ ]   Municipality/Regulator 
                                                                                                                                    ( via certified mail) 

 



Division 800 

RB Page 108.04 
May 4, 1996 

 
 

 
 

Plow Brothers, Inc. 
P.O. Box 3 
Concord, NH 03301 
 
 RE:  Laconia, NHS-018-2(104, 99999 
 
Gentlemen: 
 
 Conditional approval is hereby granted to open and operate a pit on the Adam Jones, Route 
106, Laconia property, effective May 6, 1996, subject to the following stipulations: 

 
1. Operation of the pit will be limited to referenced project and shall be in conformance to the 

“Pit Agreement Form” dated April 22, 1995. 
2. It is understood that the property will be restored in accordance to the landscaping 

provisions of the above mentioned agreement. 
3. A written release from the owner will be required for the Project Engineer’s record prior to 

acceptance of the project. 
4. It is mutually understood that this approval shall terminate upon completion of referenced 

project, anticipated to be November 27, 1996. 
5. The approval hereby granted shall not supersede the authority of the Municipal Regulator 

given in RSA 155-E: 10, nor the provisions of RSA 155-E: 4 regarding prohibited projects. 
6. The approval hereby granted is contingent upon and shall not relieve the 

contractor/property owner from obtaining State and Federal permits as may be required by, 
but not necessarily limited to, RSA 149:8-a, RSA 483 A, Sect. 9 and 10 of the River and 
Harbor Act and Sect. 404 of the Clean Water Act. 

 
    Your attention is directed to the Administrative Rules and Regulations Part WS 415 
implementing RSA 149:8-a.  Compliance may require applicable permits if the pit is in or adjacent 
to surface waters of the State; or if the pit disturbs more than 10 000 m2 (1 ha) of ground surface by 
excavation, topsoil removal or by other means. 
 

 Very truly yours, 
 
 Gunnar Kelpie 
 Gunnar Kelpie, P.E. 
 District Construction Engineer 

GUK/sev 
Attachment 
CC: Contract Administrator, Ronald Tanner 
 Town of Laconia,  (cert. mail #13454) 
 Project Pit Folder, (Audit Section) 
 Owner, Adam Jones 

 

 



 Division 800 
 

2006 800-87

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 118.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           403.11  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     HOT BITUMINOUS PAVEMENT, MACHINE METHOD 
Contract Price:                   $40.00                                   Contract Quantity:                            1,650.00 Tons 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
SLIPS           RT         10/20/1996         Paving invoice #`s 71130 - 71239 1.5 inch top.                        830.6                         830.6 
 
SLIPS           RT         10/22/1996         Paving invoice #`s 70230 - 70239 1.5 inch top.                          73.44                       904.04 

                                                                                                
SLIPS           RT         10/22/1996         Paving invoice # 70224 2 inch binder.                                          2.72                       906.76 

                                                                                                
SLIPS           RT         10/15/1996         Paving invoice #`s 67370 - 67410 2 inch binder.                      711.34                     1618.1 
                                                                                                         

                                                                                                ================ 
Item Total :                  1618.1 Tons 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 
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2006 800-88 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 118.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           403.11  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     HOT BITUMINOUS PAVEMENT, MACHINE METHOD 
Contract Price:                   $40.00                                   Contract Quantity:                            1,650.00 Tons 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 1650.00 Tons             Final Estimate:           1618.1 Tons 
 
 
Final Estimate Within Acceptable Percentage:      [ X ] 
 
 
Percent Of Contract Amount Used:                     98.1 % 
 
 
Remarks: 
 
 
 
 

 
 



 Division 800 
 

2006 800-89

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 124.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           504.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     COMMON BRIDGE EXCAVATION (F) 
Contract Price:                   $25.00                                   Contract Quantity:                            1,700.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DE                RT         07/20/1995         Common Bridge Excavation per plan                              1700.00                  1700.00 
 
BN 1- 06      RT         06/22/1995         Additional Excavation for 12” of structural fill.                             73.44                  1773.44 

                                                                                                
DE                RT         10/22/1995         Difference between actual Rock Ex. Quantity and plan                  35.00                 1808.44 
       quantity per specification 504.4.4 in the contract 
      60 – 25 = 35 CY 
 
DE    RT   10/22/1995  Round to nearest whole unit          -0.44     1808.00 

                                                                                                                                                                                                        
                                                                                                ================ 

Item Total :                  1808.00 CY 
                                                                              -------------------------------------- 

                                                                                                       
                                                                                                           

 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Division 800 

2006 800-90 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 124.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           504.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     COMMON BRIDGE EXCAVATION (F) 
Contract Price:                   $25.00                                   Contract Quantity:                            1,700.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 1,700.00 CY             Final Estimate:              1808.00CY 
 
 
Final Estimate Within Acceptable Percentage:      [ X ] 
 
 
Percent Of Contract Amount Used:                     106.4 % 
 
 
Remarks: 

 
The additional quantity of Common Bridge Excavation is due to the placement of  
structural fill to facilitate a suitable construction surface at the bottom of the footing 
and per the specification 504.4.4 for the reduced quantity of Rock Bridge Excavation 
encountered.  (See RB 125.01) 
 
 



 Division 800 
 

2006 800-91

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 125.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           504.2  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     ROCK BRIDGE EXCAVATION 
Contract Price:                   $111.00                                   Contract Quantity:                            60.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
BN 1- 16      RT         06/22/1995         Boulders encountered in Bridge limits.                              25.00                  25.00 

                                                                                                
  

                                                                                                ================ 
Item Total :                  25.00 CY 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Division 800 

2006 800-92 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 125.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           504.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     ROCK BRIDGE EXCAVATION 
Contract Price:                   $111.00                                   Contract Quantity:                            60.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 60.00 CY             Final Estimate:                   25.00 CY 
 
 
Final Estimate Within Acceptable Percentage:      [   ] 
 
 
Percent Of Contract Amount Used:                     41.7 % 
 
 
Remarks: 

 
Fewer boulders were encountered than anticipated by Design.  The remaining Quantity 
of 35 CY will be paid under item 504.1 per specification 504.4.4 (See RB 124.00). 
 



 Division 800 
 

2006 800-93

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 140.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           544.    Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     REINFORCING STEEL (F) 
Contract Price:                   $1.25                                   Contract Quantity:                            37,284.00 LBS 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DE                RT         10/20/1996         Reinforcing steel final pay quantity.                         37,284.00                 37,284.00 
 
BN 1-37       MM        10/22/1996         Bar-*mark #5B22 was incorrectly drawn and                              73.44                37,357.44 
       dimensioned to be 2’ – 3” short.  An additional 
       bar was added (#5B22a) to achieve the required 
       development length 
 
DE    RT    10/22/1996  Round to the nearest whole unit        -0.44  37,357.00 

                                                                                                
                                                                                                ================ 

Item Total :               37,357.00 LBS 
                                                                              -------------------------------------- 

                                                                                                       
                                                                                                           

 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Division 800 

2006 800-94 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 140.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           544.    Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     REINFORCING STEEL (F) 
Contract Price:                   $1.25                                   Contract Quantity:                            37,284.00 LBS 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 37,284.00 LBS             Final Estimate:      37,357.00 LBS 
 
 
Final Estimate Within Acceptable Percentage:      [ X ] 
 
 
Percent Of Contract Amount Used:                     100.2 % 
 
 
Remarks: 
 
 
  An additional bar was added (#5B22a) for the required development length (See BN 1-37).



 Division 800 
 

2006 800-95

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 154.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           603.00215  Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     15 INCH R.C. PIPE, CLASS III 
Contract Price:                   $28.60                                   Contract Quantity:                            65.00 LF 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DN 1-06       RT         07/20/1995         Drainage Note # 04 Sta 1540+33 -1540+50 Rt.                            17.00                    17.00 
 
DN 3-24       RT         06/22/1995         Drainage Note # 106 Sta 1562+11 Lt – 1562+14 Rt.                    44.20       61.20 

                                                                                                
DN 3-64       RT         10/22/1994         Existing cross pipe at 1510+84 replaced.                     45.00                 106.20 
        

                                                                                                                                                                                                        
                                                                                                ================ 

Item Total 106.20LF 
                                                                              -------------------------------------- 

                                                                                                       
                                                                                                           

 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Division 800 

2006 800-96 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 154.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           603.00215  Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     15 INCH R.C. PIPE, CLASS III 
Contract Price:                   $28.60                                   Contract Quantity:                            65.00 LF 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 65.00 LF             Final Estimate:            106.20LF 
 
 
Final Estimate Within Acceptable Percentage:      [   ] 
 
 
Percent Of Contract Amount Used:                     189.5 % 
 
 
Remarks: 

 
Existing cross pipe at Sta 1510+84 was found to be partially collapsed and was  
replaced.  See DN 3-64 for more specific details. 
 



 Division 800 
 

2006 800-97

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 157.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           604.16  Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     CATCH BASIN TYPE F 
Contract Price:                   $1,400.00                                   Contract Quantity:                            2.00 U 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DN 1-33      MM        07/20/1995         Drainage Note # 4:  Sta 1540+50 Rt.  Measured                         1.20                   1.20 
      Depth  9.3  ft/ 8 ft  =  1.2 units 

    
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  1.20 U 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Division 800 

2006 800-98 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 157.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           604.16  Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     CATCH BASIN TYPE F 
Contract Price:                   $1,400.00                                   Contract Quantity:                            2.00 U 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 2.00 U              Final Estimate:                1.20 U 
 
 
Final Estimate Within Acceptable Percentage:      [   ] 
 
 
Percent Of Contract Amount Used:                     55.0 % 
 
 
Remarks: 

 
Drainage Note #26 was changed to a CB-B due to the proximity of the driveway.  See  
DN 1-34 and RB 156.00. 
 



 Division 800 
 

2006 800-99

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 162.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           609.01  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     STRAIGHT GRANITE CURB 
Contract Price:                   $29.05                                   Contract Quantity:                            1500.00 LF 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
RB 162.02    RT         07/20/1995         Final Measured quantity = 1499.4 LF                    1499.40                   1499.40 

    
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  1499.40 LF 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Division 800 

2006 800-100 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 162.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           609.01  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     STRAIGHT GRANITE CURB 
Contract Price:                   $29.05                                   Contract Quantity:                            1500.00 LF 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 1500.00 LF          Final Estimate:                  1499.40 LF 
 
 
Final Estimate Within Acceptable Percentage:      [ X  ] 
 
 
Percent Of Contract Amount Used:                     100.0 % 
 
 
Remarks: 

 
 

 



 Division 800 
 

2006 800-101

RB Page No. 162.02   
CURB SUMMARY 

 
Curb Mark Design Quantity Measured Quantity Comments 

    
A1 150 149.6  
A2 20 18.7  
A3 70 72.3  
A4 380 381.4  
A5 190 189.0  
A6 70 70.8  

    
B1 275 270.6  
B2 35 37.8  

    
C1 45 44.2  
C2 70 73.6  
C3 95 106.2 Added 11 ft. to reach catch basin 
C4 85 85.2  

    
Rounding 15 0  

    
Total 1500 1499.4 To RB Pg. # 162.00, 7/20/95 RT 

 
 

Measured By: MM 
                                                                                    Date: 7/20/95 
                                                                                    Checked By: RT 
                                                                                    Date: 7/20/95



Division 800 

2006 800-102 

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 168.00 
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           618.61  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     UNIFORMED OFFICERS WITH VEHICLE 
Contract Price:                   $   Contract Quantity:                            $50,000.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
RB 168.03       MM         08/26/1994    State Police invoice # 7661 Dated 08/13/1994                     1,076.25  $1,076.25 

                                                                                                         
RB 168.04       MM         09/26/1994    State Police invoice # 7662 Dated 09/26/1994      2,000.00  $3,076.25 

                                                                                                         
RB 168.05       MM         10/26/1994    State Police invoice # 7663 Dated 10/26/1994      2,000.00  $5,076.25 

                                                                                                         
RB 168.06       MM         11/26/1994    State Police invoice # 7664 Dated 11/26/1994      2,000.00  $7,076.25 

                                                                                                         
RB 168.07       MM         12/26/1994    State Police invoice # 7665 Dated 12/26/1994      2,000.00  $9,076.25 

                                                                                                         
RB 168.08       MM         04/26/1995    State Police invoice # 7666 Dated 04/26/1995      2,000.00 $11,076.25 

                                                                                                         
RB 168.09       MM         05/26/1995    State Police invoice # 7667 Dated 05/26/1995      2,000.00 $13,076.25 

                                                                                                         
RB 168.10       MM         06/26/1995    State Police invoice # 7668 Dated 06/26/1995      2,000.00 $15,076.25 

                                                                                                         
RB 168.11       MM         07/26/1995    State Police invoice # 7669 Dated 07/26/1995      2,000.00 $17,076.25 

                                                                                                         
RB 168.12       MM         08/26/1995    State Police invoice # 7670 Dated 08/26/1995        2,000.00 $19,076.25 

                                                                                                         
RB 168.13       MM         09/26/1995    State Police invoice # 7671 Dated 09/26/1995       2,000.00 $21,076.25 

                                                                                                         
RB 168.14       MM         10/26/1995    State Police invoice # 7672 Dated 10/26/1995      2,000.00 $23,076.25 

                                                                                                         
RB 168.15       MM         11/26/1995    State Police invoice # 7673 Dated 11/26/1995      2,000.00 $25,076.25 

                                                                                                         
RB 168.16       MM         12/26/1995    State Police invoice # 7674 Dated 12/26/1995      2,000.00 $27,076.25 

                                                                                                         
RB 168.17       MM         01/26/1996    State Police invoice # 7675 Dated 01/26/1996      2,000.00 $29,076.25 

                                                                                                         
RB 168.18       MM         02/26/1996    State Police invoice # 7676 Dated 02/26/1996      2,000.00 $31,076.25 

                                                                                                         
RB 168.19       MM         03/26/1996    State Police invoice # 7677 Dated 03/26/1996      2,000.00 $33,076.25 

                                                                                                         
RB 168.20       MM         04/26/1996    State Police invoice # 7678 Dated 04/26/1996      2,000.00 $35,076.25 

                                                                                                         
RB 168.21       MM         05/26/1996    State Police invoice # 7679 Dated 05/26/1996      2,000.00 $37,076.25 

                                                                                                         
RB 168.22       MM         06/26/1996    State Police invoice # 7680 Dated 06/26/1996      2,000.00 $39,076.25 

                                                                                                         
RB 168.23       MM         07/26/1996    State Police invoice # 7681 Dated 07/26/1996      2,000.00 $41,076.25 



 Division 800 
 

2006 800-103

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 168.01      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           618.61  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     UNIFORMED OFFICERS WITH VEHICLE 
Contract Price:                   $   Contract Quantity:                            $50,000.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 
RB 168.24       MM         08/26/1996    State Police invoice # 7682Dated 08/26/1996      2,000.00 $43,076.25 

                                                                                                         
RB 168.25       MM         09/26/1996    State Police invoice # 7683 Dated 09/26/1996      2,000.00 $45,076.25 

                                                                                                         
RB 168.26       MM         10/26/1996    State Police invoice # 7684 Dated 10/26/1996      2,000.00 $47,076.25 

                                                                                                         
                                                                                                         

                                                                                                ================ 
Item Total :                  $47,076.25 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 



Division 800 

2006 800-104 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 168.02      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           618.61  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     UNIFORMED OFFICERS WITH VEHICLE 
Contract Price:                   $   Contract Quantity:                            $50,000.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 $50,000.00             Final Estimate:           $47,076.25 
 
 
Final Estimate Within Acceptable Percentage:      [ X ] 
 
 
Percent Of Contract Amount Used:                     94.2 % 
 
 
Remarks: 



 Division 800 
 

2006 800-105

RB Page No. 168.03 
STATE OF NEW HAMPSHIRE 

Department of Safety 
Concord, NH 03305 

 
 
 
 
 

Invoice Number: 7661 
 
Customer #: 67   PO#:       Invoice Date: 08/13/1994 
 
 
 
 
 
 
 
Billing Period: 8/1/96 – 8/7/96 
 
Description    Billable Time (Hours) Hourly Rate  Billable Amount 
 
New Hampshire State Police Detail(s)      20.5      $50.00   $1,025.00 
 
           Total Amount Owed:   $1,025.00 
 
 
 

$1025.00  Plus  5%  for  contractor  = $ 1076.25
To RB Pg. #168.00, 8/26/94 MM 

 
 

 
 
 

 
 
 

Failure to remit within 45 days will result in termination of future services rendered. 
 
 

Make check payable to State of New Hampshire 
Forward check to: 

NH Department of Safety 
James Hayes Building 

10 Hazen Drive, Concord, NH 03305 

Plow Brothers Inc. 
P.O. Box 3 
Concord NH, 03301 

All police invoices and supporting 
documents may be put in a  

separate folder to reduce bulk in the 
Record Book 



Division 800 

2006 800-106 

      
 STATE OF NEW HAMPSHIRE  Page No.168.03A 

    DEPARTMENT OF SAFETY                          Seq. #: No. 99999 
DIVISION OF STATE POLICE 

                Detail Split with 998  
                          Unit # 

PAID DETAIL VOUCHER 
 

This voucher is to be completed by the State Police employee performing the below authorized Paid 
Detail. Upon Completion, it is to be submitted with the corresponding Weekly Duty Report and forwarded 
to Headquarters. 
 

NAME Chris Jones             RANK TRP      ID#  999   TROOP    A  
 

DATE OF DETAIL 8/1/94   TIME DETAIL BEGAN 07:00       TIME DETAIL ENDED 12:00 
 

TOTAL HOURS 5.0    TOTAL MILEAGE  14   VEH. EQ.#  9999  
 

WORK DESCRIPTION  Traffic control Laconia      
 
               
 

REQUESTING CO.:    JOB #          ASSOCIATED ACTIVITY AT SITE: 
 

NAME  Plow Brothers          
 

ADDRESS                   
   

                         
 

ATTENTION:             
I certify that the above named State Police 
Employee worked the date and hours indicated. 
 

  John Plow              
 Co. Foreman or Supervisor 
 

I certify that I worked the above date and hours 
while on: 
   DAY OFF  ANNUAL LEAVE   OFF DUTY 
Date and Time ending last Regular Duty  07/31/1994 03:00     
 

Date and Time beginning next Regular Duty 08/12/1994 06:00     
 

I  Chris Jones    , by signing this voucher, acknowledge all Divisional 
      (STATE  POLICE  EMPLOYEE’S  SIGNATURE) 
Rules and Regulations. 
        Abe Brown     08/15/94  
       TROOP COMMANDERS ACKNOWLEDGEMENT   DATE 
               
FOR ADMINISTRATIVE PURPOSES ONLY: 
This voucher is submitted to payroll on Invoice #          By:     
            CLERK 

Computed Time Worked  5   X  $50.00      =   $250.00  
     HOURS   HOURLY RATE  COMPENSATION AMOUNT 

COURTS     
 

WARNINGS     
 

DWI’s      
 

ACCIDENTS     
 

AIDS RENDERED    
 

OTHER      
      
 

TOTAL STOPS:     
 

FINE MONIES GENERATED   

x



 Division 800 
 

2006 800-107

 

      STATE OF NEW HAMPSHIRE  Page No.168.03B 
    DEPARTMENT OF SAFETY                          Seq. #: No. 99999 

DIVISION OF STATE POLICE 
                Detail Split with 998  
                          Unit # 

PAID DETAIL VOUCHER 
 

This voucher is to be completed by the State Police employee performing the below authorized Paid 
Detail. Upon Completion, it is to be submitted with the corresponding Weekly Duty Report and forwarded 
to Headquarters. 
 

NAME Chris Jones             RANK TRP      ID#  999   TROOP    A  
 

DATE OF DETAIL 8/2/94   TIME DETAIL BEGAN 07:00       TIME DETAIL ENDED 12:00 
 

TOTAL HOURS 5.0    TOTAL MILEAGE  14   VEH. EQ.#  9999  
 

WORK DESCRIPTION  Traffic control Laconia      
 
               
 

REQUESTING CO.:    JOB #          ASSOCIATED ACTIVITY AT SITE: 
 

NAME  Plow Brothers          
 

ADDRESS                   
   

                         
 

ATTENTION:             
I certify that the above named State Police 
Employee worked the date and hours indicated. 
 

  John Plow              
 Co. Foreman or Supervisor 
 

I certify that I worked the above date and hours 
while on: 
   DAY OFF  ANNUAL LEAVE   OFF DUTY 
Date and Time ending last Regular Duty  07/31/1994 03:00     
 

Date and Time beginning next Regular Duty 08/12/1994 06:00     
 

I  Chris Jones    , by signing this voucher, acknowledge all Divisional 
      (STATE  POLICE  EMPLOYEE’S  SIGNATURE) 
Rules and Regulations. 
        Abe Brown     08/15/94  
       TROOP COMMANDERS ACKNOWLEDGEMENT   DATE 
               
FOR ADMINISTRATIVE PURPOSES ONLY: 
This voucher is submitted to payroll on Invoice #          By:     
            CLERK 

Computed Time Worked  5   X  $50.00      =   $250.00  
     HOURS   HOURLY RATE  COMPENSATION AMOUNT 

     
 

COURTS     
 

WARNINGS     
 

DWI’s      
 

ACCIDENTS     
 

AIDS RENDERED    
 

OTHER      
      
 

TOTAL STOPS:     
 

FINE MONIES GENERATED   

x



Division 800 

2006 800-108 

STATE OF NEW HAMPSHIRE  Page No.168.03C 
    DEPARTMENT OF SAFETY                          Seq. #: No. 99999 

DIVISION OF STATE POLICE 
                Detail Split with 998  
                          Unit # 

PAID DETAIL VOUCHER 
 

This voucher is to be completed by the State Police employee performing the below authorized Paid 
Detail. Upon Completion, it is to be submitted with the corresponding Weekly Duty Report and forwarded 
to Headquarters. 
 

NAME Chris Jones             RANK TRP      ID#  999   TROOP    A  
 

DATE OF DETAIL 8/4/94   TIME DETAIL BEGAN 07:00       TIME DETAIL ENDED 12:00 
 

TOTAL HOURS 5.0    TOTAL MILEAGE  14   VEH. EQ.#  9999  
 

WORK DESCRIPTION  Traffic control Laconia      
 
               
 

REQUESTING CO.:    JOB #          ASSOCIATED ACTIVITY AT SITE: 
 

NAME  Plow Brothers          
 

ADDRESS                   
   

                         
 

ATTENTION:             
I certify that the above named State Police 
Employee worked the date and hours indicated. 
 

  John Plow              
 Co. Foreman or Supervisor 
 

I certify that I worked the above date and hours 
while on: 
   DAY OFF  ANNUAL LEAVE   OFF DUTY 
Date and Time ending last Regular Duty  07/31/1994 03:00     
 

Date and Time beginning next Regular Duty 08/12/1994 06:00     
 

I  Chris Jones    , by signing this voucher, acknowledge all Divisional 
      (STATE  POLICE  EMPLOYEE’S  SIGNATURE) 
Rules and Regulations. 
        Abe Brown     08/15/94  
       TROOP COMMANDERS ACKNOWLEDGEMENT   DATE 
               
FOR ADMINISTRATIVE PURPOSES ONLY: 
This voucher is submitted to payroll on Invoice #          By:     
            CLERK 

Computed Time Worked  5   X  $50.00      =   $250.00  
     HOURS   HOURLY RATE  COMPENSATION AMOUNT 

       
 

STATE OF NEW HAMPSHIRE  Page No.168.03D 
    DEPARTMENT OF SAFETY                          Seq. #: No. 99999 

COURTS     
 

WARNINGS     
 

DWI’s      
 

ACCIDENTS     
 

AIDS RENDERED    
 

OTHER      
      
 

TOTAL STOPS:     
 

FINE MONIES GENERATED   

x



 Division 800 
 

2006 800-109

DIVISION OF STATE POLICE 
                Detail Split with 998  
                          Unit # 

PAID DETAIL VOUCHER 
 

This voucher is to be completed by the State Police employee performing the below authorized Paid 
Detail. Upon Completion, it is to be submitted with the corresponding Weekly Duty Report and forwarded 
to Headquarters. 
 

NAME Chris Jones             RANK TRP      ID#  999   TROOP    A  
 

DATE OF DETAIL 8/5/94   TIME DETAIL BEGAN 07:00       TIME DETAIL ENDED 12:30 
 

TOTAL HOURS 5.5    TOTAL MILEAGE  14   VEH. EQ.#  9999  
 

WORK DESCRIPTION  Traffic control Laconia      
 
               
 

REQUESTING CO.:    JOB #          ASSOCIATED ACTIVITY AT SITE: 
 

NAME  Plow Brothers          
 

ADDRESS                   
   

                         
 

ATTENTION:             
I certify that the above named State Police 
Employee worked the date and hours indicated. 
 

  John Plow              
 Co. Foreman or Supervisor 
 

I certify that I worked the above date and hours 
while on: 
   DAY OFF  ANNUAL LEAVE   OFF DUTY 
Date and Time ending last Regular Duty  07/31/1994 03:00     
 

Date and Time beginning next Regular Duty 08/12/1994 06:00     
 

I  Chris Jones    , by signing this voucher, acknowledge all Divisional 
      (STATE  POLICE  EMPLOYEE’S  SIGNATURE) 
Rules and Regulations. 
        Abe Brown     08/15/94  
       TROOP COMMANDERS ACKNOWLEDGEMENT   DATE 
               
FOR ADMINISTRATIVE PURPOSES ONLY: 
This voucher is submitted to payroll on Invoice #          By:     
            CLERK 

Computed Time Worked  5.5   X  $50.00      =   $275.00  
     HOURS   HOURLY RATE  COMPENSATION AMOUNT 

COURTS     
 

WARNINGS     
 

DWI’s      
 

ACCIDENTS     
 

AIDS RENDERED    
 

OTHER      
      
 

TOTAL STOPS:     
 

FINE MONIES GENERATED   

x
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 169.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           619.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     MAINTENANCE OF TRAFFIC 
Contract Price:                   $10,000.00                                   Contract Quantity:                            1.00 U 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DE   RT         11/09/1996         Project complete.                       1.00                       1.00 

    
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  1.00 U 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Division 800 
 

2006 800-111

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 169.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           619.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     MAINTENANCE OF TRAFFIC 
Contract Price:                   $10,000.00                                   Contract Quantity:                            1.00 U 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 1.00 U          Final Estimate:                  1.00 U 
 
 
Final Estimate Within Acceptable Percentage:      [ X  ] 
 
 
Percent Of Contract Amount Used:                     100.0 % 
 
 
Remarks: 
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2006 800-112 

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 192.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           647.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     HUMUS 
Contract Price:                   $21.00                                   Contract Quantity:                            970.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
RN 3-09    RT          08/09/1996         Slopes Sta 1560+00 to 1564+00 Rt.                    200.00                   200.00 
 
RN 3-14    RT          09/09/1996         Slopes Sta 1560+00 to 1568+00 Lt.                    500.00                   700.00 
 
RN 3-26    RT          09/29/1996         Slopes Sta 1564+00 to 1568+00 Rt.                    300.00                  1000.00 

 
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  1000.00 CY 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Division 800 
 

2006 800-113

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 192.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           647.1  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     HUMUS 
Contract Price:                   $21.00                                   Contract Quantity:                            970.00 CY 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 970.00 CY          Final Estimate:                  1,000.00 CY 
 
 
Final Estimate Within Acceptable Percentage:      [ X  ] 
 
 
Percent Of Contract Amount Used:                     103.1 % 
 
 
Remarks: 
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RB Page 194.00  
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation          

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           693.  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     ON-THE-JOB TRAINING OF UNSKILLED WORKERS 
Contract Price:                   $                                    Contract Quantity:                            $600.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
Report 01    RT          05/09/1995         Week Ending  04/30/1995                     24.00                   24.00 
        Jane Doe worked 30 hrs * $0.80 / hr 
        See RB 194.02 
 
Report 02    RT          05/16/1995         Week Ending  05/07/1995                     32.00                   56.00 
        Jane Doe worked 40 hrs * $0.80 / hr 
        See RB 194.03 
 
Report 03    RT          05/23/1995         Week Ending  05/14/1995                     32.00                   88.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 04    RT          05/30/1995         Week Ending  05/21/1995                     32.00                  120.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
 
Report 05    RT          06/06/1995         Week Ending  05/28/1995                     32.00                  152.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
 
Report 06    RT          06/13/1995         Week Ending  06/04/1995                     32.00                  184.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 07    RT          06/20/1995         Week Ending  06/11/1995                     32.00                  216.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 08    RT          06/27/1995         Week Ending  06/18/1995                     32.00                  248.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 09    RT          07/04/1995         Week Ending  06/25/1995                     32.00                  280.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 09    RT          07/11/1995         Week Ending  07/02/1995                     32.00                  312.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
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2006 800-115

 
Report 10    RT          07/18/1995         Week Ending  07/09/1995                     32.00                  352.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 11    RT          07/25/1995         Week Ending  07/16/1995                     32.00                  392.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 12    RT          08/01/1995         Week Ending  07/23/1995                     32.00                  432.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 13    RT          08/08/1995         Week Ending  07/30/1995                     32.00                  472.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 14    RT          08/15/1995         Week Ending  08/06/1995                     32.00                  512.00 
        Jane Doe worked  40 hrs * $0.80 / hr 
          See RB 194.04 
 
 
Report 15    RT          08/22/1995         Week Ending  08/13/1995                     40.00                  552.00 
        Jane Doe worked  50 hrs * $0.80 / hr 
          See RB 194.04 
 
Report 16    RT          08/29/1995         Week Ending  08/20/1995                     48.00                  600.00 
        Jane Doe worked  60 hrs * $0.80 / hr 
          See RB 194.04 
 
 

                                                                                                                                                                                                     
                                                                                                ================ 

Item Total :                  $600.00 
                                                                              -------------------------------------- 

                                                                                                       
Checked By:    MM                    Date:    11/10/1996 

                  Approved By:  RT                      Date:    11/10/1996 
       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contract Administrators are advised to review the contract for 
the specific requirements of OJT on their projects.  These 

requirements can vary greatly and may require close 
supervision by the Contract Administrator to ensure the 

trainee is properly trained.  The Contract Administrator should 
contact Labor Compliance and request a current copy of the 

“OJT Training Manual” for additional information. 
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             RB Page 194.01 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation              

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           693.  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     ON-THE-JOB TRAINING OF UNSKILLED WORKERS 
Contract Price:                   $                                    Contract Quantity:                            $600.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 $600.00          Final Estimate:                  $600.00 
 
 
Final Estimate Within Acceptable Percentage:      [   ] 
 
 
Percent Of Contract Amount Used:                     100.00 % 
 
 
Remarks: 

 
 
 
 
 
 
 



 Division 800 
 

2006 800-117

RB Page No. 194.02 
ON-THE-JOB TRAINING 

 ACKNOWLEDGEMENT AND STATEMENT OF INTENT   
 
           ___________________ 
                    Date 

To:  External EEO Coordinator 

 Office of Labor Compliance 

 New Hampshire Department of Transportation 

P.O. Box 483, 1 Hazen Drive 

 Concord, NH 03302-0483 

 
 
Project Name and Number:______________________________________ 
 

 
________________________________(Company) has reviewed the OJT training requirements 
(Training Special Provisions) stated in the contract for the above noted project.  Based on these 
requirements, the availability of applicants within a reasonable area of recruitment, and in an effort to 
meet the minority and female participation goals outlined in the contract (Affirmative Action 
Requirements, 41 CFR 60-4.2- Solicitations), our company will select a qualified trainee(s) and 
conduct training under the classification(s) identified below in accordance with the 
__________________________________________________.   

(Name of OJT Program)  
 
*Submit copy of training program (training classification) to be used if other than NHDOT OJT Program 
 
 The undersigned has personally reviewed the content of each selected training classification in 
relation to the project scope and assures that all portions of training can be completed if initiated by 
the “no later than” (NLT) date indicated below. 
 
 

1 
Selected Training Classification 

2 
Number of Trainees 

in Classification 

3 
Projected Start Date 

4 
NLT Start Date in Order 

to Complete Training 
1.    
2.    
3.    
4.    
5.    
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IMPORTANT:  Written justification is required to substantiate the selection of training classifications 
where company representation is below the minority and female participation goals specified in the 
contract.  Compare columns (i) and (j) of the table on page 2 of 2 with 41 CFR 60-4.2, Affirmative 
Action Requirements. 
 
  
 

 
RB Page No. 194.03 

 
Please provide information regarding your company’s current workforce demographics in the trades 
listed below: 

 (a) 
 

Trade 
Classification 

(b) 
 

Total 
Employees 

(c) 
 

Female 

(d) 
 

Hispanic 

(e) 
American 
Indian or 
Alaskan 
Native 

(f) 
 

Black 

(g) 
 

Asian 
or Pacific 
Islander 

(h) 
 

Total of 
columns 

(d) 
through 

(g) 

(i) 
Minority 

Percentage 
(h) / (b) 

(j) 
Female 

Percentage 
(c) / (b) 

Constr. 
Supervisors 

         

Constr.   
Foreperson 

         

Carpenters          
Equipment 
Mechanics 

         

Equipment 
Operators 

         

Grade 
Foreman 
Asst. 

         

Ironworker          
Laborers          
Truck 
Drivers 

         

 
The authorized representative below certifies that the information proved herein is accurate and is made in good 
faith:  
       
 _________________________________  

Company EEO Officer       
 
_______________________________________   Date:______________ 
Signature 
 
 
Approval   Disapproval  
 
_______________________________________   Date:______________ 
 
NHDOT External EEO Coordinator 
 

CONTRACTOR:  Submit in original to NHDOT External EEO Coordinator for review/approval.  Distribution:  1 (original) – External EEO Coordinator;  
1 – Contractor;  1 – DOT Contract Administrator (for project records);  1 – Trainee.   
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RB Page No. 194.04 
NH DEPARTMENT OF TRANSPORTATION 

OJT PROGRAM ENROLLMENT/REGISTRATION FORM
 

Date:   
 
Project Location:  _________________________________    Project Number:  ______________________________  
Trainee Name/Address:  ____________________________________   
   ____________________________________       
   ____________________________________       
Phone No.: ________________________________             
Ethnic Group Designation:     Gender:                 Male                Fem
         Disabled Person               Ex-Offender           Ex-Welfare Recipient 
 
         New Hire              Rehire               Upgrade 
 
If Upgrade or Re-Hire, Explain:     
 
Training Classification:                                                                        Hours of Training Required: 
 
Name of Trainer:                                                                               Site Phone No: _____________________ 
 
START DATE:                                                             Full Journeyman Rate:  $____________________      

 
TRAINING INCREMENTS: 
 
1st Half: $                                   /hr.             3rd Qtr: $                        /hr             4th Qtr:  $                              /hr 
                 (60% of journeyman rate minimum)                                      (75% of journeyman rate minimum)                                          (90% of journeyman rate minimum)       

 

Trainee Acknowledgement/Signature:  ______________________________________ 
 
 
CONTRACTOR’S CERTIFICATION:  A copy of the selected training classification and program manual to which it 
applies have been issued to the trainee.  I further certify that the trainee has not been employed as a journeyman worker in 
the classification for which he/she will receive training:  
 
EEO Officer Signature:  ______________________________________________  
 
**********************************************************************************************
**** 
 FOR NH DEPARTMENT OF TRANSPORTATION USE ONLY 
 APPROVAL OF TRAINING PROGRAM 
              
  
Training Classification        Total Program Hours 
      
NHDOT Contract Administrator                Date                    NHDOT External EEO Coordinator                         Date                     
          
Distribution:  Original to NHDOT External EEO Coordinator for review/approval.  Labor Compliance Office will coordinate training with DOT Contract Administrator and get OJT Form 2 - Enrollment/Registration 
February, 6 2003 
signature.  Three approved/signed copies will then be forwarded to the DOT Contract Administrator for distribution:  1 – Project Records;   1 – Contractor;   1 – Trainee  

 

RB Page No. 194.0



Division 800 

2006 800-120 

                                                         T rainee Nam e:  ____________________________________________     

T rainee C lassification:

Project Nam e and Num ber:

Contractor/Subcontractor:

Date Enrolled:           Report Period W eek Ending:

Phase Phase of  Training Required Hours        Perform ance        Total Hours
N o. (Per O JT  M anual) Hours This W eek         (C ircle One) Accum . to Date

I. S NI

II. S NI

III. S NI

IV. S NI

V. S NI

VI. S NI

VII. S NI

VIII. S NI

IX . S NI

TO TAL H OURS THIS  W EEK:

W EEKLY STATUS REPORT
                     (Indicate Action Taken) 

      /       / QUIT W ITH NOTICE W ITHO UT NO TICE
          DATE

      /       / D ISMISSAL REASO N:
        DATE

      /       / SUSPENSION REASO N:
       DATE

      /       / LAID O FF REASO N:
       DATE

G eneral Com m ents:

          /        /
T rainee S ignature Trainer S ignature Date

         /        /
Contract Adm inistrator S ignature of Approval Date

O JT W EEKLY TRAINING  REPORT

NOTE:  PLEASE LIST ALL PHASES O F TRAIN ING ON EACH W EEKLY REPO RT, EVEN IF  TRAINING  W ITHIN A PHASE HAS BEEN COM PLETED
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2006 800-121

RB Page No. 194.06 

ON-THE-JOB TRAINING PROGRAM 

TRANSFER/MODIFICATION REQUEST 

 
 
 
Project Number:___________     Date:____________ 
 
In order to fulfill the training requirement for this project, _________________________  

(contractor name) 
requests permission to transfer or add (circle one)______________ training hours in: 
 
1. ____________________________________ (specify item or training phase) 
2. ____________________________________ (specify item or training phase) 
3. ____________________________________ (specify item or training phase) 
4. ____________________________________ (specify item or training phase) 
 
        
 from the above noted project to ________________________________________ 

(name and location of new project) 
 
The reason for this request is: (check all that apply) 
 
  The new project will provide better training opportunity 
  The current project is near completion and the required training cannot be completed 
  Other (explain): _______________________________________________________ 
___________________________________________________________________________________ 
___________________________________________________________________________________ 
 
 
Name of trainee(s) concerned: _______________________________________________ 
 
Printed name and signature of NHDOT Contract Administrator (current project):  
 
______________________________________________  Date:______________  
 
 
 
______________________________________________  Date: ______________ 
Company EEO Officer name and signature 
 
 

 Approved     Disapproved 
 
 
___________________________________________________ Date:____________________ 
NHDOT External EEO Coordinator 
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Contractor:  First coordinate your request with the NHDOT Contract Administrator, obtain signature, 
then forward to NHDOT Labor Compliance Office for approval.   

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 195.00      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           699.  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     TEMPORARY PROJECT WATER POLLUTION CONTROL 
Contract Price:                   $                                    Contract Quantity:                            $10,000.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
RB 195.02    RT          07/08/1995         Report # 1  Building a dewatering basin                    8000.00                  8000.00 
 
RB 195.03    RT          08/08/1995         Report # 2  Installation of turbidity curtain in river.    2000.00                10000.00 
 
RB 195.04    RT          09/08/1995         Report # 3  Covering slope with plastic due to                300.00                  10300.00 
       forecasted heavy rains. 
 

                                                                                                                                                                                                        
                                                                                                ================ 

Item Total :                  $10,300.00 
                                                                              -------------------------------------- 

                                                                                                       
                                                                                                           

 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Division 800 
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 195.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           699.  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     TEMPORARY PROJECT WATER POLLUTION CONTROL 
Contract Price:                   $                                    Contract Quantity:                            $10,000.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                $10,000.00  Final Estimate:                  $10,300.00 
 
 
Final Estimate Within Acceptable Percentage:      [ X  ] 
 
 
Percent Of Contract Amount Used:                     103.0 % 
 
 
Remarks: 



Division 800 

2006 800-124 

RB Page #195.02 
Rev.3/95 STATE OF NEW HAMPSHIRE  

DEPARTMENT OF TRANSPORTATION 
DAILY REPORT OF EXTRA WORK - - FORCE ACCOUNT 

 

Laconia  NHS-018-2(104)  99999 
Project Name  Federal No.  State No. 

Work Order No.   Dated: 07/08/1995 Report No. 1   Per Specs  Per Plans 
Description Item 699:  Construct dewatering basin to treat the turbid water prior to discharge into the river. 
 
Date Work Performed: July 2-3, 1995  Location: Sta ±1545 Lt 
 

LABOR Company Name if Subcontractor:  Structures Unlimited 
Employee Name Classification Regular Overtime Total Per  Payroll Burden (*)   

  Hours Hours Hours Hour Payroll Rate Total LINE TOTAL  

J. Able Exc. Operator 15  15 $25.00 $375 .00 45% $168 .75 $543 .75  
J. Caputo Truck Driver 15  15 $15.00 $225 .00 45% $101 .25 $326 .25  
A. Cap Laborer 15  15 $10.00 $150 .00 45% $67 .50 $217 .50  
A. Smith Laborer 15  15 $8.00 $120 .00 45% $54 .00 $174 .00  
A. Jones Laborer 15  15 $8.00 $120 .00 45% $54 .00 $174 .00  
              
(*) FICA, FUT, SUT, WC & Liability, H&W, 401K, Health, Life And Union Charges SUB TOTAL $1435 .50  
To Be Furnished By The Contractor Subject To Audit + 10 % $143 .55  

LABOR TOTAL $1579 .05
MATERIAL  
Type, Item, from “Contractor’s stock”, Bill Of ___, etc. Unit Quantity Unit Rate LINE  TOTAL  
Geotextile Fabric, invoice #102030 SY 555 $2 .00 $1110 .00  
Class C Stone,  invoice #51015 Ton 120 $15 .00 $1800 .00  
Enviro-Friendly “Dirt Bag” EA 1 $399 .04 $399 .04  
        
        
        
Vouchers supporting these charges must show actual cost less any trade discount. SUB TOTAL $3309 .04  
Billed labor (by others) not entered on contractor payrolls is to be listed under Materials. + 15 % $496 .36  

MATERIAL TOTAL $3805 .40 
EQUIPMENT  
Type, With/Without operator, Owner Operated, Specified/Agreed Rate, etc. Unit Quantity Unit Rate LINE  TOTAL  
2002 CAT 345 Excavator, 2.5cy, 45.2MT, 321HP, BB 10-8 Hr 15 $132 .42 $1986 .30  
($14,945/176x1.0x0.95) + $51.75/HR = $132.42/HR        
2001 Dump Truck, 6x4, 70,000LB, 12-18CY, 325HP, BB-20-1 Hr 15 $41 .95 $629. .25  
(3520/176x1.0x0.95) + $22.95/HR = $41.95/HR        
        
        
Include Manufacturers Name, Model No., Size, Horsepower, Gas or Diesel, Attachments, etc. EQUIPMENT TOTAL $2615 .55

LABOR /  MATERIAL /  EQUIPMENT TOTAL   $8000 .00  
When above Force Account work performed by a subcontractor, + 5 %    

SUB TOTAL $8000 .00  
Bond Premium @ 0.00 %    

GRAND TOTAL $8000 .00
 

The following regulation is applicable to all projects involving Federal Funds: Section 1001 of Title 18 of the United States Code (Crimes and Criminal Procedures) is applicable to this statement.  (Section 1001 of Title 18, among other things, provides that 
whoever knowingly and willfully makes or uses a document or writing containing any false, fictitious or fraudulent statement or entry, in any manner within the jurisdiction of any department or agency of the United States shall be fined not more than $10,000 or imprisoned 
not more than five years or both). 

I hereby certify that the labor, materials and equipment listed above were actually used on the force account work described, that the labor and equipment were used for the hours indicated, that the rates for labor do not exceed those for comparable labor 
currently employed on the project, and that the material shown as from ”Contractor’s stock” was actually from stock, the quantity claimed was actually used and the price and transportation represent the actual cost to the Contractor or Subcontractor. 
 

Certified By John Plow, Superintendent. Submitted By Ronald Tanner, P.E. 
 Signature and Title  Contract Administrator 

                                    Plow Brothers, Inc.      Authorized By  

Prime Contractor Company Name  District Construction Engineer 
_____ Construction Bureau _____ Contractor _____  Record Book 

 

See Standard Specification 109.04.D.3 for 
determination of Equipment Rates. 

The Bond Premium is not required 
until the work exceeds the $10,000.00 

bid quantity for this item. 

Invoices supporting this document should be 
placed in the Record Book after this report. 
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 197.00      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           1010.12  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     PRICE ADJUSTMENT, GASOLINE 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DE    RT          08/09/1996         Work Done From: 07/15/1996   To:                    58.48                   $58.48 
       07/31/1996 
       Quantity Used: 1,274.06 
       Base Price  :$0.333 
       Period Price  :$0.3789 
       Price Diff   :$0.0459 (13.7838%) 
       Adj% Factor  :10.0 
       Pay/NoPay  : Pay  : $58.48 
 
DE    RT          08/20/1996         Work Done From: 08/01/1996   To:                    42.38                   $100.86 
       08/15/1996 
       Quantity Used: 709.82 
       Base Price  :$0.333 
       Period Price  :$0.3927 
       Price Diff   :$0.0597 (17.9279%) 
       Adj% Factor  :10.0 
       Pay/NoPay  : Pay  : $42.38 

 
 
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  $100.86 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 

For projects with CMS this entry will be done automatically.  Paper 
projects should follow the example calculations outlined in the 

contract Special Attention.  The fixed Base Prices are specified in 
the Special Attentions of the project contract.  The period price will 

be supplied monthly by Fuel Distribution. 
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 197.01      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           1010.12  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     PRICE ADJUSTMENT, GASOLINE 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 $0.00          Final Estimate:                  $100.86 
 
 
Final Estimate Within Acceptable Percentage:      [ NA  ] 
 
 
Percent Of Contract Amount Used:                     N/A % 
 
 
Remarks: 
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Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 198.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           1010.2  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     PRICE ADJUSTMENT, ASPHALT CEMENT 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
DE    RT          08/09/1996         Work Done From: 07/15/1996   To:                    0.00                   $0.00 
       07/31/1996 
       Quantity Used: 0.0 
       Asph. Factor  : 0.0 
       Asph. Cement :0 
       Adj% Factor  : 0.0 
       Base Price  :$221.000 
       Period Price  :$239.000 
       Price Diff   :$18 (8.14%) 
       Pay/NoPay  : Pay  : $0.00 
 
DE    RT          08/20/1996         Work Done From: 08/01/1996   To:                    16.02                   $16.02 
       08/15/1996 
       Quantity Used: 32.71 
       Asph. Factor  : 0.062 
       Asph. Cement :2.02802 
       Adj% Factor  : 0.0 
       Base Price  :$221.000 
       Period Price  :$251.000 
       Price Diff   :$30 (13.57%) 
       Pay/NoPay  : Pay  : $16.02 

 
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  $16.02 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 

For projects with CMS this entry will be done automatically.  
CMS will ask for the asphalt factor to be entered when adding 
tonnages in for each estimate under the relevant pavement item 
403.XXPaper projects should follow the example calculations 
outlined in the contract’s Special Attention for this item.  The 
fixed base price is specified in the Special Attentions.  The 
period price will be supplied monthly by Materials and Research. 
The asphalt factor can be found on the approved mix design 
under “Total %AC” or calculated off the paving slips.  This 
factor varies by plant and mix design. 



Division 800 

2006 800-128 

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 198.01      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           1010.2  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     PRICE ADJUSTMENT, ASPHALT CEMENT 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                 $0.00          Final Estimate:                   $16.02 
 
 
Final Estimate Within Acceptable Percentage:      [ NA  ] 
 
 
Percent Of Contract Amount Used:                     N/A % 
 
 
Remarks: 

 
 



 Division 800 
 

2006 800-129

Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 800.00      
                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           .01  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     EXTRA WORK: REMOVE AND REPLACE STONE MASONRY 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
RB 800.03    RT          07/08/1995         Report # 1  Remove and reset stone masonry.                 927.12                  927.12 
 

 
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  $927.12 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 
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2006 800-130 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation         RB Page 800.01      

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           .01  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     EXTRA WORK: REMOVE AND REPLACE STONE MASONRY 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                $0.00  Final Estimate:                  $927.12 
 
 
Final Estimate Within Acceptable Percentage:      [ NA  ] 
 
 
Percent Of Contract Amount Used:                     N/A % 
 
 
Remarks: 

 
 

  See change order #1 on RB Page 800.02 and the daily report of extra work on RB Page 800.03. 



 Division 800 
 

2006 800-131

 
RB Page No. 800.02 

 
FCO 05/95<$10,000          

STATE OF NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION 

BUREAU OF CONSTRUCTION 
 

July 1, 1995 
 

To:  Plow Brothers Inc.  You are hereby notified to perform the following work in accordance 
with the provisions of your contract with the Department dated April 19,1994. 
 

  Alteration Order #    Extra Work Order #    Supplementary Agreement 
 

Laconia  NHS-018-2 (104)  99999 
Project Name  Federal No.  State No. 

 
Payment will be made by:   Bid Prices   Agreed Prices   Force Account 
 
DESCRIPTION:  Remove and reset stone masonry on Bridge #138/128. 
 
REASON:  See correspondence file #109, date 6/20/95. 
 
  Appn  Estimated Unit Price Estimated 
Item No. Description Code Unit Quantity Agreed Per Bid Cost 

0.01 Remove and Replace Stone 
Masonry 

PAR $    $1,500.00 

       Labor:   $600.00    
      Equipment:   $850.00    
      Materials (grout)   $50.00    
        

      TOTAL $1,500.00 
 

Federal Participation 
Requested: 

 
Yes S.A. Accepted by:

 
 

 
Contract Extension Granted: 

 
N/A Approved by:

 

Working Days Authorized: 1  Contractor’s Representative  
 

   Ronald Tanner 
CHANGE ORDER #    NHDOT Contract Administrator 

 
 

Original in Record Book____ Copy to Contractor____Copy to FHWA for Information____ 
 

1



Division 800 
RB Page #800.03 

Rev.3/95 STATE OF NEW HAMPSHIRE  
DEPARTMENT OF TRANSPORTATION 

DAILY REPORT OF EXTRA WORK - - FORCE ACCOUNT 
 

Laconia  NHS-018-2(104)  99999 
Project Name  Federal No.  State No. 

Work Order No. 0.01  Dated: 07/07/1995 Report No. 1   Per Specs  Per Plans 
Description Remove and reset stone masonry per change order #1. 
 
Date Work Performed: July 6, 1995  Location: Bridge # 138 / 128. 
 

LABOR Company Name if Subcontractor:  Structures Unlimited 
Employee Name Classification Regular Overtime Total Per  Payroll Burden (*)   

  Hours Hours Hours Hour Payroll Rate Total LINE TOTAL  

J. Able Air Tool Op. 8  8 $11.50 $92 .00 45% $41 .40 $133 .40  
J. Caputo Mason 8  8 $15.00 $120 .00 45% $54 .00 $174 .00  
G. Caputo Mason 8  8 $15.00 $120 .00 45% $54 .00 $174 .00  
A. Smith Laborer 8  8 $8.00 $64 .00 45% $28 .80 $92 .80  
A. Jones Laborer 8  8 $8.00 $64 .00 45% $28 .80 $92 .80  
              
(*) FICA, FUT, SUT, WC & Liability, H&W, 401K, Health, Life And Union Charges SUB TOTAL $667 .00  
To Be Furnished By The Contractor Subject To Audit + 10 % $66 .70  

LABOR TOTAL $733 .70
MATERIAL  
Type, Item, from “Contractor’s stock”, Bill Of ___, etc. Unit Quantity Unit Rate LINE  TOTAL  

Sand (bill of Mullins S&G) Ton 1 $5 .00 $5 .00  
Cement (from contractor’s stock) Bags 5 $3 .00 $15 .00  
        
        
        
        
Vouchers supporting these charges must show actual cost less any trade discount. SUB TOTAL $20 .00  
Billed labor (by others) not entered on contractor payrolls is to be listed under Materials. + 15 % $3 .00  

MATERIAL TOTAL $23 .00 
EQUIPMENT  
Type, With/Without operator, Owner Operated, Specified/Agreed Rate, etc. Unit Quantity Unit Rate LINE  TOTAL  

Compressor (Schramm, 1993), 125 cf/min, gas, rotary Hr 8 $4 .80 $38 .40  
Air hammer (Chipper, 1989) Hr 8 $0 .95 $7 .60  
        
        
        
        
Include Manufacturers Name, Model No., Size, Horsepower, Gas or Diesel, Attachments, etc. EQUIPMENT TOTAL $46 .00

LABOR /  MATERIAL /  EQUIPMENT TOTAL   $802 .70  
When above Force Account work performed by a subcontractor, + 5 % $40 .14  

SUB TOTAL $842 .84  
Bond Premium @ 10.00 % $84 .28  

GRAND TOTAL $927 .12
 

The following regulation is applicable to all projects involving Federal Funds: Section 1001 of Title 18 of the United States Code (Crimes and Criminal Procedures) is applicable to this statement.  (Section 1001 
of Title 18, among other things, provides that whoever knowingly and willfully makes or uses a document or writing containing any false, fictitious or fraudulent statement or entry, in any manner within the jurisdiction of 
any department or agency of the United States shall be fined not more than $10,000 or imprisoned not more than five years or both). 

I hereby certify that the labor, materials and equipment listed above were actually used on the force account work described, that the labor and equipment were used for the hours indicated, that the rates for labor 
do not exceed those for comparable labor currently employed on the project, and that the material shown as from ”Contractor’s stock” was actually from stock, the quantity claimed was actually used and the price and 
transportation represent the actual cost to the Contractor or Subcontractor. 
 

Certified By      John Plow, Superintendent. Submitted By Ronald Tanner, P.E. 
 Signature and Title  Contract Administrator 

                                    Plow Brothers, Inc.      Authorized By  

Prime Contractor Company Name  District Construction Engineer 
_____ Construction Bureau _____ Contractor _____  Record Book 

 

 

The Bond Premium must be applied to any force 
account work (spec. 109.04) that was not 

accounted for in the bid quantities (i.e., any new 
extra work item, or any items like 699 that have 

exceeded the bid quantity). 

See Standard Specification 
109.04.D.3 for determination 

of Equipment Rates. 

Invoices supporting this document 
should be placed in the Record Book 

after this report.



Division 800 
 

                                                      2006  800-133

                                                                                                                                                                             RB Page 801.00
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation          

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           .80  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     MISCELLANEOUS OFFICE SUPPLIES 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
RB 801.02    RT          07/08/1995         Report # 1  Disposable cameras for project personnel.                60.21                  60.21 
 
RB 801.03    RT          07/08/1995         Report # 2  Field books from Waste.                      44.03                104.24 
 

 
                                                                                                                                                                                                        

                                                                                                ================ 
Item Total :                  $104.24 

                                                                              -------------------------------------- 
                                                                                                       

                                                                                                           
 
 

Checked By:    MM                    Date:    11/10/1996 
Approved By:  RT                      Date:    11/10/1996 

       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This is an example of a “per spec.” extra work item.  A “per 
spec.” item is work that does not have a specific item number 

assigned to it but is specifically addressed in the  Standard 
Specifications for Road and Bridge Construction under Method 

of Measurement.  Examples of “per spec.” items are tree 
trimming; furnishing and installing extra permanent construction 

signs; calcium chloride; and payment for field office supplies.  
When used the item numbers assigned to them should be 0.80, 

0.81, etc.  Change orders are not required for these items. 



Division 800 

2006 800-134 

RB Page 801.01   
 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation          

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           .80  Appropriation Code:  PAR                    Certificate Of Compliance:  Not Required 
Item Description:     MISCELLANEOUS OFFICE SUPPLIES 
Contract Price:                   $                                    Contract Quantity:                            $0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Contract Estimate:                                                $0.00  Final Estimate:                  $104.24 
 
 
Final Estimate Within Acceptable Percentage:      [ NA  ] 
 
 
Percent Of Contract Amount Used:                     N/A % 
 
 
Remarks: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Division 800 
 

                                                      2006  800-135

RB Page No. 801.02 
 

Rev.3/95                                                                   STATE OF NEW HAMPSHIRE                                                 
DEPARTMENT OF TRANSPORTATION 

DAILY REPORT OF EXTRA WORK - - FORCE ACCOUNT 
 

Laconia  NHS-018-2(104)  99999 
Project Name  Federal No.  State No. 

Work Order No. 0.80  Dated: 7/7/1995 Report No. 1   Per Specs  Per Plans 
Description Item 0.80   Miscellaneous Office Supplies. 
Disposable cameras for project personnel 
Date Work Performed: 7/6/1995  Location: For use over entire project area. 
 

LABOR Company Name if Subcontractor: 
Employee Name Classification Regular Overtime Total Per  Payroll Burden (*)   

  Hours Hours Hours Hour Payroll Rate Total LINE TOTAL  

              
              
              
(*) FICA, FUT, SUT, WC & Liability, H&W, 401K, Health, Life And Union Charges SUB TOTAL    
To Be Furnished By The Contractor Subject To Audit + 10 %    

LABOR TOTAL   
MATERIAL  
Type, Item, from “Contractor’s stock”, Bill Of ___, etc. Unit Quantity Unit Rate LINE  TOTAL  

Cameras-R-Us, invoice # 12345 $ 5 $9 .52 $47 .60  
        
        
        
        
        
Vouchers supporting these charges must show actual cost less any trade discount. SUB TOTAL $47 .60  
Billed labor (by others) not entered on contractor payrolls is to be listed under Materials. + 15 % $7 .14  

MATERIAL TOTAL $54 .74
EQUIPMENT  
Type, With/Without operator, Owner Operated, Specified/Agreed Rate, etc. Unit Quantity Unit Rate LINE  TOTAL  

        
        
        
        
        
        
Include Manufacturers Name, Model No., Size, Horsepower, Gas or Diesel, Attachments, etc. EQUIPMENT TOTAL   

LABOR /  MATERIAL /  EQUIPMENT TOTAL   $54 .74  
When above Force Account work performed by a subcontractor, + 5 % 0   

SUB TOTAL $54 .74  
Bond Premium @ 10.00 % $5 .47  

GRAND TOTAL 60 .21
 

The following regulation is applicable to all projects involving Federal Funds: Section 1001 of Title 18 of the United States Code (Crimes and Criminal Procedures) is applicable to this statement.  (Section 1001 of Title 18, among other 
things, provides that whoever knowingly and willfully makes or uses a document or writing containing any false, fictitious or fraudulent statement or entry, in any manner within the jurisdiction of any department or agency of the United States shall be 
fined not more than $10,000 or imprisoned not more than five years or both). 

I hereby certify that the labor, materials and equipment listed above were actually used on the force account work described, that the labor and equipment were used for the hours indicated, that the rates for labor do not exceed those for 
comparable labor currently employed on the project, and that the material shown as from ”Contractor’s stock” was actually from stock, the quantity claimed was actually used and the price and transportation represent the actual cost to the Contractor or 
Subcontractor. 

 
Certified By John Plow, Superintendent Submitted By Ronald Tanner 
 Signature and Title  Contract Administrator 
                             PLOW BROTHERS, INC. Authorized By  

Prime Contractor Company Name  District Construction Engineer 
extrawrk.doc   or   Ew.doc

A copy of the referenced invoice “#12345” 
should be included in the Record Book 

immediately after this page and numbered 
RB Page 801.02A.



Division 800  

800 136 2006

                                                                                                                                                            RB Page 900.00     
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation          

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           612.2248  Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     48 INCH RCP, CLASS III WITH NEOPRENE GASKET 
Contract Price:                   66.50                                    Contract Quantity:                           0.00 

 

            Entered                                             Accumulated 
ource          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
N 1-11    RT       09/11/96 See Change Order #3 on RB Page 900.02.   118.00  118.00  

 
                                                                                                                                                                                                         

                                                                                                ================ 
Item Total :                  118.00 LF 

                                                                              -------------------------------------- 
                                                                                                   

                                                                                                           
 
 

hecked By:    MM                    Date:    11/10/1996 
pproved By:  RT                      Date:    11/10/1996 
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2006 800 137

RB Page 900.01      
 

 
Print Date: 11/10/1996              State Of New Hampshire Department Of Transportation          

                             RECORD BOOK ITEM SUMMARY 
 
 

Project Name           LACONIA, NHS-018-2 (104), 99999 
Item Number:           612.2248 Appropriation Code:  PAR                    Certificate Of Compliance:  Required 
Item Description:     48 INCH RCP, CLASS III WITH NEOPRENE GASKET 
Contract Price:                   0.00                                   Contract Quantity:                            0.00 

 
    
                Entered                                             Accumulated 
Source          By               Date            Remarks                                                                                Quantity                  Quantity 

                                                                                        
 

Cotract Estimate:                                                0.00 LF  Final Estimate:                118.00 LF 
 
 
Final Estimate Within Acceptable Percentage:      [ NA  ] 
 
 
Percent Of Contract Amount Used:                     N/A % 
 

 
 

Remarks:   
 
 
See Change Order #3 on RB Page # 900.02.



Division 800 

2006800 138

FCO 05/95>$10,000              RB Page No. 900.02 
STATE OF NEW HAMPSHIRE 

DEPARTMENT OF TRANSPORTATION 
BUREAU OF CONSTRUCTION 

 
May 3, 1996 

 
To:  Plow Brothers Inc.  You are hereby notified to perform the following work in 
accordance with the provisions of your contract with the Department dated April 19, 1994. 
 

  Alteration Order # 2   Extra Work Order # 
   

  Supplementary Agreement 

 
Laconia  NHS-018-2 (104)  99999 

Project Name  Federal No.  State No. 
 

Payment will be made by:   Bid Prices   Agreed Prices   Force Account 
 
DESCRIPTION:  (1) Between Sta. 21+40 & 24+60, wreck existing 24 x 36 inch oval 
brick sewer.  (2)Omit 18 x 24 inch RCP storm sewer on the easterly side of Main 
St., between the above stations. (3)From Sta. 21+40 - 22+60 install 48 inch RCP 
Class III storm sewer.  From Sta. 22+60 - 24+60 install 36 inch RCP Class III 
storm sewer. 

 
REASON:  Existing oval brick sewer found to be in poor condition and to lie at 
such an elevation as to raise doubts that the new work can be carried out 
without severe structural damage thereto. 

 
  Appn  Estimated Unit Price Estimated 

Item No. Description Code Unit Quantity Agreed Per Bid Cost 
206.1 Common Structure Excavation 033 cy 1874  $2.00 $3748.00 

612.2290 36 inch RCP  033 ft 188  $43.50 $8178.00 

S.A. 612.2248 48” RCP w/ Neoprene Gasket 033 ft 118 $66.50  $7847.00 

604.12 C.B. Type B 033 U 5  $250.00 $1250.00 

604.3 Manholes 033 U 6  $300.00 $1800.00 

      TOTAL $22,823.00
Federal Participation 
Requested: 

 
Yes S.A. Accepted by:

 
Plow Brothers Inc. 

 
Contract Extension Granted: 

 
Yes Approved by:

 

John Plow, Superintendent 
Working Days Authorized:  2  Contractor’s Representative  
   CHANGE ORDER #    3  Ronald Tanner 
   District Construction Engineer 

 
Original in Record Book____ Copy to Contractor____Copy to FHWA for Information____  
 

 



Division 800 

2006 800 139

SECTION 808 – ENGINEERING AUDIT PROCESS MANUAL 

This last section of Division 800 is a reprint of the Engineering Audit Process Manual.  
The Engineering Audit Process Manual was written by the Engineering Audit Section 
and was last revised in March 2005.  It has been included in this manual to provide 
extra guidance and clear expectations for the production and completion of project 
records. 
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STATE OF NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION 

 
 

BUREAU OF CONSTRUCTION 
Engineering Audit Section 

Engineering Audit Process
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Division 800 

                                                                            2006 800-143 

FOREWORD 
 

This manual establishes a uniform reference for the engineering audit process implemented 
by the Engineering Audit Section on completed construction project records.  Fundamentally, the 
engineering audit process is a thorough review of the project records to verify the final pay quantities 
and to account for paperwork required to close out a project.  The engineering audit is not intended 
to be a substitute for good record keeping practices in the field.  In fact, good record keeping 
facilitates the audit both in its accuracy and timeliness.  While all projects administered by the 
Bureau of Construction are subject to an engineering audit, not all projects will necessarily be 
audited.  Nonetheless, the goal is to audit as many projects as possible given the limitations of 
available time and resources. 

 
The various tasks involved in completing an engineering audit are collectively referred to as 

the Engineering Audit Process.  The phases and individual steps in the audit and the responsibilities 
of those involved in the audit are described in this manual.  In addition, the supporting documents 
used in the audit are included in the Appendices in the back of the manual for reference. 

 
The Engineering Audit Process begins at the advertisement of a construction contract, and it 

continues until the project records are archived, a period of time that can extend from several months 
to several years.  The audit process from advertising of a project through its construction phase 
consists mainly of project tracking and providing assistance to specific requests from construction 
personnel.  Requests from field personnel cover many areas, but generally involve interpreting 
specifications, setting up records and providing new cross-sections for quantity determinations.  
Also, Construction Management System database support is provided through the Engineering Audit 
Section.  The construction phase of the audit process is a period in which the Section has the 
opportunity to provide meaningful customer support. 

 
The majority of work involved with auditing occurs after the project records are turned into 

the Engineering Audit Section.  The objective is to complete the actual audit of the project records 
within a 90-day period.  The audit is usually performed in the Engineering Audit office, but 
sometimes it is conducted in an outside office by temporarily assigned help.  Like construction 
projects, audit work tends to peak seasonally.  The greatest amount of audit work occurs in the late 
fall and winter when records from the previous construction season are completed and turned in. 

 
The Engineering Audit Process is not intended to be inflexible or static.  The steps or forms 

used in the audit process are all subject to revision and modification to meet the aim of a timely and 
accurate audit.  In this light, those performing the audits are encouraged to always look for ways to 
improve the process and make suggestions accordingly. 

 
 
 
 Chief of Engineering Audit 
 Engineering Audit Section 
 Bureau of Construction 
 
 
                                                                   i 
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Overview of the Engineering Audit Process 
The Engineering Audit Process is established to satisfy the general requirements of 23 CFR 
635.123, which is the federal law covering the “Determination and Documentation of Pay 
Quantities” on federally funded projects.  In summary, the NHDOT is required to have 
procedures in place that ensure quantities of completed work are determined accurately and 
on a uniform basis, and that all source documents used to determine payments are made a 
part of the permanent record.  This standard is also applied to non-federal aid highway 
projects as a matter of routine procedures in the NHDOT.  The Engineering Audit Process is 
thus established to ensure that fair and proper payments are made in all federally funded and 
non-federally funded highway contracts.  Properly executed audits preserve the records for 
future reference and protect the State from unsubstantiated claims. 

The Engineering Audit Process is broken down into 8 distinct phases, which are shown 
below in the general sequence in which they occur.  Actions to be performed in each of these 
phases are described in this manual.  Variations from the prescribed process are sometimes 
necessary to address special situations or circumstances of a project.  The desired goal is to 
have a project complete the auditing related portion of the Audit Process, phases 2 through 7, 
within a 90-day period as measured from when the project records are accepted for auditing 
to when the final estimate is sent to the Bureau of Construction.  Some projects may take 
substantially longer to complete the entire Audit Process because of factors such as 
unfinished work, claims and incomplete records, which are generally beyond the control of 
the Engineering Audit Section. 

Phases of the Engineering Audit Process 
1. Project Initiation 
2. Project Records Receipt 
3. Pre-Audit Records Review 
4. Project Records Audit 
5. As-Built Plans Completion 
6. Supervisory Review 
7. Final Estimate Process 
8. Project Records Wrap-Up 

 
The Chief of Engineering Audit, as needs require, may temporarily or permanently modify 
the Engineering Audit Process.  Modifications to the Engineering Audit Process may be 
required to contend with limited resources available for auditing or to address timeliness of 
the audits.  Some projects may be subject only to spot checks, abbreviated audits or cursory 
reviews, depending upon the type and dollar value of the project.  Any modifications to the 
Engineering Audit Process will be consistent with meeting the goals of making fair and 
proper payments to Contractors, preserving project records and timeliness of the process. 

 

 

 

                      1 
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Engineering Audit Section Organization 
The Engineering Audit Section (Audit), which is located in Room 270 of the John O. Morton 
Building, is part of the Bureau of Construction, reporting directly to the Construction 
Bureau’s Administrator.  Audit consists of a full-time office staff that is augmented by 
temporary or permanent assignment of various positions from within the Bureau of 
Construction.  Temporary staff is usually assigned during periods of slow construction 
activity, which tend to be periods of increased auditing activity.  The Engineering Audit 
Section consists of a mix of Civil Engineer and Engineering Technician positions, as shown 
on the organization chart below.  Also included in Audit is a Technical Support Specialist, 
who is responsible for managing and maintaining the Construction Management System 
database. 

 

 Organization Chart 
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Civil Engineer 5 
Chief of Engineering Audit

Civil Engineer 3 
Audit Supervisor 

Technical Support Specialist IV
CMS Program Manager 
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Engineering Auditor 

Engineering Technician 4 
Engineering Auditor 
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Bureau of Construction

Various Construction Positions
Seasonal Assignment (Auditor)
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Position Roles and Responsibilities 
Chief of Engineering Audit: The Chief of Engineering Audit (Chief) directs and supervises all 
Engineering Audit procedures and work practices, and has overall responsibility for 
determining final contract quantities and payments made to Contractors.  The Chief makes 
audit assignments and determines the degree of auditing to be performed on a project.  The 
Chief maintains the Project Tracking Database and prepares various reports to track progress 
of the work.  Final Estimates are reviewed and approved by the Chief prior to submission to 
the Bureau of Construction.  The Chief provides final guidance on questions that cannot be 
resolved at the Auditor or Supervisor level, negotiating or mediating if necessary with 
Department and Contractor personnel. 

Engineering Audit Supervisor: The Engineering Audit Supervisor (Supervisor) reviews the 
project audit completed by an Engineering Auditor, verifying all changes made to the 
quantities and spot-checking the accuracy of the audit.  The Supervisor also ensures that 
paperwork requirements have been met and approvals have been obtained for a project to 
complete the audit.  The Supervisor seeks answers to questions and resolves disputes that 
arise from the audit with Contractors and Contract Administrators.  The Final Estimate is 
prepared by the Supervisor and forwarded to the Chief of Engineering Audit for approval.  
The Supervisor also completes project audits. 

Engineering Auditor: The Engineering Auditor (Auditor) completes the audit of project 
records to obtain accurate final quantities.  The Auditor performs a detailed analysis of the 
quantity for each individual pay item in the contract, making revisions and notes as needed to 
complete the audit.  The Auditor ensures that measurements and calculations of quantities 
follow applicable specifications.  The Auditor presents questions that arise during the audit to 
the Engineering Audit Supervisor or project Contract Administrator.  Projects that have 
completed the audit process are prepared for archiving by the Auditor. 

CMS Program Manager: The Construction Management System (CMS) Program Manager is 
responsible for all aspects of the CMS program both in the field and in the Morton Building.  
Routine duties include database management, code development and maintenance, and the 
collection and processing of estimates.  The CMS Program Manager also trains users of CMS 
and ensures construction jobsite computers are configured properly for CMS.  The CMS 
Program Manager develops new methodologies and software programs, and also acts as a 
liaison in collaborative efforts with higher-level Information Technology Agencies.  The 
Program Manager does not perform audits, but assists them through CMS data retrieval. 

Non-Audit Duties: Besides engineering audit duties, the full-time staff has other 
responsibilities that vary by position.  Tasks such as computer aided design work, equipment 
inventory management, and information input for the Internet-based CARS program are 
completed by the full-time staff.  Audit maintains the Bureau’s storage area, Room 182, for 
newly printed plans and contracts for upcoming construction projects.  Another major 
responsibility of Audit is the processing for payment of invoices from Consultants for 
material testing performed on active construction projects. 
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Engineering Audit Project Tracking Database 
The Chief of Engineering Audit utilizes a database to monitor the status of all projects in the 
Engineering Audit Process.  Projects are entered into the database when they are first 
advertised and they are tracked until they are archived.  Key information about a project is 
placed in the database, as well as audit information such as dates for the completion of sub-
tasks or the receipt of certain documents.  Various reports are generated from the database to 
track the progress of the projects through the Engineering Audit Process.  The following is 
recorded in the database for each project: 
 

• Project Name 
• State Number 
• Federal Number 
• General project type 
• Planned completion date 
• Assigned District Construction Engineer and Contract Administrator 
• Contractor and winning bid amount 
• Status as a CARS project 
• Status as an I-95 Corridor project 
• FHWA Form 47 requirements and date of completion 
• Dates when the records are stored in Audit and when the records are accepted for auditing 
• Shelf location of the records in the bin storage unit 
• Slot location of the original mylars in the tub storage container 
• Date the initial Worksheet #1 is requested from Mainframe Operations 
• Status of As-Built Plans and their date of completion 
• Date all Material Certificates are verified as received 
• Status of payrolls on federal projects and the date of approval 
• Assigned Engineering Auditor 
• Target date for completion of the audit 
• Dates when the audit actually begins and ends 
• Percent complete of the audit 
• Status of a Worksheet #1 correction 
• Date a Final Estimate is requested from Finance & Contracts 
• Amount on the Final Estimate after the audit 
• Amount of retainage on to be released with the Final Estimate 
• Final total amount of the project 
• Date the Final Estimate is signed by the Chief 
• Date the Final Estimate is sent to the Bureau of Construction 
• Actual project completed and accepted date 
• Date of the Completion Certificate 
• Date of the Final Estimate Payment letter issued by the Bureau of Construction 
• Date the records are sent to archives and the assigned box number 
• Any notes relevant to the audit or record status 
• Records quality score 
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Project Initiation 
The Engineering Audit Process is initiated when Engineering Audit receives an Invitation for Bids 
sheet for a project.  Phase 1 of the Engineering Audit Process covers the time period from when a 
project is advertised for bidding to when the project records are turned into Engineering Audit.  This 
period includes the active construction phase of a project, which can last from several months to 
several years in length. 

Audit Phase 1 Actions 
 
1. The Chief initiates the project in the Engineering Audit Database. 
 
2. Engineering Audit personnel create a file folder in the Projects in Construction File that 

contains the Invitation for Bids, a legal size manila folder and a letter-sized folder, red in color.  
Any document received in Engineering Audit during the active construction phase of a project is 
placed in this file. 

 
3. Engineering Audit personnel pick up any available full and half scale plans, Right-of-Way 

plans and proposals from the Print Shop and/or the Finance and Contracts Office.  These 
documents are stored in Room 182 in an organized manner, and an inventory of these documents 
is maintained in the Project Tracking Database. 

 
4. The Bids Result sheet is printed from the Project Advertising portion of the NHDOT Internet 

Business Center Site, when the bid sheet is available.  Information from the Bid Results sheet is 
entered in the Engineering Audit Database. 

 
5. Assistance is provided to field personnel on an as-requested basis for various items.  Help 

setting up CMS, records, answering questions about payment items, providing cross-sections, 
etc. are examples of assistance that Engineering Audit personnel provide during the construction 
phase of a project. 

 
6. Field personnel will be allowed the use of computers, the digitizer and/or desk space in the 

Engineering Audit office to perform work on their project, if these resources are available.  The 
project records for active may also be stored in Engineering Audit if requested by field 
personnel. 
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Project Records Receipt 
Phase 2 of the Engineering Audit Process involves the receipt of project records from the field, and it 
also includes the time period prior to any audit work being completed while the records reside in 
Audit.  Records will usually be turned into Room 270 of the Morton Building after completion of the 
project; however, some projects will be turned in before their completion for storage.  ALL the 
various documents received when a project is turned in are kept until project wrap-up in Phase 8.  If 
the project records are to be audited in an outside office, the records will be transferred to that 
location only after the Engineering Audit Section has logged in the records. 

Audit Phase 2 Actions 
1. Engineering Audit personnel log in project records delivered by Bureau of Construction field 

personnel, completing Part A and Part B of the Project Log sheet contained in Appendix A, 
noting the date when the records have been turned in for storage and/or for auditing.  Project 
records turned in prior to the project work being finished on a project will only have the 
storage date noted.  Incomplete records turned in for finished projects will also only have the 
storage date noted until the missing information is received, at which point the in for audit 
date will be entered.  Complete records turned in for finished projects will have the same date 
entered for in for storage and in for audit. 

 
2. The Verification for Certificates of Compliance sheet contained in Appendix B is completed 

during project log in. 
 

3. The Project Log sheet is forwarded to the Supervisor for review and then to the Chief, who 
updates the Project Tracking Database and places the Log sheet in the Received Projects 
book. 

 
4. The project records are placed in one or more storage bin locations, as needed, by the person 

logging in the records, and the bin slot(s) used is noted on Part A of the log sheet. 
 

5. The person logging in the records moves the project folder in Audit from the ‘Projects in 
Construction’ file to the ‘Projects in Audit’ file. 

 
6. The mylars for the project plans, if available, are obtained from the Bureau of Bridge Design 

and/or Highway Design (Final Design or Consultant Design), and the right-of-way plans, if 
available, are obtained from the Bureau of Right of Way by the person logging in the records.  
The mylars are placed in the tub and the tub slot(s) used is noted on Part A of the log sheet. 
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7. The person logging in the records separates federal payrolls out from the records, and the 
payrolls are forwarded to the Labor Compliance Office at Human Resources for approval. 

 
8. The person logging in the records or the Supervisor notifies the CMS Technical Support 

Specialist that the project has been turned into Engineering Audit, so a final CMS update can 
be made. 

 
9. The secretarial staff in the Bureau of Construction is notified by the Supervisor or Chief that 

the records for the project have been turned into Audit. 
 

10. The Supervisor or Chief requests the initial Worksheet #1 electronically from Mainframe 
Operations. 

 
11. The Supervisor or Chief assigns the project to an Engineering Auditor. 
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Pre-Audit Records Review 
Phase 3 of the Engineering Audit Process involves the preliminary work that is necessary to prepare 
for the actual audit completed in the next phase.  The Auditor becomes familiarized with all the 
records and plans associated with a project during this phase.  The Auditor completes all of the tasks 
below before performing a detailed audit. 

Audit Phase 3 Actions 
1. The supplementary specifications, special provisions, and prosecution of work in the project 

contract are reviewed. 
 

2. The correspondence file and the daily reports are reviewed. 
 

3. The field record plans and cross-sections are reviewed. 
 

4. The general notes in the Record Book are checked.  The general notes are referenced to the 
item summary pages and the field notebook pages where applicable. 
 

5. Any other material associated with the project is examined for its relevance to the audit. 
 

6. The Audit Reference Log sheet contained in Appendix C or a similarly constructed list on a 
blank sheet of paper is used to note any issues or potential questions that are identified during the 
preliminary review. 
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Project Records Audit 
The Auditor conducts a detailed audit of the project records in Phase 4 of the Engineering Audit 
Process.  For large projects, a team of auditors could accomplish the auditing of the various items in 
a project.  The recommended or typical number of workdays for the Auditor to audit a project, based 
on the final dollar value of a project, as shown below. 
 

Project Total Dollar Value Typical # of Workdays to Complete Audit 
Up to $50,000 1 
$50,000 to $500,000 1 to 5 
$500,000 to $1 Million 6 to 10 
$1 Million to $3 Million 11 to 15 
$3 Million to $6 Million 16 to 20 
$6 Million to $10 Million 21 to 25 
Over $10 Million Approximate # of Days = Value/$400,000 

 
The Engineering Audit consists of a study, an analysis, and an investigation of construction project 
records.  The Auditor should look for backup data, source notes, cross-references, etc., for every 
entry in the Record Book.  It is not sufficient to just mechanically check computations.  The Auditor 
should understand the intent of the project plans and specifications when checking the records.  The 
Auditor follows the steps below to complete the audit, unless directed otherwise by the Supervisor or 
Chief. 

Audit Phase 4 Actions 
1. The Auditor chooses a colored pencil that will be used throughout the audit.  The color 

should be different than any color used by field personnel or another Auditor on the same 
project.  THE AUDITOR WILL NOT USE RED except that vermilion red is used for 
preparation of any As-Built plans in the next phase of the audit. 

 
2. Using the colored pencil chosen, the Auditor signs and dates the Record Book title page at 

the front of the Record Book. 
 
3. Each pay item in the contract is reviewed and analyzed in the audit.  The Auditing Guidelines 

in Appendix D summarize important points to consider in the audit for numerous, but not all pay 
items, and the Guidelines should be referred to as needed while auditing the records.  Also, the 
method of measurement and basis of payment in the standard specifications or special provisions 
of the contract must be checked.  Carefully check any item designated as a final pay quantity (F), 
ensuring Standard Specification 109.11 has been followed for computing the (F) item quantity. 
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 Minor adjustments to non-conforming decimal payments do not necessarily need to be made.  These 
should be referred to the Supervisor or the Chief for disposition. 
 

4. All computations in the Record Book are checked and marked by the chosen colored pencil.  
Make no erasures of any notes on slips, the Record Plans, the Record Book or any other records 
turned in by the Contract Administrator.  Prior to changing figures in the Record Book, redo the 
computation on a separate sheet or on a photocopy of the record page.  A major error found will 
require a change on the record book page.  DO NOT MUTILATE THE RECORD BOOK FOR 
MINOR DISCREPANCIES.  Where a figure may be slightly incorrect mathematically, but not off 
enough to make a significant difference in the total, write ‘OK’ beside it instead of a check mark.  
All work performed on computation sheets is dated and identified with project name and number, 
and sheet totals and entries in the Record Book must be cross-referenced ‘To’ and ‘From’.  Another 
auditor or the Supervisor should check changes made in the record book from the audit, and this 
check is referred to as a BACK-CHECK. 

 
5. When an entry in the Record Book has been eliminated, a note of explanation showing the 

source of the change is added on that line. 
 
6. When making corrections, cross out the whole figure, not individual digits. 
 

 CORRECT:  255.2 INCORRECT:     5.2 
 258.2  258.2 

 
7. When pages in the Record Book are prepared by Engineering Audit they are to be marked with 

the following:  (These pages may be in pencil) 
 
(A) “This page prepared in Engineering Audit” 
 
(B) Computed by ______________ Date____________ 
 Checked by _______________ Date____________ 
 
(C) Project name and number in the upper left hand corner. 

EXAMPLE:  Pittsfield-Barnstead, RF-F-123-1(8), P-7440-B. 
 
(D) Page numbers to be sequential to item numbering system - see Construction Manual, Section 

803. 
 

8. In many instances, the Record Book item totals will not agree with the quantity book totals in 
CMS.  Some entries in the computer may not have been entered in the Record Book.  Refer to the 
quantity book in CMS for missing entries.  Missing entries found in the quantity book should be 
reviewed with the Contract Administrator and/or the Supervisor prior to entering them in the Record 
Book.  There may be a reason why the entries were not brought forward to the record book. 
 

9. Use the Audit Reference Log in Appendix C or a notepad to record questions regarding contract 
pay items, pay limits, weight slips, special provisions, etc., which will later be answered by the 
Contract Administrator.  Each page used will be identified with the project name and auditor 
recording the problems.  Each question and problem will be further identified as to item number, 
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 general note number, or any other source data.  Questions should be detailed enough so that 
someone else could take over and not have to spend time determining what the questions mean.  
Questions should be answered in the records in such a way that the same question should not 
occur again. 

 
10.     DIGITIZING - The use of the digitizer is one accepted method of determining final excavation 

volumes.  A digitizer, which measures areas in square inches, is available in the Engineering 
Audit Office.  Most of the digitizing will be done on rolls or cross-section sheets with various 
scales, depending on whether the project is in English or Metric units.  When checking digitizing 
done by others, locate the limits used originally and re-digitize the area.  The reading should be 
within 0.05 square inches to be an accurate check, or the accuracy must be within good 
engineering judgment, in which case the term ‘OK’ is used.  When checking digitized areas and 
a consistent discrepancy is found, either always higher or lower than the original, the Supervisor 
should be informed and the cause determined.  Do not compute the final quantity sheets until the 
digitized areas have been back-checked.  Determine the correct scale of the work before 
computing the quantities.  For digitizing plan and cross section areas use the following 
conversions. 

 
N in2  x  C ft2/in2 (m2/in2 )  =  A ft2 (m2) 

 
N = number of in2 digitized; C = conversion factor; A = area ft2 (m2) 
 
For example: 

Digitized 6.32 inches of common excavation on a 20 scale x-section. 
Area of excavation at that section: 
N in2  x  C ft2/in2  =  A ft2 

6.32 in2 x 400 ft2/in2 = 2,528 ft2 

 
English Conversion Factor (C)  
1” = 10’ (10 scale) 100 ft2 / in2 
1” = 20’ (20 scale) 400 ft2 / in2 
1” = 50’ (50 scale) 2500 ft2 / in2 
 
Metric Conversion Factor (C) 
1:50 1.61 m2 / in2 
1:10 6.45 m2 / in2 
1:25 40.32 m2 / in2 
1:50 161.29 m2 / in2 
 

11. When the audit on a pay item is completed, the Item Total on the record book page is marked 
with a checkmark or a corrected total, indicating that the item has been audited.  All checkmarks 
or corrected item totals are made using the colored pencil chosen by the Auditor. 

 
12. Once all the items in the project have been audited, Worksheet #1 is completed in accordance 

with the following instructions: 
Worksheet #1 Preliminary Tasks 

• Check the quantity book in CMS to see that everything has been accounted for, such as 
supplementary agreements, extra work orders, etc. 
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• Check all project field notebooks to see that the appropriate check has been made in the 

upper right hand corner of the page showing that all items on that page have been checked and 
brought forward to the Record Book. 

• Check the storage bin(s) for the project to be sure everything is accounted for, such as 
drainage rolls, bridge rolls, etc. 

• Check that all general notes are accounted for and cross-referenced. 
 

Worksheet #1 Preparation 
• All quantity items filled in under the “THIS FINAL” column, using the summary pages in 

the Record Book.  For items not used, enter a 0.00 in the “THIS FINAL” column. 
• Added items - check entries under per specifications, supplementary agreements and extra 

work.  Write item number, description of work, unit, and price.  Contract quantity must be 
0.00 for all added items that have $ (dollars) units. 

• Unit items entered as 1.00, not 100%. 
• Money ($) items entered as money total.  Do not use lump sum. 
• Submit Worksheet #1 to the Data Processing office with a signed cover sheet (Appendix E). 
• When the worksheet is returned, be sure that the Computer output’s “LAST FINAL” column 

agrees with Record Book entries. 
• An asterisk (*) on a “LAST FINAL” entry indicates a possible error in the decimal of a unit. 
• On subsequently revised finals, only the revised amount(s) are entered in the “THIS FINAL” 

column and resubmitted to the Data Processing office. 
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As-Built Plans Completion 
The As-Built Plans for projects that have record plans are completed in Phase 5 of the Engineering 
Audit Process.  The mylars obtained in Phase 2 are used to prepare the As-Built plans.  Some 
projects do not have As-Built plans and for other projects, such as bridge projects, the preparation of 
the As-Built plans may not be necessary.  If the As-Built Plans are for a bridge, they are returned to 
Bridge Design.  Otherwise, the As-Built Plans are archived with the records.  The preparation of As-
Built plans is done to ensure that the archived plans contain accurate information. 

Audit Phase 5 Actions 
The following procedures will be used in the preparation of the As-Built plans.  All pertinent 
information will be transferred from the Contract Administrator’s Record Plans to the original 
drawings.  Many original project plan sheets will not have enough physical space to apply all the 
information needed.  In these cases, a new sheet will be prepared for the As-built information.  
Right-of-Way bound locations, underground utilities layout and summary sheets are some areas that 
may need new sheets.  All changes and additions will be made with a standard color, No. 921 
Vermilion Red By Berol Prismacolor.  The following is a list of items that will need to be checked 
for changes. Each of these items will be addressed herein separately. 

1. FRONT SHEET 

2. TYPICAL SHEETS 

3. SUMMARY SHEETS 

4. BRIDGE SHEETS 

5. ROADWAY SHEETS 

A. General 

B. Drainage Pipe and Ditches 

C. Slope Lines and Clearing & Grubbing 

D. Driveways, Guard Rail, Fencing, Curbing and Stone Walls 

E. Profiles 

F. Right-of-Way Bounds 

G. Underground Utilities 
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1. FRONT SHEET 

A. At bottom center – letter AS-BUILT PLANS 3/8” high. 

B. At bottom center underneath AS-BUILT PLANS – letter DATE 3/16” high. 

2. TYPICAL SHEETS 

A. Show changes in stationing of base courses and pavement. 

B. Show changes in widths and depths of base courses and pavement. 

3. SUMMARY SHEETS 

A. To make changes, line out original numbers and letter in new.  

B. For totals, letter in “As-built Totals” in line above, or next to, totals. 

C. Change stationing, lengths and totals for: 

1. Drainage 

2. Fencing 

3. Guardrail 

4. Curbing 

5. Conduit 

4. BRIDGE SHEETS 

A. Show changes in actual ledge location at abutments. 

B. Show revisions in footings, wings and abutment concrete volumes. 

C. Revise bridge summaries. 

5. ROADWAY SHEETS 

A. GENERAL 

1. To note changes, line out original note and letter new information. 

2. On left center of page letter in appropriate survey book and page for bounds. 

3. Add “AS-BUILT PLANS” 3/16” high on right side of page above title 
block. 

4. Do not plot physical changes of less than 10 feet. 
          16 
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B. DRAINAGE PIPES AND DITCHES 

1. Check each drainage run from field books. Indicate and plot any existing 
drainage found and located by Construction personnel. Find appropriate 
drainage note on flat plans and make the following changes: 

a. As each run is checked, darken the dashed pipeline in red. If pipes, 
C.B.’s, headers, etc. have been moved, show new locations. If they 
have been deleted, than X out run. 

b. Removal items, if removed, show  on note. If not removed, use 
word DELETED on note. 

c. Correct stationing and offset distances. 

d. Correct length and type of pipe. 

2. Inlet and outlet ditches, check the note. If not built, line out note and write 
DELETED. Same for stone lining. Show ditches added or changed, include 
whether they are stone lined or not. 

C. SLOPE LINES AND CLEARING & GRUBBING 

1. From final cross-sections and record plans, plot any major revised slope lines 
and clearing & grubbing lines. 

D. DRIVEWAYS, GUARDRAIL, FENCING, CURBING AND STONE WALLS 

1. From field books and record plans, check all drives, guardrail, fencing, 
curbing and stonewalls. 

2. Correct stations and offsets and show changes as needed. 

E. PROFILES 

1. When there is a grade change, cross out existing grade and write new grade 
elevation above the old one. 

2. Change grade percents, but do not change grade line unless change is more 
than 1 foot. Show base course depth changes. 

F. RIGHT OF WAY BOUNDS 

1. From survey book find bounds that were located as set. 

2. The original note for the bound on the flat plan is to be left intact. 

3. Add a new note for each bound. 
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EXAMPLE: 
 
 

4. If a bound is deleted, write DELETED 
on the original bound note. 

G. UNDERGROUND UTILITIES 

1. Check and correct all conduit location, type and sizes installed during 
construction. 

2. Record all utilities constructed by others. These will show on the Contract 
Administrator’s Record Plans. 
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Supervisory Review 
The Audit Supervisor conducts a review of the completed audit in Phase 6 of the Engineering 
Audit Process.  The review concentrates on any changes made in the quantities and in 
ensuring that the records are complete, so the Final Estimate can be prepared in the next 
phase.  The Supervisor performs the following tasks, preparing written notes during this 
review if needed. 

Audit Phase 6 Actions 
1. Verifies that a signed completion certificate has been received. 

 
2. Checks the daily rate used by the Bureau of Construction if liquidated damages are assessed.  

(See page 71 of the Standard Specifications.)  Liquidated damages are entered on Worksheet #1 
as Item 900 with the number of days being negative. 
 

3. Accounts for all general notes. 
 

4. Account for all material in the field books and the survey books. 
 

5. Determines if all questions by Audit personnel have been answered. 
 

6. Ensures that all items have been checked and back-checked if needed. 
 

7. Confirms that all certificates of compliance have been received. 
 

8. Contacts the Contract Administrator to tell him/her the final quantities are all set and asks if 
he/she would like to review them. 
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9. Any changes made during this review are entered by the Supervisor into the Record Book 
and back-checked.  If changes are made, the Supervisor or Auditor resubmits Worksheet #1 with 
the changes. 

 
10. CMS Update: If the project is in CMS, the Auditor and/or Supervisor adjusts item quantities 

in the CMS Quantity Book and Record Book resulting from the audit. 
 
11. Record Quality Score: The project records are evaluated and scored based on the criteria in 

Appendix H by the Auditor and/or Supervisor.  The Chief enters the score into the Audit 
Database and ranks the project by score and by category for a given time period, usually a year.  
Scoresheets are stored in the Accepted Projects binder for the year it was accepted for audit. 
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Final Estimate Process 
The Final Estimate is prepared in Phase 7 of the Engineering Audit Process, and it is submitted to 
the Bureau of Construction.  The Final Estimate will not be prepared if there are any known 
outstanding or unresolved issues that could lead to revisions of the Final Estimate.  Nevertheless, 
revisions to the Final Estimate may still be necessary after its submission to obtain Contractor 
acceptance.  This phase extends until the Contractor, who is given 60 days to review the Final 
Estimate, accepts final payment; however, longer periods can elapse if the Contractor disputes 
quantities or makes a claim.  Dispute resolution may be needed to settle disagreements on the 
quantities. 

Audit Phase 7 Actions 
Preparation of the Final Estimate – The Supervisor determines if a partial estimate was paid while 
the project records resided in Audit.  If a partial estimate had been processed, then a new Worksheet 
#1 is requested.  Otherwise, submit Page 1 of the last paid estimate and write “FINAL” in the upper 
left corner.  Also, write the date range and have the Chief sign in the upper right corner.  The 
estimate date range should include from the day after the last paid estimate to the current date. 
 
Submission of the Final Estimate to Construction – The Supervisor reviews the Final Estimate for 
errors upon its receipt from Finance & Contracts.  The Final estimate should consist of 2 copies of 
the Final Estimate, 1 copy of the Balance and Excess Report, 1 copy of the Fuel Usage Summary 
and 1 copy of the Final Breakdown Summary.  Correct Final Estimates are signed and dated by the 
Supervisor and Chief.  The Final Estimate is forwarded to the Bureau of Construction with the 
memorandum in Appendix F. 
 
Revising the Final Estimate - On Worksheet #1 the items to be revised are written under the “New 
Final” column.  The word CORRECTION is written in large red letters at the upper center of 
Worksheet #1 and on the worksheet cover sheet (Appendix E).  The worksheet with the cover sheet 
is submitted to the Data Processing office.  When the worksheet is returned, Page 1 of the previously 
printed Final Estimate is submitted to Finance & Contracts, with the date range revised. 
 
Dispute Resolution - If dispute resolution is needed, the Supervisor or Chief should schedule a 
meeting to include the following personnel as needed: Contractor or Contractor’s representative, 
District Construction Engineer, Contract Administrator, and personnel involved in the Audit.  The 
meeting should be a forum where all facts and views regarding the issue under discussion are 
presented, so a resolution consistent with the plans and specifications can be reached.  The Chief will 
present unresolved issues to the Bureau of Construction Administrator for guidance. 
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Database Update - The Chief updates the database with the dates that the Final Estimate was 
submitted to Finance & Contracts and the Bureau of Construction.  The date the Final Estimate was 
signed by the Chief is also recorded.  If a revision to the Final estimate was needed, this is noted in 
the database.  The dollar amount on the Final Estimate, the dollar amount of Retainage on the Final 
Estimate and the total dollar cost of the project are recorded in the database when the Final Estimate 
is sent to the Bureau of Construction. 
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Project Records Wrap-Up 
Phase 8, which begins when the Contractor has accepted the final payment, is the culmination of the 
Engineering Audit Process.  This phase involves the preparation of the project records for Archives.  
The records are divided into several categories, based upon how long they will be retained in 
storage.  Some records are discarded during the wrap-up, some records are kept for a pre-determined 
number of years and certain records are kept permanently. 
 

Audit Phase 8 Actions 
 
1. The Supervisor or Chief assigns projects for wrap-up to the Engineering Audit staff. 

 
2. The project to be wrapped is assigned an Archive Box Number.  The Archive Box Number is 

the next number in sequence from the last archived project as shown in the Audit Database or 
Accepted Project binder for the current year. 
 

3. The assigned staff member completes the project wrap-up using the Wrap-Up Guide sheet 
contained in Appendix G and also completes the wrap-up information in Part C of the original 
Project Log sheet.  The project records are organized into various code groups for storage, based 
on the retention schedule.  Most records are stored in manila envelopes that are placed in 
cardboard boxes.  Each envelope is labeled with the contents, the project name and number, the 
Archive Box Number, and the retention code.  Each box is labeled using a large ink marker with 
the project name and number along with the Archive Box Number using a small card (about 4 
inches square) taped to each box. 
 

4. After the records have been prepared, the Records Section of Highway Design is contacted, 
so they may pick up the records for archiving. 

 
5. The Wrap-Up Guide sheet and original Project Log sheet are forwarded to the Chief for 

updating of the Project Tracking Database. 
 
6. The Wrap-Up Guide sheet and original Project Log sheet are placed in the Accepted Projects 

binder for the current year. 
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Project Log 
Part A 

PROJECT NAME: _____________________________ STATE NUMBER: ______________ 

 IN STORAGE DATE: ____/____/____ BIN NUMBER: ______________ 

 IN AUDIT DATE: ____/____/____ TUB NUMBER: ______________ 
Part B 
 CMS PROGRAM MANAGER NOTIFIED  No  Yes  Non-CMS 

Project 
 LAST PAID ESTIMATE #____ End Date ____/____/____ 
 RECORD BOOK Number of Books ____ 
 RECORD PLANS Number of Rolls   ____ 
 CONTRACT 
 PAVING SLIPS 
 CONCRETE SLIPS 
 LAB REPORTS 
 ROAD FIELDBOOKS Number of Books ____ 
 BRIDGE FIELDBOOKS Number of Books ____ 
 DRAINAGE FIELDBOOKS Number of Books ____ 
 LIGHTING FIELDBOOKS Number of Books ____ 
 OTHER FIELDBOOKS Number of Books ____ 
 ROADWAY ROLLS Number of Rolls   ____ 
 LEDGE ROLLS Number of Rolls   ____ 
 DRAINAGE ROLLS Number of Rolls   ____ 
 BRIDGE ROLLS Number of Rolls   ____ 
 OTHER ROLLS Number of Rolls   ____ 
 CORRESPONDENCE FILE 
 DESIGN COMPUTATIONS 
 DAILY REPORTS  Paper  Electronic (CMS) 
 SURVEY BOOKS Number of Books ____ (Send to Survey Section) 
 VIDEOS OR PHOTOS  (Send to Construction Office) 
 FEDERAL PAYROLLS & LOGSHEET (Send to Labor Compliance Office) 
 SIGNED SUMMARY OF NONCONFORMING MATERIALS SHEET 
 CERTIFICATES OF COMPLIANCE  In Record Book  In Separate Folder 
 CERTIFICATES OF COMPLIANCE VERIFICATION SIGNED BY C.A. 
 CERTIFICATES OF COMPLIANCE CHECKED BY AUDIT Date Checked 

____/____/____ 
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INITIAL WORKSHEET #1 REQUESTED Date Requested ____/____/____ 
Part C 
 

WRAP-UP OF PROJECT  COMPLETE “RECORDS WRAP-UP GUIDE” FORM 
WRAP-UP DATE ____/____/____ BY: _________________________ BOX #_________ 
TO: Records Section 
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STATE OF NEW HAMPSHIRE 
DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION BUREAU 
ENGINEERING AUDIT SECTION 

 
 

VERIFICATION 
FOR 

 CERTIFICATES OF COMPLIANCE 
 
 
 
  
 
PROJECT NAME  ___________________________________________ 
 
PROJECT NUMBER  ________________________________________ 
 
  
 
 
 
 I VERIFY THAT ALL CERTIFICATES OF COMPLIANCE HAVE BEEN SUBMITTED 
AS PART OF THE PROJECT RECORDS. 
 
 
 
 
___________________________________________________________________ 
CONTRACT ADMINISTRATOR      DATE 
 
 
___________________________________________________________________ 
REVIEWED BY ENGINEERING AUDIT     DATE 
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Audit Reference Log 
 

Project: _______________________  Auditor: _____________________  
 
SOURCE 

 
REMARKS OR NOTES 

(Items should be listed here then crossed out when taken care of.) 
REFER TO 
R.B. PAGE 

NO. 
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Division 100 – General Provisions 
• If item is paid as a Final Pay Quantity (F) item, then check if payment complies with 

Standard Specification 109.11. 
Extra Work/Change Orders 

• Account for all supplementary agreement items added by an alteration order. 
• Check required signature on Supplementary Agreements, based on total estimated value: 

 Value up to $10,000 - signed by Contract Administrator. 
 Value from $10,000 to $50,000 - signed by District Construction Engineer. 
 Value above $50,000 - signed by the Director of Project Development. 

• Check that Daily Reports of Extra Work are completed including labor, materials and 
equipment with computations made in accordance with the Special Provision, if applicable, 
and Section 109.04 in the Standard Specifications. 

• Review labor burden rates to determine if they are justified or are excessive. 
• Check the Blue Book regional adjustment factor used for equipment computation (0.95). 
• Ensure the Daily Reports for specialized work paid as extra work are included in the Record 

Book and have 15% added to the total invoice. 
• Ensure Daily Reports for approved subcontractor completing extra work have 5% added. 

 
0.80, 0.81, 0.82, Etc. Per Specifications Extra Work  

• Review for work that falls under this category including trimming trees, calcium chloride, 
roadside cleanup, and value engineering. 

• Refer to the Standard Specification 104.15 for value engineering proposals. 
• Check that extra work is paid using the Daily Report of Extra Work form. 
• Ensure the Daily Reports of Extra Work are in the Record Book with the Contract 

Administrator’s signature. 

Division 200 - Earthwork Items 
• Review design quantity computations and compare with final computations.  Large 

discrepancies must be resolved. 
• Review quantities entered in the Record Book as “Built Per Plan” and the design calculations 

included as back up in the Record Book. 
 
201 Clearing and Grubbing 

• Ensure trees and stumps paid for are outside the clearing and grubbing limits. 
• Ensure stumps show measurements, and if removing stumps is not an item in the contract, 

see Spec. 201.5.2.1. 
 
203.1 Common Excavation 

• In ledge areas, check the template for correct backslope from subgrade. 
• Ensure that line and grade changes are clearly defined. 
• Drives and approaches should be clearly defined for excavation.  On the cross-sections, write 

the field notebook page number and the Record Book page number where it is computed. 
• Check that the muck is plotted on the record cross-sections.  Limits are based on a 1:1 slope 

from shoulder break to the bottom of the existing muck; see Standard Sheet EW-1, unless the 
Contract Administrator or plans allowed a deviation. 
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• Check for pay limits from field notes regarding unsuitable excavation, topsoil, muck, and 
abandoned roadway and check Record Book and cross-sections for any double payment. 

• Digitize the cross-sections to the template lines, with earth and ledge together including any 
overbreakage areas, if applicable. 

• Ensure that odd plus stations are correctly indicated and computed. 
• Ensure all original odd stations taken for original quantities are used in final computations. 
• Check for overlap or gaps between cross-sections and flat plans.  Match lines in excavations 

should cover the entire area without duplicating quantities. 
• Adjust excavations on sharp radius curves for radial sections - use radial section form. 

 
203.2 Rock Excavation  

• Check the typical and specifications. 
• Check the template on all sections, ledge rolls and cross-sections. 
• Ensure presplit ledge areas are defined - station to station, left or right. 
• Ensure no payment is made beyond the presplit line unless authorized by specific general 

note that identifies additional limits by station. 
• Presplit holes – ensure pay length equals original ledge to subgrade. 
• Non-presplit ledge – ensure maximum 24" (600 mm) overbreakage, measured horizontally, 

not exceeded. 
• Check that overbreakage backslope extends to subgrade elevation. 
• Boulders – check out of section portion added to common excavation.  If boulder measures 2 

c.y. (1.5 m3) or greater, pay as Item 203.2. 
• If no rock excavation item is in contract, check that payment is made per specification under 

Item 203.2 at a price of 5 times the contract price for common excavation. 
• Ensure rock excavation is deducted from combined total excavation. 
• Check that all deducted rock is included in combined quantity and note any exceptions to this 

case. 
203.6 Embankment-in-Place 

• Check for any changes made to old ground or to the final template because it could result in a 
change to embankment-in-place quantity. 

• Refer to the Earthwork Summary for items to be included in the embankment-in-place item. 
206.1 Common Structure Excavation 

• Check for subsidiary limits for all items that this item is involved with.  Items 603, 604, 605, 
etc.  Example: pipes = 9 feet (2.7 meters). 

• Review closely for upper and lower limits.  If within roadway limits, then the subgrade is 
upper limit.  Over 9 feet (2.7 m) excavation is paid the actual quantity. 

• Review each drainage run in its entirety prior to auditing another run. 
• Check each page in the field notebook’s top right corner that the audited quantities have been 

carried to the summary pages of the various items involved. 
• Ensure exploratory excavation is clearly noted by Contract Administrator, and paid per 

specification under Item 206.19 at 5 times the unit price of the class of excavation 
encountered. 

• Check drainage summary for design intent.  Excavation for stone fill items and/or ditches is 
generally paid under item of excavation being performed, i.e., channel - paid as channel 
excavation, ditch in a cut area - common excavation. 

 
      34 



Engineering Audit Guidelines Appendix D 

                                                                            2006 800-181 

• Check for changed elevations - Lowering the elevation of a planned pipe more than one foot 
(300 mm) requires payment of common structure excavation, except underdrain pipe. 

• When unsuitable material is removed, refer to spec 206.4.1.1 for the correct limits of 
payment. 

 
206.2 Rock Structure Excavation 

• If not in the contract, check that any excavation is paid under Item 206.2 per specification at 
a price of 5 times the bid price of Item 206.1. 

• Check the subgrade elevations used for cross pipe excavation quantities. 
• Check that the outside bottom of the sump is used as the lower limit for catch basin, drop 

inlet, and manhole excavations. 
• Ensure that the underdrain excavation limit is 0.5 feet (150 mm) below flow line elevation in 

ledge. 
• Ensure that the cross pipe excavation is 1.0 foot (300 mm) below the bottom of the pipe in 

ledge. 
• Check that all solid rock encountered within the limits specified by Spec. 206.4.1.1 is 

measured for payment. 

Division 300 - Base Courses 
• Check drive quantities. 
• Review the general notes, record sections, record profiles, and field notebooks for changes 

affecting base materials i.e., ledge section changes, excavation depth changes and unsuitable 
material removed in cut sections. 

• Check crushed gravel for shoulder leveling, which is measured by the cubic meter (cubic 
yard) determined by using 80% of the loose volume of material measured in vehicles. 

Division 400 - Pavements 
 
403 and 411 Plant Mixes 

• Check that hot bituminous pavement slips are identified as to project name and number. 
• Check that roadway and bridge splits are cross-referenced in both Record Books. 
• Verify that other projects are cross-referenced in both Record Books. 
• Account for notes on individual slips. 
• Check computations for tonnage deducted from the slip totals.  Ensure reasons for deductions 

are clearly stated. 
• Run an adding machine tape of the tonnage for each day’s slips when inaccuracies are found 

or splits are made. 
• If pavement is QC/QA, check that pay adjustments have been computed for Quality of Hot 

Bituminous Pavement (Item 51.400 or 1010.3) and Quality of Ride Smoothness (Item 51.401 
or 1010.4).  See the Special Provisions in the contract for QC/QA information. 

 
410 and 413 Bituminous Surface Materials 

• Ensure that delivery slips are in order and identified with project name and number. 
• Check that split loads to other projects are noted in the Record Book and verified with other 

project records. 
• Ensure deductions recorded in Record Book. 
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Division 500 – Structures 
 
502 Removal of Existing Bridge Structure 

• Check bridge plans closely for limits, both horizontal and elevation of removal, and show 
those limits on any sections so that duplication of payment under another item will not occur. 

 
504 Bridge Excavation 

• Soil excavation more than one foot below the plan elevation or assumed bedrock elevation is 
paid at 150% of the bid price of the appropriate bridge excavation under Item 504.4131 per 
specification. 

• Ensure no payment for bedrock excavation more than one foot below plan elevation is made. 
• If plan elevation not clearly indicated on bridge plans, check with Supervisor for 

determination of correct elevation. 
• Material removed from existing structures is considered bridge excavation if not paid under 

Item 502. 
• If no item for rock bridge excavation, rock removed is paid at 5 times the contract price for 

common bridge excavation under Item 504.2 per specification. 
 
510 Bearing Piles 

• Pile record should be analyzed completely for correct pay quantities under this item. 
• Steel pile cut-off material will be paid for at the invoice costs plus 15 percent. 

 
520. Portland Cement Concrete 

• Check class of concrete for computation limits and unit of measure. 
• Compute tapered volumes by the prismoidal formula V=L/6(Ao + 4Am + Al). 
• Class T concrete may be computed based on the actual yield as determined in the field, 

instead of computing to the neat lines as shown on the plans. 
• Concrete calculations -– Do not make calculation changes in field records until reviewed by 

Supervisor. 
• If concrete is QC/QA, check that the pay adjustment has been computed and paid under Item 

51.510 or 1010.41.  Refer to the Special Provisions in the contract for the correct methods of 
calculating the pay adjustment. 

 
582 Slope Paving 

• All items relative to slope paving except granular backfill and concrete sealer are subsidiary.   
 

583, 585, 586 and 587.1 Stone Fill 
• Excavation required to place these items paid as type of excavation performed. 
• Gravel blanket material will be paid under Item 209. 

Division 600 - Incidental Construction 
 
603, 604 and 605 Drainage 

• Review final sections, record flat plans, cross-sections, drainage rolls, field survey 
books, field notebooks, and design quantities. 
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• Review general notes for drainage information. 
• Review each drainage run in its entirety prior to auditing other runs. 
• Put a check mark on each item total in the field notebook to indicate the run has been 

checked, and a check mark on the upper right corner of the page to indicate the totals have 
been carried to the item summary page in the Record Book. 

• When checking pipe runs in ledge areas, check ledge rolls to make sure height of ledge 
agrees with survey notes - ledge rolls help to determine the limits in ledge runs. 

• Check measured lengths of pipes against flat plans – account for survey stationing equations. 
• For a catch basin and manhole, up to the first 8 feet (2.5 m) equals one unit.  Divide 

additional depth by 8 feet (2.5 m), add to the unit and round to the nearest tenth of a unit. 
• For a drop inlet, up to the first 5 feet (1.5 m) equals one unit.  Divide additional depth by 5 

feet (1.5 m), add to the unit and round to the nearest tenth of a unit. 
• Check that reconstructed CB’s, DI’s & manholes are measured to the nearest tenth of a foot 

(meter).  At least 6 inches (150 mm) of reconstructing will be allowed in all cases. 
• Check that field-measured depths go from the bottom of the frame to top of the base. 
• When a unit is placed in excavated ledge, check that 1.358 c.y./ft. (3.3 m3/m) of excavation 

is paid if precast reinforced units are used or 1.564 c.y./ft. (3.80 m3/m) is paid if other 
standard units are used.  Paid as item 206.2, rock structure excavation. 

• Review the special CB’s, DI’s, and manholes details shown in the plans. 
• Ensure no payment is made for excavation or granular backfill below the outside bottom of 

the base unless specifically ordered by the Contract Administrator. 
 
606 and 607 Guardrail & Fence  

• Check plans for design lengths (or number of units) against measured lengths (or number of 
units) from field notebooks. 

• Ensure any differences explained in Record Book. 
• Check the general notes for pertinent changes. 
• Check that hot bituminous base courses placed adjacent to concrete barrier are paid for under 

403.12. 
• Ensure that clearing for fence lines item are accounted for under Item 201.6. 

 
608. Sidewalks 

• Check all base course material for payment. 
 
609. Curb 

• Check design quantities against measured lengths from field notebooks, for inconsistencies. 
• Bituminous curb - check all paving slips for possible double payment where split loads were 

used. 
 
614. Electrical Conduit 

• Check for proper upper limit of excavation. 
• Check that unsuitable excavation, earth excavation over 9 feet (2.7 m), and all rock 

excavation are paid under Item 206. 
 
618. Flaggers & Uniformed Officers 

• Check that flaggers are paid by the actual hours authorized, as recorded in the records. 
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• Check that uniformed officers and uniformed officers with vehicles are paid for at the invoice 
price plus a 5 percent mark-up. 

• Ensure the time reports and invoices are included in the Record Book. 
 
619. Maintenance of Traffic 

• Check that calcium chloride used for maintenance purposes is paid as extra work, materials + 
15%.  Labor and equipment is subsidiary. 

 
622. Markers and Bounds 

• Check that rock excavation for placement of bounds is paid as Per Spec. Extra Work, Item 
0.80 series. 

 
641. Loam 

• Check all loam and humus computations prior to auditing any landscaping items (640 Items); 
seed, fertilizer, limestone and mulch. 

• Check for overlap in loam and humus areas. 
• Review the slope lengths and widths used for the method of measurement. 

 
642. Limestone 

• Check that limestone is paid based on delivery slips, not to exceed the rate ordered. 
 
643. Fertilizer For Grasses 

• Check that fertilizer is paid based on delivery slips or weight slips, not to exceed maximum 
rate specified, multiplied by the appropriate measurement factor from Table I, Spec. Book, 
page 515. 

 
644. Grass Seed 

• Check that grass seed is measured by the pound (kilogram), based on delivery slips, but not 
to exceed the rate specified or ordered. 

• Determine if the Contract Administrator authorized excessive application. 
 
645. Erosion Control 

• Review computations for mulch on all loam and humus areas. 
 
647. Humus  

• Review the slope lengths and widths used for the method of measurement. 
• Account for deductions for drives, sidewalks, stone fill areas, and work done under Item 699 

or other pay items. 
• Check that the humus depth is the typical 3-½ inches (90 mm). 
• Check that excavations required to undercut slopes, in order to accommodate the material, 

are subsidiary. 
698. Field Facilities 

• Check that periods of less than one month are computed at the rate of 1/30 of the unit price 
per month for field offices and testing laboratories. 

 
699. Temporary Project Water Pollution Control  
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• Review the specification thoroughly.  Work under this item will be computed on a dollar 
basis like extra work;  where work falls within the specifications for a contract item, a 
computation will be made using the appropriate quantity multiplied by the contract unit price.  

• Ensure that the daily reports of extra work are in the Record Book with Contract 
Administrator’s signature. 

• Ensure that the invoices or billings for materials are in the Record Book. 
 

Miscellaneous - Special Attentions 
 
Asphalt Adjustment - 50.01 or 1010.2 

• Check the contract for the asphalt adjustment special attention. 
• The asphalt adjustment price is based on the actual month the pavement is placed. 
• Monthly asphalt price letters are kept in a binder in Engineering Audit. 
• Computations are automatically generated by the CMS system. Check the monthly quantity 

used, the asphalt factor, the monthly price and the fixed base price only. 
• The asphalt factor is based on the job mix formula and not values from test results. 
• There must be an increase or decrease greater than 10% of the fixed base price before any 

adjustment is to be paid. 
• The asphalt adjustment summary page is included in the Record Book, whether or not 

adjustments were necessary. 
 
Fuel Adjustments – Diesel 50.04 or 1010.11 and Gasoline 50.05 or 1010.12 

• Check the contract for the fuel adjustment special attention. 
• Monthly fuel price letters are kept in a binder in Engineering Audit. 
• Computations are automatically generated by the CMS system. Check the monthly fuel price 

and fixed base price only. 
• There must be an increase or decrease greater than 10% of the fixed base price before any 

adjustment is to be paid. 
• No price adjustment is allowed beyond the Project completion date unless there is a 

Department-approved extension of time. 
• The fuel adjustment summary pages (diesel and gasoline) are included in the Record Book, 

whether or not adjustments were necessary. 
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STATE OF NEW HAMPSHIRE 
INTER-DEPARTMENT COMMUNICATION 

 
TO Office of Information Technology 
 
FROM Bureau of Construction 

Engineering Audit Section 
 

COVER SHEET for WORKSHEET #1 - COMPUTATIONAL 

(Please run the attached worksheet data under WORKS1) 
 
 
WORKSHEET TYPE: 
 

 Initial Worksheet 
 Supervisor Worksheet 
 Correction Worksheet 

 
 
Project Name: _________________________ Project Number: ______________ 
 
 
Submitted By: _________________________ Date Submitted: ______________ 
 Engineering Audit Personnel 
 
 
Please return completed worksheet to the Engineering Audit Section, Bureau of 
Construction 
 
 
To be completed by Office of Information Technology Personnel: 
 
Completed By: _________________________ Date Completed: ______________ 
 OIT Personnel 
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STATE OF NEW HAMPSHIRE 
INTER-DEPARTMENT COMMUNICATION 

 
 DATE:       
 FROM: Chief of Engineering Audit AT: Engineering Audit Section 
 
SUBJECT:     INITIAL FINAL ESTIMATE 
 

   REVISED FINAL ESTIMATE 
 
  for              
 
 TO: Bureau of Construction 
 

MEMORANDUM 
 

Transmitted herein are the following documents: 

1. Two copies of the Final Contract Estimate (one signed) 

2. Engineer’s Estimate of Balances and Excesses (signed) 

3. Fuel Usage Summary 

4. Final Breakdown Summary 

According to the records in Engineering Audit, the status of required contract documents for 
this project that could affect release of the final payment is as follows.  If your records 
indicate a different status than shown, please let us know. 

 

cc: file 
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Completion 
Certificate 

 has been 
received 

 has not been 
received 

   

FHWA Form 47  is not 
required 

 is required, and 

   has been 
received 

   has not been 
received 
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Job 
Name:________________________________________
_ 

Number:

________________           Box:_______________

  
 

  

Date Mylars Scanned: _____________________   
   SAVE 
SAVE   Sent to Construction (Construction Code 05) 
 Sent to Records Section (No Code)    - ACCIDENT REPORTS 
  - MYLAR PROJECT PLANS - except cross sections    - CORRESPONDENCE 
  - MYLAR R.O.W. PLANS – Make sure plans are “recorded”        - ALL ORIGINALS /HANDWRITTEN NOTES / EMAILS 
 Sent to Records Section (Code 01)        - ALL FROM CONTRACT ADMINISTRATOR 
  - ORIGINAL PLAN CROSS SECTIONS        - ALL FROM CONTRACTORS 
 Sent to Records Section (Code 03)   Sent to Bridge Design (No Code) 
  - ALL SURVEY BOOKS    - MYLAR BRIDGE PLANS - return and log in bridge book 
 Sent to Records Section (Code 05)    - ALL RECORDS/SHOP DRAWINGS STAMPED 
  - FIELD NOTEBOOKS - manila envelope - # of books      "BRIDGE DESIGN" - send via messenger mail 
  - RECORD BOOK - # of books   
 Sent to Records Section (Code 11)  TRASH 
  - BARRIER MEMBRANE INSPECTION REPORTS    - 699 FOLDER 
  - BLASTING PLAN / LOG / REPORT    - B & E’s 
  - CERTIFICATES OF COMPLIANCE    - BLUE TOPS 
  - CONCRETE DELIVERY SLIPS    - COMPUTATIONS - ON SITE 
  - CONTRACTOR’S DAILY REPORTS    - COPIES OF CORRESPONDENCE 
  - CONTRACTORS SCHEDULE    - CORRESPONDENCE 
  - DESIGN QUANTITIES / CALCULATIONS        - INTER- DEPARTMENTAL 
  - DISPOSAL AGREEMENTS        - FROM DISTRICT CONSTRUCTION ENGINEER 
  - EROSION CONTROL PLANS / REPORTS        - FROM CONSTRUCTION OFFICE 
  - EXTRA WORK        - TRANSMITTALS 
  - FABRICATED STEEL REPORTS        - FROM MATERIALS & RESEARCH 
  - FINALS FOLDER – assemble and label manila file folder w/elastic    - DOT DAILY REPORTS 
      - CONTRACT – C.A.’s COPY    - ESTIMATES 
      - FINAL ESTIMATE MEMORANDUM    - GEOTECHNICAL REPORTS 
      - LAST WORKSHEET #1-single spaced    - MONTHLY ASPHALT & FUEL ADJ. PRICES 
      - FINAL PAYMENT LETTER TO BUDGET & FINANCE    - OJT 
      - SIGNED VERIFICATION - CERTIFICATES OF COMPLIANCE    - PAYROLLS (NON FEDERAL) 
      - SIGNED COMPLETION CERTIFICATE    - PIEZOMETER READINGS 
      - ENGINEERING AUDIT NOTES / QUESTIONS    - PROJECT STAMP 

  - FLAGGER TICKETS    - R.O.W. PAPER  PLANS / PROPOSALS 

  - GRAVEL / LOAM DELIVERY SLIPS    - ROLLS- LEDGE, DRAINAGE, BRIDGE 

  - HAZARDOUS WASTE DOCUMENTS    - SEED TAGS 

  - LAB BOOKS – keep on site testing    - SIDE STAKE NOTES 

  - LABOR COMPLIANCE - field audit "background material"    - SLOPE INCLINOMETER READINGS 

  - MILL TEST REPORTS    - SUBCONTRACTOR APPROVALS 

  - PAINT TESTS / REPORTS    - SURVEY FOLDER 

  - PAVING SLIP    - TEMPERATURE CHARTS 

  - PAYROLLS (FEDERAL)     - WELDING QUALIFICATIONS 

  - PILE DRIVING NOTES / PLANS 

 

  

  - PRECAST INSPECTION REPORTS   RECORDS RETAINAGE SCHEDULE 
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  - QC / QA REPORTS    - No Code – Saved Permanently 
  - SHOP DRAWINGS    - Code 01 – Saved 20 Years 
  - STONE DELIVERY SLIPS    - Code 03 – Saved Permanently 
  - UNIFORMED OFFICER INVOICES    - Code 05 – Saved 50 Years 
  - UTILITY AGREEMENTS / REPORTS / PLANS    - Code 11 – Saved 4 Years 
 Sent to Records Section (Code 18)    - Code 18 – Saved Permanently 
  - RECORD PLANS (full scale or 1/2 scale) remove standard sheets    - Construction Code 05 – Saved 10 Years 
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ACCURACY 

4. No quantity errors found in the records 
3. Only a few minor quantity errors found in the records 
2. Many minor quantity errors found in the records 
1. One significant quantity error found in the records 
0. More than one significant quantity error found in the records 

 
NEATNESS 

4. Exceptionally neat and legible records 
3. Mostly neat records, some exceptions 
2. Average neatness 
1. Neatness of records could use improvement 
0. Sloppy records 

 
EASE OF UNDERSTANDING 

4. Records complete with notes and references leaving no questions unanswered 
3. One or two instances where records caused questions about source entries 
2. Several instances where records caused questions about source entries 
1. Many instances of records being hard to understand leading to questions 
0. Instances of incomprehensible records requiring rewriting 

 
COMPLETENESS 

4. All required records, entries and backup documents in the records 
3. Only a few missing required records, entries and backup documents in the records 
2. Many missing required records, entries and backup documents in the records 
1. Records are barely complete enough to conduct audit 
0. Records are so incomplete that audit cannot be completed 

 
DELIVERY OF RECORDS 

4. Project records delivered to Audit within 10 days of project completion date 
3. Project records delivered to Audit from 11 to 30 days of project completion date 
2. Project records delivered to Audit from 31 to 60 days of project completion date 
1. Project records delivered to Audit from 61 to 90 days of project completion date 
0.   Project records delivered to Audit over 90 days from project completion date 

 
CATEGORY OF PROJECT (Determined at end of year from actual projects amount ascending 

from lowest to highest project values) 
 

Category 1. Project whose total value places it in the 0% to 20% range of project values 
Category 2. Project whose total value places it in the 20% to 40% range of project values 
Category 3. Project whose total value places it in the 40% to 60% range of project values 
Category 4. Project whose total value places it in the 60% to 80% range of project values 
Category 5. Project whose total value places it in the 80% to 100% range of project values 
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Project Name ________________________________________ Number_________________ 

Scored By:________________________________ 

ACCURACY Score:______ 

NEATNESS Score:______ 

EASE OF UNDERSTANDING Score:______ 

COMPLETENESS Score:______ 

DELIVERY OF RECORDS Score:______ Project Completion Date
 ____________ 

 Records Storage / In Audit Date
 ____________ 

 Difference in Days
 ____________ 

 Total Score:______ 

PROJECT INFORMATION 
Contract Administrator _____________________________ 

Project Personnel _____________________________ 

Project Personnel _____________________________ 

Project Personnel _____________________________ 

Project Personnel _____________________________ 

Project Personnel _____________________________ 

Project Personnel _____________________________ 

Total Number of Items: _______ 

Final Value of Project: $______________________ 

DOLLAR VALUE CATEGORY (circle one): 1 2 3 4 5 
(To be determined at the end of the year) 
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